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U.S. EPA Region 5 List of Acronyms

ARAR - Applicable or Relevant and Appropriate Requirement
AS - Air Sparging
CD - Consent Decree
CERCLA - Comprehensive Environmental Response, Compensation, and Liability Act
CFR - Code of Federal Regulations
CIC - Community Involvement Coordinator
DCE - 1,2-dichloroethylene
EPA - United States Environmental Protection Agency
1C - Institutional Control
ISVE - Insitu vapor extraction
MCL - Maximum Contaminant Level
MOOT - Michigan Department of Transportation
NCP - National Contingency Plan
NPL - National Priorities List
O&M - Operation and Maintenance
PCOR - Preliminary Close Out Report
PRB - Permeable Reactive Barrier
PRP - Potentially Responsible Party
PSD - Performing Settling Defendant
RA - Remedial Action
RAL - Remedial Action Level
RAO - Remedial Action Objective
RD - Remedial Design
RI/FS - Remedial Investigation/Feasibility Study
ROD - Record of Decision
SDWA - Safe Drinking Water Act
TCE - Trichloroethylene
VOC - Volatile Organic Compound
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Executive Summary

The remedy for Clare Water Supply Site in Clare, Michigan included wellhead
X.,*/ treatment of the municipal well water, in-situ and ex-situ encapsulation of

contaminated soils with dual phase vacuum extraction and treatment, active
groundwater restoration involving groundwater pumping and treatment by air
stripping. The 1992 ROD provided for "deed and/or access restrictions as
necessary." The Agency agreed to a sitewide ordinance probihiting well
installation in areas of groundwater contamination. U.S. EPA issued a unilateral
administrative order (UAO) requiring implementation of this ROD in 1992.
Implementation of the 1992 ROD was later incorporated into the terms of a
Consent Decree with a group of potentially responsible parties. The site
achieved construction completion with the signing of the Preliminary Close out
Report on March 31,1999. The trigger for this five-year review was the previous
five-year review in September of 2001.

The assessment of this five-year review found that the remedy was constructed
in accordance with the requirements of the Record of Decision (ROD) dated
9/16/1992, as amended in a ROD Amendment (dated 5/15/1997) and most
recently Explanation of Significant Differences (ESDs) dated 8/4/1995 and
9/29/2004. The remedy is protective through the ongoing operation of the air
stripping system at the water distribution plant, which is a component of the final
remedy. Water quality at the impacted municipal wells has improved throughout
the operation of the remedy and is at or very close to the cleanup goals. It is
likely that the air stripping system will continue to operate for several years after

î̂ iir the cleanup goals are achieved in order to provide continuing additional
protection to the water supply. It is unlikely that the current remedy in place at
the site will reach the groundwater cleanup goals throughout the aquifer system
for many years.

Pursuant to the First Five Year Review Report, the potentially responsible party
(PRP) for the StageRight facility expanded the ozone sparging remedy to an
additional "hot spot" area in 2002. Per the First Five Year Review Report and the
ESDs, a group of potentially responsible parties (PRPs) added a permeable
reactive barrier (PRB) remedy at another source area, the Mitchell facility, in
December 2004, and coordinated replacement of City production well MW-2 in
September 2006.

Prior to the 1992 ROD, an interim remedial action was taken in 1990 during
conduct of the Remedial Investigation and Feasibility Study in order to protect the
municipal water supply from volatile organic compounds that had risen to the
level of the Maximum Contaminant Level (MCL) for vinyl chloride. The interim
action required the installation of two 25-foot high air stripping towers to treat all
of the municipal water prior to distribution. These air strippers have been
removing over 97% of the VOCs for over 15 years now. This interim action was
taken because the Site was still in the early stages of the RI/FS at the time vinyl
chloride was discovered in the drinking water supply. Since the site cleanup was

. still years away it was necessary to take the interim action to protect the water
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supply until the remedial action could be taken and cleanup levels achieved. The
interim remedial system was made part of the final Site remedy per the 1992
ROD and 1995 BSD. That remedy is functioning as designed. The immediate
threats to drinking water have been addressed and concentrations at supply
wells MW-2 and MW-5 continue to decrease over time. Current detections at
MW-2 do not exceed MCLs, and current detections at MW-5 only slightly exceed
the MCL for TCE. Other aspects of the final remedy include:

« Source area soil - contaminated soils were excavated from the
Mitchell facility and transported to a treatment cell area on the Ex-
Cell-O property and dual-phase vacuum extraction and treatment
have been taking place within that cell since March 1999.

» Sitewide groundwater - a groundwater extraction well (PRP-1) and
shallow tray air stripper have been operating at 20 gpm since 1999 in
addition to the continued operation of the air strippers treating flow
from MW-2 and MW-5.

» Source area groundwater - a PRB was installed at the Mitchell facility
in December 2004 to prevent VOCs in groundwater at that source
from impacting nearby surface water.

Separately, the PRP for the StageRight facility has been sparging ozone into a
TCE plume at nine points in three areas of the site in an effort to reduce the
levels of TCE at that location very near municipal well #5.

Other contaminant source areas within the City's Wellhead Protection Area
include the former MOOT bulk storage facility, Stanley Oil site, American Dry
Cleaners site, and Standard Oil site. One of these source areas, MOOT site,
was remediated and closed. The others have had no to minimal assessment or
remediation.

Protectiveness Statements

The imminent threats at the site have been addressed and the remedy provides
both short and long term protection of human health and the environment
because impacted drinking water is being treated via air stripping prior to mixing
with unimpacted drinking water for further treatment in the City's public water
supply system prior to distribution. Exposure pathways that could result in
unacceptable risk are being controlled and are preventing exposure to and
ingestion of contaminated groundwater. Long-term protectiveness of the overall
groundwater remedial action relies upon the continued operation and
maintenance of the air strippers for flow from MW-2 and MW-5 until water quality
at those wells is generally below MCLs, after which the City may opt to maintain
the air strippers for long term use until all groundwater within the City's Wellhead
Protection Area exhibits concentrations generally below MCLs. Long term
protectiveness is also dependant upon effective Institutional Controls that are
maintained and monitored.
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Five Year Review Summary Form

SITE IDENTIFICATION
Site name (from WasteLAN): Clare Municipal Wellfield
EPA ID (from WasteLAN): MID980002273
Region: 5 State: Ml City/County: Clare
NPL status:: Final
Remediation status: Ongoing
Multiple OUs: YES Construction completion date: 3/31 /1999
Has site been put into reuse? YES
Lead agency:: EPA
Author name: Jon Peterson
Author title: Remedial Project Manager Author affiliation: U.S. EPA, Region 5
Review period: 8 / 31 / 2001 to September 2006
Date(s) of site inspection: August 29,2006
Type of review: Post-SARA
Review number: 2 (second)
Triggering action: Previous Five Year Review
Triggering action date (from WasteLAN): 9/28/2001
Due date (five years after triggering action date): 9/28/2006
Background:
The Site is basically the whole City of Clare and there were four primary sources of volatile organic compounds that impacted 2 of the City's 4 municipal supply
wells. The four primary source areas were the sludge lagoons and underground storage tanks at the former Mitchell facility, underground storage tanks on the Ex-
Cell-0 property; gasoline contamination from the Michigan Department of Transportation (MOOT) Railroad Depot area and the former Weltronics (now StageRight)
properly. The MOOT source area was remediated to bebw MCLs for benzene, toluene, and xylene which were the only contaminants there and the system has
been shut down. The Mitchell area was remediated by removing all the impacted soils and piling them upon contaminated soils at the Ex-Cell-0 area. The Ex-Cell-
0 area contaminated soils were encapsulated by construction of a slurry wall around the entire property and then covered with a RCRA Subtitle D cap. Dual-phase
vacuum extraction wells were then installed into this Treatment Cell" and extraction of vapors and water is ongoing. A permeable reactive barrier was installed at
the former Mitchell facility in December 2004, to remediate and prevent migration of a vinyl chloride plume to nearby surface water and to limit additional
groundwater impacts. The StageRight area contamination was not discovered until 1999 and the PRP signed an AOC wherein they agreed to conduct a time-
critical removal action at the StageRight facility. The PRP has been operating an ozone sparging system on the StageRight facility since May of 2000 and it has
reduced the level of groundwater contamination at the ozone sparging points.
Issues:

1) There are exceedances of the GSI standard of 15 ppb for vinyl chloride at some of the monitoring wells around the PRB and the current owner plans
facility expansion in the near future which may conflict with additional work that may be required on the PRB.
2) There have been minor exceedances of the MCLs at one of the seven monitoring wells around the soil treatment cell.
3) The source area on the StageRight property still exceeds the RAL for TCE of 300 ppb.
4) The Stanley Oil Company removed two of the monitoring wells and they have a very high level of BTEX in groundwater on and adjacent to their properly

which lies within the City of Clare's Wellhead Protection Area and there are residential apartments within 100 feet which may suffer vapor intrusion from
the contaminated groundwater.

5) The American Dry Cleaners and the former Standard Oil property were never certified closed by the regulatory authorities for Underground and Above
Ground Storage tanks and may act as continuing sources of perchloroethene from the Dry Cleaners and BTEX from the former Standard Oil Property
to the City of Clare's Wellhead Protection Area.

6) The City of Clare's Public Water Supply is protected by two air strippers and one of the air strippers is not equipped with a heater and thus cannot be
used in winter months and the detection limit used for the parameter MTBE is 50 //g/l which is above Michigan's taste and odor criteria of 40 /yg/l and
California's MCL of 13//g/l.

7) The PRPs have requested to shut down PRP-1 groundwater recovery well.
8) The soil treatment cell has only access restrictions (fence) around it and no restrictions that run with the land (i.e., Deed Restrictions) and the current

access restrictions (site fence) incorporates both land which is available for unrestricted reuse.
9) Evaluate effectiveness of ICs and assure bng term stewardship.

Recommendations and Follow-up Actions:
1) Either continue monitoring the PRB and/or conduct MDEQ's tracer test but optimize the monitoring network and plan.
2) Continue monitoring around treatment cell and/or conduct sampling to demonstrate that contained soils have reached adequate treatment levels to

decommission and turn off the dual phase vacuum extraction system and put into place deed restrictions on the actual soil treatment cell perimeter to
ensure that no one tampers with the contaminated soils contained therein and optimize the monitoring network and plan.

3) Continue ozone sparging on Stageright and optimize monitoring network and plan.
4) Coordinate with Saginaw District Office regarding cleanup of Stanley Oil facility under Michigans 201 program.
5) Coordinate with Michigan's 213 program regarding closure of American Dry Cleaners site and with Michigan's 201 program about closure of former

Standard Oil Company Site.
6) Coordinate monitoring plan with City of Clare water treatment plant operator to ensure continuous ability to operate air stripper(s) and ensure adequacy

of monitoring plan especially with respect to BTEX and MTBE.
7) Coordinate with PRPs the shutdown and decommissioning of the PRP-1 recovery well.
8) Work with the City of Clare and property owner to determine reuse options for the former Ex-Cello property and evaluate feasibility of reduced operation

or shutdown of the soil remedy dual extraction system along with future reuse options for the Ex-Cell-0 facility.
9) Complete 1C Study and Complete 1C Plan.

Protectiveness Statement:
The imminent threats at the site have been addressed and this remedy provides protection of human health and the environment because VOC concentrations in
sitewide groundwater have declined over time, the VOC concentrations in MW-2 and MW-5 are below MCLs with one exception only slightly above the MCL (TCE at
MW-5), and the groundwater collected by production wells MW-2 and MW-5 continues to be treated by air stripping prior to further treatment, mixing with water from
other clean production wells, and distribution for use as drinking water. Long-term protectiveness of the remedial action relies upon the continued operation and
maintenance of the air strippers for flow from MW-2 and MW-5 until water quality at those wells is generally below MCLs. The City may opt to maintain the air
strippers for long term use until all groundwater within the City's Wellhead Protection Area exhibits concentrations generally below MCLs. Long term protectiveness
is also dependant upon effective ICs that are maintained and monitored.
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Clare Water Supply Site

City of Clare, Clare County, Michigan
First Five-Year Review Report

I. Introduction

The purpose of this five-year review is to determine whether the remedy at a site
is protective of human health and the environment. The methods, findings and
conclusions of reviews are documented in Five-Year Review reports. In addition,
Five-Year Review reports identify issues found during the review, if any, and
identify recommendations to address them.

The Agency is preparing this Five-Year Review report pursuant to CERCLA §
121 and the National Contingency (NCP). CERCLA § 121 states:

If the President selects a remedy that results in any hazardous substance,
pollutants, or contaminants remaining at the site, the President shall
review such remedial action no less often than each five years after the
initiation of such remedial action to assure that human health and the
environment are being protected by the remedial action being
implemented. In addition, if upon such review it is the judgment of the
President that action is appropriate at such site in accordance with section
[104] or [106], the President shall take or require such action. The
President shall report to Congress a list of facilities for which such review
is required, the results of all such reviews, and any actions taken as a
result of such reviews.

The Agency interpreted this requirement further in the NCP; CFR
§300.430(f)(4)(ii) states:

If a remedial action is selected that results in hazardous substances,
pollutants, or contaminants remaining at the site above levels that allow
for unlimited use and unrestricted exposure, the lead agency shall review
such action no less then every five years after the initiation of the selected
remedial action.

The United States Environmental Protection Agency (EPA), Region 5, conducted
the first five-year review of the remedy implemented at the Clare Water Supply
Superfund Site in Clare, Michigan. The First Five-Year Review Report was dated
9/28/2001; the review was conducted by the Remedial Project Manager (RPM)
for the entire site in September 2001 and it covered the time frame from the
interim remedial action in 1990 through September 2001.

This is the second five-year review for the Clare Water Supply Site. The
triggering action for this review is the signature date of the previous five year
review which was September 28, 2001. The five-year review is required due to
the fact that hazardous substances, pollutants, or contaminants remain at the site
above levels that allow for unlimited use and unrestricted exposure.
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II. Site Chronology

Table 1: Chronology of Site Events

Date Activity

December 1981

Initial Discovery

The Clare municipal wells were sampled by the Michigan
Department of Public Health (MDPH) for organic compounds.
The sampling revealed Volatile Organic Compound (VOC)
contamination in two of the City's municipal wells.

November 1982

Site Scored

The Clare site was evaluated using the Hazard Ranking System
(HRS) and was then proposed to Group 7 of the National
Priorities List (NPL).

September 21, 1984

Final NPL Listing

The site was listed as final on the NPL

September 27,1985

AOC for RI/FS

A Consent Order was signed, binding the U.S. EPA and the
PRPs: Colt Industries (now Coltec), Ex-Cello Corporation,
Ransburg Corporation (now ITW), and United Technologies
Automotive, to complete a RI/FS at the Clare Water Supply field
in Clare, Michigan.

September, 1988

Rl Start

The Remedial Investigation (Rl) was initiated.

August 30, 1990

Interim Action ROD

The sampling results obtained from the Rl field work indicated
that the levels of vinyl chloride were at times equal to the
Maximum Contaminant Levels (MCL) of 2/;g/l. Consequently,
U.S. EPA prepared an Interim Action Record of Decision (ROD)
to treat the water supply by air stripping to be protective until the
RI/FS was completed and the overall site remedy implemented.

March 1991

Interim RA

The air strippers were installed and began operating and are
consistently maintaining a safe drinking water supply.

September 1992

RI/FS Completed
and ROD Signed

The Remedial Investigation and Feasibility Study (RI/FS) came
to a close with the signing of a sitewide ROD that provided for
soil and groundwater remedial actions. The ROD memorialized
the selection of a combined remedy which called for
groundwater collection and treatment using Ultraviolet
Photochemical Catalytic Oxidation and for in-situ vapor
extraction and treatment for the contaminated soils. The
combined alternative chosen included use, deed and/or access
restrictions as necessary; diversion of the US10 Drainage Ditch
around contaminated sediments while the remedial action was
being conducted; In-Situ Soil Vapor Extraction (SVE); and
ground water extraction and treatment using ultraviolet
photochemical oxidation.
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Table 1: Chronology of Site Events

Date Activity

August 1992

PRP RD Start

The USEPA issued a Unilateral Administrative Order (UAO)
under Section 106 of the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980, as
amended by the Superfund amendments and Reauthorization
Act of 1986 (CERCLA) for the Clare Water Supply Site,
Operable Unit #2, Clare, Michigan. The UAO required that
Potentially Responsible Parties (PRPs) complete the design and
implementation of the remedial action selected in the ROD.

January 1995

MOOT Facility
Biosparging
Begins

The Michigan Department of Transportation (MOOT) began
biosparging on the MOOT facility in Clare

August 1995

Remedy
Modification

USEPA issued an Explanation of Significant Differences (ESD)
which modified the remedy selected in the 1992 ROD for the
groundwater portion of the cleanup work in Clare. Basically, this
ESD changed the groundwater capture at the site to be
accomplished by continuous pumping from two municipal wells
(MW-2 and MW-5) at a specified pumping rate and a separate
extraction system northwest of MW-5 near the lumber yard. The
ESD also changed the selected treatment method for the
groundwater from ultraviolet photo-chemical oxidation to air
stripping.

The selected remedy for the second and final operable unit at
the Clare Water Supply Site now called for encapsulation of
VOC-contaminated material in a treatment cell on the western
portion of the Ex-Cell-O facility with dual-phase vacuum
extraction of the contaminated soils and the installation of a
recovery well (PRP-1).

May 15, 1997

ROD Amendment

The 1992 ROD was amended to change the soils treatment from
In-Situ Vapor Extraction to Ex-Situ Encapsulation and Vapor
Extraction and new Michigan Part 201 cleanup standards were
adopted as appropriate for the Site.

Nov. 9, 1998

CONSENT
DECREE

Six PRPs enter into Consent Decree to continue implementation
of remedial work provided for in September 1992 ROD.

December 1998

ADMINISTRATIVE
ORDER ON
CONSENT

Illinois Tool Works PRP enters into AOC with U.S. EPA to
conduct removal activities on what is now called the StageRight
facility.
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Table 1: Chronology of Site Events

Date Activity

March 1999

POOR Signed

The PRPs completed the construction of a slurry wall around the
Ex-Cell-O west area. Contaminated soils from the Mitchell
property were excavated and placed atop impacted soils in the
Ex-Cell-O area within the slurry wall. A solid waste cap was
constructed over the entire mass and dual-phase (vapor and
water) extraction wells as well as passive vent wells were
installed within the treatment cell. A treatment system building
was built upon the Excell-o property and vacuum equipment as
well as carbon filtration systems for vapor and water were
installed within the building.

August 1999 MOOT completes remediation of bulk storage depot area.

May 2000

Ozone Sparging at
StageRight Facility

The PRP at the Stage Right facility installed and began
operating two loops of 3 ozone sparging points adjacent to the
east wall of the building in May of 2000.

September 28, 2001 The first five year review was conducted.

May 2002

Expansion of Ozone

The ozone system at the StageRight facility was expanded to
include an additional loop of 3 sparge points.

9/29/2004

PRB required

ESD signed requiring installation of PRB, replacement municipal
well, and adjustment of GSI standards for two chemicals of
concern.

December 2004

Permeable
Reactive Barrier
(PRB)

The PRPs installed a Permeable Reactive Barrier (PRB)
consisting of two parallel trenches, each 175-foot long, 18-inch
wide, installed using a continuous trenching machine. The depth
of the PRBs varied from 20-feet on the west side of the property
to 16 feet on the east side of the property. The depth of the
PRBs was required by USEPA to be such that at least three feet
was keyed into the grey till.

The goal of this additional remedial action was to degrade Vinyl
Chloride within the groundwater to levels below the Michigan
Part 201 Ground Water/Surface Water Interface (GSI) standards
or below 15/vg/l before it discharged into the drainage ditch or
otherwise migrates off the former Mitchell facility property and
enters the water supply aquifer.

III. BACKGROUND

Physical Characteristics

The Clare Water Supply is in the southwestern quadrant of the City of Clare,
Michigan; in the southeast 1/4 of Section 34, Township 17 North, Range 4 West
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of Grant Township, Clare County, Michigan. The Clare Water Supply system
withdraws groundwater from four municipal wells (MW) in the area, each tapping
an unconsolidated sand aquifer which occurs between approximately 30 to 80
feet below the surface. Two of the wells, MW #2 and MW #5, are located in the
northeastern portion of the site. Based on sampling since 1981, these wells have
been shown to be contaminated. The contaminants in these wells consist
primarily of chlorinated hydrocarbons. Two uncontaminated wells, MW #6 and
MW #7, are located generally south and southwest of the contaminated portion of
the site, respectively. The Clare Water Supply is the Public Water Supply for the
3,300 residents of Clare, Michigan. This has been found to be the only feasible
source of drinking water for the community.

West of the contaminated wells, approximately 14 manufacturing and retail
businesses are operating. Several of these facilities may be or may have been
the location of contamination source areas. Current or past operations which
contributed to the contamination include lagoon disposal, underground and
above ground tank storage, and drain tile discharges from two of the facilities.
The site is generally bounded to the north by 5th Street (U.S. Highway 10). The
western boundary of the site roughly corresponds to the western side of the
Mitchell Property, and the wellfield is bounded to the east by Maple Street
(Figure 1). The Ann Arbor railroad line traverses the site from the south to north
and the C&O Railroad line crosses the site at the northwest edge. The Little
Tobacco Drainage ditch flows across the wellfield entering from the southern
border of the industrial area located directly west-northwest of the municipal
wellfield. The drainage ditch is spring fed before it enters the industrial area and
receives input from surface runoff. The flow in this drainage ditch is intermittent
and it rarely exceeds a few inches in depth. The drainage ditch empties into a
small wetlands area which directly recharges the aquifer in the vicinity of the two
contaminated wells. The dashed line on the figure below indicates the general
outline of the Clare groundwater contamination.

The site soils create two different hydrologic regimes within the investigation
area. The first hydraulic regime consists of a perched water zone created by the
low-permeability clay/till unit(s) in the western half of the site. The second is
created by aquifer sand underlying till. The aquifer is 20 to 40 feet thick in a sand
unit beginning at 30 to 40 feet below the ground surface. In the western,
industrialized portion of the site, 30 to 40 feet of clay and glacial till cover the
aquifer. In the eastern well field portion of the site, the aquifer sand joins a thick
sequence of river channel sands which extend from the ground surface to
approximately 80 to 90 feet below ground surface, based on drilling logs.

Flow from the drainage ditch infiltrates the soils at the western edge of the well
field. On the eastern edge of the wellfield, surface flow from the Little Tobacco
drainage ditch joins the Little Tobacco River and continues eastward. Other local
surface water includes the Tobacco River, approximately one-half mile north of
the well field, and Shamrock Lake, approximately 1 mile northeast of the well
site.
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History of Contamination

In December, 1981, the Clare municipal wells were sampled by the Michigan
Department of Public Health (MDPH) for organic compounds. The sampling
revealed Volatile Organic Compound (VOC) contamination in MW #2 and MW
#5. The contaminants were identified as chlorinated hydrocarbons and included
trichloroethene (TCE) and dichloroethene (DCE). The MDPH determined that
the aeration process which the city used to remove iron from the drinking water
and blending of the water from the contaminated wells (MW #2 and MW #5) with
water from the uncontaminated well (MW #6) would effectively reduce the
contamination in the water prior to distribution. Testing results indicated that the
iron removal aeration treatment removed approximately 67% of the TCE
contamination through volatilization during the forced draft aeration (45 parts per
billion (ppb) before treatment, 15 ppb after treatment). DCE concentrations were
not significantly affected by the aeration (11 ppb before treatment, 10 ppb after
treatment). Blending of water from the least contaminated wells facilitated a
further reduction in contaminant concentrations within the tap water system.
Water was aerated and blended in this manner before delivery until completion of
the interim action operable unit which has provided for air stripping of all water
pumped from MW #2 and MW #5 since March 7, 1991.

Initial Response

From September 6, 1988 to November 12, 1988, the following Phase I field work
was completed by the PRPs: installation of 24 shallow (5-7 feet deep), 11
intermediate (18-47 feet deep), and 4 deep (55-105) groundwater monitoring
wells; completion of 41 soil borings; collection of 6 sediment and 12 surface
water samples from the Little Tobacco Drainage Ditch; sampling and measuring
water levels of all ground-water monitoring wells; and geophysical surveys. This
field work was designed to identify the sources of the contaminants, determine
the vertical and lateral extent of contamination, locate contaminant migration
pathways, and evaluate the public health and environmental risks associated
with the site.

Phase II of the Remedial Investigation (Rl) field work was conducted from June
13, 1989 to August 16, 1989. Field activities during this period included
geophysical surveys, 4 additional shallow ground-water monitoring well
installations, 6 additional intermediate depth groundwater monitoring well
installations, 10 soil borings, drain tile investigations with 14 test pits, 6
piezometer installations, a 72 hour pump test of the aquifer serving the wellfield,
sampling of ground water, 5 surface water samples from the drainage ditch and
ground water level measurements.

Remedial Investigation / Feasibility Study

The RI/FS for the Site generally showed that the major sources of soil and
groundwater contamination were most likely located directly west of the wellfield
in the industrial area and the Rl originally broke the Clare Site up into 7 separate
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Areas of Concern (AOC) that are depicted on Figure 1:1) Mitchell Area (now
called the PRB area), 2) Ex-Cell-O (now called Soil Remedy Area), 3) MOOT
Facility, 4) former Weltronics facility (now StageRight facility), 5) Stanley Oil
Area, 6) former Standard Oil property, and 7) American Dry Cleaners.
Contaminants were believed to be leaching out of soils on the industrial
properties, entering a shallow perched aquifer, and migrating to the deeper
aquifer that serves the municipal wellfield. Contaminants appeared to be
transported by both surface water (the Little Tobacco drainage ditch) and
groundwater flow pathways; although subsequent data indicated generally no
surface water impacts.

MITCHELL (PRB) AREA: Two lagoons were formerly located on the south side
of the Mitchell property, a larger cooling water lagoon to the east, and a smaller
lagoon to the west. The smaller, westernmost lagoon was backfilled sometime
between 1964 and 1972. The larger cooling water lagoon was backfilled with
sand in 1983. In 1987-88, a source removal action was undertaken by one of the
PRPs in this area under an order from the MDNR.

Samples from shallow surface soils were collected during both phases of the field
investigation. These include borehole samples and test pit samples collected
during the Drain Tile Study, which examined the possible influence of several
drain lines on soil contamination in the lagoon area. The highest levels of
contaminants were associated with the soils around the drain tiles with
trichloroethene as high as 1,100,000 ppb, trans 1,2-dichloroethene as high as
350,000 ppb. For more information on the soil contamination at the Mitchell area
refer to Table 1 in the ROD and the Drain Tile Study which is Appendix 1 of the
Rl report.

The most highly contaminated groundwater under the Mitchell property was
found at a depth of approximately 60 feet beneath the old lagoon area with
trichloroethene as high as 4,600 ppb. Wells located just upgradient of the lagoon
area at the same depth showed only low levels of contaminants. The 60 foot
depth at this location coincides with the top of the lower aquifer on the western
portion of the Clare Water Supply Site.

EX-CELL-O (SOIL REMEDY) AREA: Twenty-two soil samples from above the
till unit were collected on the Ex-Cell-O property, and seven samples were
collected north and west of the Ex-Cell-O property. The highest levels of
contaminants were located in shallow surface soils at borings taken just adjacent
to the Ex-Cell-O building and under it with levels of trichloroethene in soil as high
as 37,000 ppb and Xylenes as high as 31,000 ppb at a depth of 3 feet.

All wells in the vicinity of the Ex-Cell-O building were completed within or above
the till unit. This discussion of ground water quality concerns only the perched
water present above the clay. The highest levels of contaminants were found at
4-7 feet below the surface just south of the Ex-Cell-O building with
trichloroethene as high as 20,000 ppb.
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STANLEY OIL AREA: Soil samples were collected from borings during both
phases of this investigation. A total of four such samples were collected from
shallow soils in the Stanley Oil area. The highest level of chemicals found in
these soil samples were Naphthalene at 7,000 ppb, xylenes at 3,600 ppb,
toluene at 12 ppb, and methylene chloride at 18 ppb.

A total of four monitoring wells were installed in the immediate vicinity of the
Stanley Oil area. The highest level of contaminants were found at 3-6 feet below
the surface immediately adjacent to the aboveground storage tanks with benzene
at 1,600 ug/l, ethylbenzene at 170 ug/l, xylenes at 1,000 ug/l, toluene at 42 ug/l,
and methylene chloride at 7 ug/l.

MOOT AREA: Ground water samples were collected in the Ann Arbor Railroad
depot area from three monitoring wells installed during the Rl. The following
compounds were detected in these monitoring wells: ethylbenzene at 460 ug/l,
toluene at 310 ug/l; xylenes at 4,400 ug/l; trichloroethene at 7 ug/l; and
methylene chloride at 4 ug/l.

Soil samples collected and analyzed by the MDNR in 1982 and 1983 in the
MOOT area found soils to contain: ethylbenzene at 9,000 ppb, xylene at 90,000
ppb, toluene at 5,000 ppb, carbon tetrachloride at 410 ppb, and perchloroethane
at 260 ppb.

WELTRONICS (STAGERIGHT) AREA: Fifteen soil samples were collected in
the vicinity of the Weltronics building. The soils were found to contain up to: 130
ppb of trichloroethene, 57 ppb of toluene, 12 ppb of methylene chloride, and
110,000 ppb of bis(2-ethylhexyl)phthalate.

Thirteen ground water monitoring wells, three piezometers, and MW #5 are
located in the vicinity of the Weltronics building. In 1988, some of the wells
installed in this area showed that contaminant concentrations decreased with
depth. For example, well WS-5 contained 1,1-dichloroethane, trans-1,2-
dichloroethene, trichloroethene and vinyl chloride totaling 308 ug/l in 1988. Well
WD-5 installed at approximately the same location but with a screen depth 25
feet below that of WS-5 contained no chlorinated hydrocarbons above detection
limits. In 1989, WS-5 concentrations had all dropped below detection limits,
while well 211, which was screened approximately 10 feet deeper than WS-5 at
approximately the same location contained 1,1-dichloroethane, vinyl chloride,
1,2-dichloroethene and 1,1,2-trichloroethane totaling 222 ug/l.

AMERICAN DRY CLEANERS AREA: The MDNR collected a composite
sample of the upper 12 inches of the soil profile from immediately behind the
American Dry Cleaners back door in 1982 which contained xylene at 18,000 ppb,
tetrachloroethene at 200 ppb, and carbon tetrachloride at 40 ppb. A groundwater
sample was collected during the Rl from the monitoring well installed on the
property by the MDNR in 1982. The analytical results of this water sample
revealed: 9 ppb of trans 1,2-dichloroethene, 84 ppb of tetrachloroethene, and 2
and 1 parts per billion of trichloroethene and methylene chloride, respectively.
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An underground storage tank was removed from behind this building in 1989
under Michigan's Leaking Underground Storage Tank program.

STANDARD OIL AREA: Unsaturated zone soil samples were collected from 4
borings in the Standard Oil Area. These revealed the presence of ethylbenzene
at 26,000 ppb and xylenes up to 120,000 ppb in the unsaturated zone. Soil
samples were also collected from two monitoring wells in this area. One sample
from 47 feet depth contained trichloroethene and perchloroethene, the sum of
which was 166 ppb. A deeper soil sample from a 75 foot depth contained no
compounds of concern above detection limits.

Groundwater samples were collected from 4 monitoring wells in this area.
Analysis results for these wells show trichloroethene up to 220 ug/l, trans-1,2-
dichloroethene up to 85 ug/l, and vinyl chloride and perchloroethene were
detected at concentrations below 5 ug/l.

Basis for Taking Action

It was determined in 1989 that the public water supply for the City of Clare had
been contaminated with chlorinated hydrocarbons at concentrations that were
equal to the MCL and would probably increase to exceed the MCLs if no action
were taken.

An immediate threat to human health was present because the public water
supply was being impacted by a number of source areas and despite the City's
blending and aeration of the water the MCLs that apply to the Public Water
Supply were being exceeded. The source areas for chlorinated hydrocarbons
(Mitchell, Ex-Cell-O, Weltronics) undertook response activities pursuant to the
Superfund Program whereas the American Dry Cleaners facility undertook a tank
removal under the State of Michigan's UST regulations in 1989 and the Stanley
Oil and Standard Oil facilities were to be addressed pursuant to Michigan's
Above Ground Storage Tank regulatory authorities.

The 1992 ROD provided for cleanup of contaminated groundwater ultimately to
achieve MCLs and Michigan's groundwater criteria (then Act 307) and it also
included Michigan's GSI criteria (as To-Be-Considered) in areas where
groundwater discharged to surface water.

IV. REMEDIAL ACTIONS
USEPA prepared an Interim Action ROD in August of 1990 to provide wellhead
treatment of the water supplied by municipal wells 2 and 5 until the Remedial
Investigation/Feasibility Study (RI/FS) was completed and the overall site remedy
implemented. The ROD selected air stripping of the city water supply as the
preferred remedy for the interim action. The air strippers were installed and
began operating in March of 1991 and have been removing over 97% of the
volatile contaminants from the City's water supply.
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Remedy Selection

USEPA prepared a second Record of Decision on September 16, 1992, and
ngiX made minor changes to this ROD via an Explanation of Significant Differences on

August 4,1995, and a ROD amendment on May 15, 1997, which addressed both
soils and groundwater contamination with chlorinated hydrocarbons at the site.
The 1992 ROD provided for a combined soil and groundwater activities and
provided for "deed and/or access restrictions as necessary." This was later
addressed by enacting a City Ordinance which prohibited the installation of wells
in the areas of groundwater contamination.

Soil Remedy Implementation

The 1992 ROD called for excavation of contaminated soil from the Mitchell facility
and the eastern portion of the Ex-Cell-O facility, consolidation of excavated
materials on the western portion of the Ex-Cell-O facility; construction of a
vertical barrier or slurry cutoff wall extending down to the impermeable till located
10 to 20 feet below the ground around the area on the western portion of the Ex-
Cell-O facility which is to be the "treatment cell". Construction of a cap which is
equivalent to that required for a solid waste landfill in Michigan over the top of the
treatment cell. Dual-phase vacuum extraction of contaminated soils within the
treatment cell. Installation of a ground water monitoring system. Maintenance
of an inward hydraulic gradient within the treatment cell. Continuous operation of
the vacuum extraction system until asymptotic conditions are achieved in the
extracted soil vapors; or until operation of the system provides limited or no effect

•Mil/ on the degradation or removal of the constituents of concern remaining within the
encapsulated area. After this period, pulsed operation of the system shall be
performed until it can be shown that the system will not provide any further
removal of contaminants from the encapsulated area.

The PRPs completed construction activities in March of 1999. A slurry wall was
constructed around the Ex-Cell-O west area. Contaminated soils from the
Mitchell property were excavated and placed atop impacted soils in the Ex-Cell-O
area within the slurry wall. A cap was constructed over the entire mass and dual-
phase (vapor and water) extraction wells as well as passive vent wells were
installed within the treatment cell. A treatment system building was built upon the
Ex-Cell-O property and vacuum equipment as well as carbon filtration systems
for vapor and water were installed within the building. The dual phase vacuum
extraction wells were then all tied into the treatment building. The VOC removal
rates have reached asymptotic levels in both groundwater and vapor
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Photos by John Spielberg, MDEQ

In addition to the activities prescribed in the ROD, the PRPs undertook additional
activities that were based upon new information that arose during the remedial
action. The PRPs couldn't reach soil cleanup levels in very deep soils (38 feet
deep) in a small area on the Mitchell property. These soils were saturated and
since the PRPs were very close to scraping the top of the confined aquifer below
this depth, they could not continue excavation any further due to artesian
conditions present in the aquifer. U.S. EPA requested that they install a sump in
this small excavation so that we could at least extract the contaminated
groundwater from this area in the future. The PRPs did install a sump and two
monitoring wells at slightly different depths so that we could monitor the
groundwater buildup in the sump and extract it as needed.

Additionally, the PRPs located an area of slightly impacted soils which was just
outside the slurry wall footprint but it could not be excavated because of proximity
to the adjacent railroad tracks. They installed a dual phase vacuum extraction
well at this point to address the contaminated soils.

A slurry wall was installed around this area and 12 dual phase vacuum extraction
wells were installed within the encapsulation cell and a treatment system was
constructed to treat the extracted vapors and groundwater using granular
activated carbon.

The soil remedy was constructed in 1999, and the dual extraction system
commenced operation in April 1999. The dual extraction system remains in
operation on a cyclic basis, with routine groundwater monitoring at select wells
within and outside the containment area, and treatment system discharge
monitoring as required per an Industrial User Permit (IUP) with the local
wastewater treatment plant.
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Groundwater Remedy Implementation

The groundwater remedy provided for in the 1992 ROD consisted of modifying
the Interim Remedy to allow continuous operation of MW-2 and MW-5, with
groundwater treatment in the packed tower air strippers (configured in parallel),
conveyance of treated water to the City drinking water treatment system and/or
direct discharge to a nearby creek via a Substantive Requirements Document
(SRD) issued by the MDEQ. The Final Groundwater Remedy requires
groundwater to be extracted for effective capture of impacted groundwater. In
order to maintain a containment zone and to maximize the volume of water
treated, variable frequency drives (VFDs) were installed to maintain a minimum
rate of pumping from the city water supply wells, MW-2 and MW-5, to ensure
capture of groundwater impacts. The pumping rate of MW-2 and MW-5 vary
during non-demand times and during demand times when the city water supply is
calling for water. When the city water supply is not calling for water and the
reservoirs are full, the treated groundwater overflows to the Little Tobacco Joint
Drain. In order to address the deed and/or access restrictions called for in the
1992 ROD, the PRPs and the USEPA agreed upon a City wide ordinance
prohibiting the installation of wells in areas of groundwater contamination.

Operations of the Groundwater Remedy have focused on maintaining and
monitoring capture of the impacted groundwater plume, ensuring reliable
operations of the groundwater extraction and treatment systems and semi-annual
monitoring of the concentrations of chlorinated hydrocarbons in the groundwater.
The modified pump and treat system commenced operation in September 1996.
The groundwater remedy also included installation of a groundwater extraction
well (PRP-1) and treating the extracted water with a low profile air stripper.
Treated water is discharged to the Little Tobacco Joint Drain via the SRD
provided for the Site. This system commenced operation in September 1996.

Institutional Controls - During Consent Decree negotiations for implementation
of the 1992 ROD, U.S. EPA and the settling PRPs agreed to pursue discussions
with the City of Clare requesting it to enact a general well field protection
ordinance in lieu of deed restrictions for the entire site. Though the City of Clare
was not a PRP, it agreed to enact an ordinance creating a wellfield protection
area that encompassed the Site boundaries in response to the PRPs request.
Such an ordinance was subsequently enacted and can be found at Sec. 46-322.
The ordinance is still in place and it prohibits well installation within the specified
Site boundary.

Permeable Reactive Barrier (PRB) - Pursuant to an ESD signed on
9/29/2004, the PRPs installed a Permeable Reactive Barrier (PRB) in December
2004. The PRB for this site was installed as two separate 175-foot long, 18-inch
wide trenches using a continuous trenching machine. The depth of the PRBs
varied from 20-feet on the west side of the property to 16 feet on the east side of
the property. The depth of the PRBs was required by USEPA to be such that at
least three feet was keyed into the grey till.
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This PRB was backfilled with iron-impregnated carbon coated silica sand (ICS)
material. The location of the PRB is shown on the figure below. The goal of this
additional remedial action required of the PRPs was to degrade VOC's within the
groundwater to levels below the Michigan Part 201 Ground Water/Surface Water
Interface (GSI) standards because this is the area on site where groundwater
discharges to surface water..

— — ROW

— AREA Or rORytR EXCAVATION

'-JOB C MOWTOBNG WELL

«.«- PRB

HCTO:
1. UONfTDR Wtll MID PUB LOCATIONS ARF 3*SEC
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FIGURE 1

The PRB was constructed in December 2004. Routine monitoring is performed at
select wells up and downgradient of the PRB to assess progress toward cleanup.

Stage Right Facility Ozone Sparging - In January 1997, additional
investigation activities were conducted on the StageRight facility known as
Weltronics in the Remedial Investigation. The hydropunch samples and
monitoring wells detected trichloroethene below the northeast corner of the
StageRight building. The contaminants of concern were detected in a thickness
of 5 - 8 feet at a depth of approximately 10-15 feet below the water table. Due
to the thinning and pinching out of an upper till unit located west of the
StageRight facility, the groundwater in the vicinity of the facility and to the east of
the facility is under unconfined conditions within the sand aquifer with a flow
direction to the east/southeast. Pumping of municipal well (MW) - 5 to the east of
the facility increases the groundwater gradients in this area towards the
municipal well.

Pursuant to an Administrative Order on Consent for a Time Critical Removal
Action, the PRP at the Stage Right facility installed and began operating ozone
sparging adjacent to the east wall of the building in May of 2000. By 2002, the
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levels of TCE in the original source area had been reduced from 3300 ppb to 200
ppb. However, at monitoring well MW-3-99, located about 100 feet to the east of
MW-1-97, elevated levels of TCE were subsequently identified; the PRP added
three sparging points in this area in June 2002.

Progress Since Last Five-Year Review (if applicable)
The previous Five Year Review in September of 2001 identified issues of high
levels of vinyl chloride in groundwater in the Mitchell area and high levels of
TCE in another area on the StageRight facility located near MW-3-99. The
issues, recommendations and actions taken since that five year review were:

1) Implement additional ozone sparging at StageRight near MW-3-99 and the
PRP added three sparging points in this area in June 2002.

2) Implement additional remedial action activities in the Mitchell Area and a
Permeable Reactive Barrier was constructed in December 2004 where
routine monitoring is performed at select wells up and downgradient of the
PRB to assess progress toward cleanup

In addition, a subsequent ESD issued in 2004, required replacement of City
production well MW-2. The replacement well, MW-8, was brought online in
September 2006 and is shown in the photos below.

Photos by John Spielberg, MDECT

V. FIVE YEAR REVIEW PROCESS

Administrative Components
The USEPA had the lead role in executing the five year review. The MDEQ
supported the USEPA in this five year review. Potentially Responsible Parties
and their consultants have worked very hard to support the USEPA's Five Year
Review. The members of the review team included:

• USEPA RPM: Jon Peterson
• USEPA CIC: Robert Paulson
• USEPA Attorney: Thomas Kenney
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• MDEQ PM: John Spielberg
• MDEQ Engineer: Mark Henry
• MDEQ Geologist: Barb Vetort

«,X • City of Clare: John Holland and Ken Hibl
• PRP Consultant: Bridget Morello, Matt Gorman, and Dave Cook of

Progressive
Engineering & Construction

• PRP Consultant: Mike Hoffman and Tony Wlodarski of MACTEC
Engineering

and Consulting, Inc.
• USEPA GEOS Team: David Wilson, Julie Schilf, Sarah Backhouse

Community Notification and Involvement
A public meeting was held in Clare on April 25, 2005 to, among other things,
announce the start of the Five Year Review at the Clare Site. A start notification
was issued for the April 25, 2005 meeting and another was published
announcing the completion of the five year review process and availability
session for August 29, 2006.

Site Inspection

On August 29, 2006, the USEPA, MDEQ, PRP Consultants and the City of Clare
Water Treatment Plant Operator inspected all remedial activities undertaken at
the Clare Site, including but not limited to: the PRB area; the soil treatment cell,
building, equipment, extraction wells, cap and the fence at the former Ex-Cell-O

•i*"*' property; the Stanley Oil Company and the adjacent Shamrock Square
apartments; old municipal well #2 and the replacement well, MW-8, Municipal
Well #5 pumphouse and pump records; ozone sparging and monitoring locations
at the StageRight facility; treatment system for PRP-1 recovery well; and surface
modifications behind the StageRight facility which included extension of an
access road.

On the evening of August 29, 2006, the USEPA, MDEQ, PRP Consultants, and
City of Clare Water Treatment Plant Operator, held a public availability session
which then continued as a work session on the five year review. The public
citizen that attended the meeting was from the Shamrock Square Apartments
and was very concerned about the Stanley Oil cleanup.

During the morning of August 30, 2006, the USEPA, MDEQ, PRP Consultants,
and the City of Clare Water Treatment Plant Operator held a work session to
work on the Five Year Review analysis for the Site. During the afternoon of
August 30, 2006, the MDEQ staff John Spielberg and Mark Henry, accompanied
by the Water Treatment Plant Operator, searched for and documented the
location and condition of all Site monitoring wells. The results of the monitoring
well survey are included in Attachment A.

Document Review
•••'.•/ Documents reviewed for this five-year review are referenced in Attachment B.
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Data Review
Refer to the Technical Assessment Portion of this five-year review for more
detailed information and to Attachment 3 for a list of documents reviewed.

Institutional Controls:

Institutional Controls (ICs) are non-engineered instruments, such as
administrative and legal controls that help to minimize the potential to exposure
to contamination and that protect the integrity of the remedy. ICs can be
required to assure long-term protectiveness for any areas which do not allow for
unlimited use or unrestricted exposure (UU/UE

The 1992 ROD provided for "deed and/or access restrictions as necessary." The
Statement of Work attached to the UAO requiring implementation of this ROD
provided for the implementation of institutional controls through the use of deed
restrictions as necessary. During Consent Decree negotiations for
implementation of the 1992 ROD, U.S. EPA and the settling PRPs agreed to
pursue discussions with the City of Clare requesting it to enact a general well
field protection ordinance in lieu of deed restrictions for the entire site. Though
the City of Clare was not a PRP, it agreed to enact an ordinance creating a
wellfield protection area that encompassed the Site boundaries in response to
the PRPs request. Such an ordinance was subsequently enacted and can be

^ found at Sec. 46-322. The ordinance is still in place and it prohibits well
installation within the specified Site boundary. In addition, pursuant to provisions
of the Safe Drinking Water Act, the city has developed a Well Head Protection
Program that regulates well installations, including at the site. This program
provides added protection against unauthorized well development within the site.

Within six months, we will complete an 1C study and develop an 1C Plan to guide
further actions concerning appropriate ICs for this site. The following table
provides those areas which will be reviewed for further action under the plan.
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Areas (Areas that do not allow unlimited
use or unrestricted exposure until
Performance Standards are Met)
Soil treatment cell on the former Ex-Cell-O
property (see Figure 1)

Treatment building adjacent to Soil
treatment Cell and access drive,

PRP-1 Recovery Well, water pump and
treat system,

PRB area

Stage Right ozone generators and sparge
loops

Area of the Site where the groundwater
plume exceeds performance standards
(See Figure 1)

Institutional Control Objective
/Restriction/Performance Standard

prohibit interference except
maintenance

prohibit interference with the system/
maintenance required

Allow for additional work in the area
to the east of the existing PRB.

prohibit interference with the system/
maintenance required

prohibit consumptive use of the
groundwater plume area until
performance standards are achieved.

Under the plan, several activities will be recommended for completion including
the following.

We are currently providing for the creation of a map that depicts the areas where
use restrictions are appropriate until the RAOs are met. The 1C maps, once
completed ,will be made available on EPA's Superfund Data Management
System (SDMS) and will serve as an additional 1C as an informational control.

A review of the effectiveness of the existing ordinance will be provided for in the
1C Plan.

With the creation of the Soil Treatment Cell on the former Ex-Cell-O property and
implementation of other aspects of the remedy, deed and/or access restrictions
may be necessary to protect the integrity of the remedy that are not addressed
by the above-referenced ordinance since it only limits well development.
Currently, a fence exists around the entire former Ex-Cell-O property (parcel
Number 051-034-301-09 owned by the PRP created ENPRO Industries) which
provides a measure of short term protection of the integrity of the remedy by
preventing anyone from tampering with or compromising the cap on the cell or
the extraction wells or any component of the treatment system as long as the
fence is maintained. As part of the 1C Plan, a review of whether a Deed
Restriction should be place on the parcel the soil treatment cell is located on, or
any other location within the site, in order to protect the integrity of the remedy in
the long term.

In order to ensure that the appropriate individuals in the City of Clare are aware
of Site specific concerns, including use restrictions and progress with site
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remediation, we also recommend that a communications plan be developed.

Technical Assessment

Question A: Is the remedy functioning as intended by the decision
documents?

This Five Year Review covers remedial actions that were required to be
undertaken pursuant to the Superfund program for chlorinated hydrocarbon
contamination at the 1) Mitchell Area (now its called the PRB area), 2) the
Ex-Cell-O area (now called Soil Remedy Area), 3) former Weltronics facility
(now StageRight facility), 4) the Public Water Supply, and 5) PRP-1
Groundwater Recovery well and the associated treatment system. The
source areas for chlorinated hydrocarbons (Mitchell, Ex-Cell-O, Weltronics)
undertook response activities pursuant to the Superfund Program whereas
the American Dry Cleaners facility undertook a tank removal under the State
of Michigan's UST regulations in 1989 and the Stanley Oil and Standard Oil
facilities were to be addressed pursuant to Michigan's Above Ground Storage
Tank regulatory authorities.

1) PRB Area: The objective of the PRB is to achieve Groundwater
Surface water Interface (GSI) levels once the water passes through the
PRB. There are 5 monitoring wells directly downgradient from the
PRB. The GSI standard of 15 ppb for vinyl chloride was initially
exceeded (in May 2005) at four of those wells located on the western
portion of the wall, MW 304, MW 307, MW 311, and MW 308, and
three wells (MW 304, MW 308 and MW 311) continue to slightly
exceed the GSI but the concentration trend is stable and not
increasing. The other downgradient well, located in the eastern portion
of the PRB, MW 306, was equal to the GSI of 15 ppb for vinyl chloride
GSI of 15 ppb (in May 2005) but levels have since decreased to below
the GSI standard. This data suggests that the western 60 feet of the
PRB is not meeting the GSI standards, but since the trend is stable the
results could be indicative of residual contamination that is not moving
rather than PRB failure. The eastern 115 feet of the wall is performing
as intended. The monitoring point at the eastern end of the wall, MW
309, slightly exceeds the 15 ppb level for vinyl chloride but the trend is
stable, which suggests that the wall was not extended far enough to
the east, but vinyl chloride has not been detected at the next nearest
monitoring wells, MW-313 and SW-12. On the western end of the
PRB, the closest monitoring well, MW-301, has only had low detection
whereas the well located approximately 30 feet to the west of that,
MW-310, is exceeding the 15 ppb level and there is no trend. This
suggests that the PRB should have been extended to the west
because there is residual contamination in that area. Overall, the
concentrations in the vicnity of the PRB has decreased based upon
monitoring from May 2005 through May 2006, and data from
downgradient monitoring wells demonstrate that the plume is not
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migrating offsite.

2) Ex-Cell-O: The ROD required that an inward hydraulic gradient be
maintained and that perimeter monitoring take place. The review
indicates that at times an inward hydraulic gradient is not maintained
everywhere within the soil treatment cell. MCLs are only being
exceeded at one (1) out of the seven (7) perimeter monitoring wells,
but that well, DMW-3S, shows a downward concentration trend. The
dual extraction system has effectively reduced soil vapor and
groundwater concentrations to asymptotic conditions; and ongoing
pulsed operation has not provided any substantial removal of
contaminants from the encapsulated area. Overall, the monitoring
results indicate that the soil treatment cell is retarding the migration of
contaminants from this area of concern and the overall intent of this
remedial action component is being achieved. USEPA, the City and
the property owner are exploring reuse options for this site in order to
restore it to beneficial use; evaluation of reuse options will involve
consideration of further reduced/pulsed operation, remedy shutdown,
and/or demolition of the dual extraction system and cap/slurry wall.
For the soil treatment cell, an enforceable deed restriction that "runs
with the land" must be recorded in the chain of title for the remedy to
be protective in the long term.

3) StageRight: The ozone sparging was able to reduce the levels of TCE
to below the Removal Action Level of 300 ppb at the source area but
when turned off, levels rebounded. The monitoring results from
another location, near MW-3-99, have shown concentration reductions
from the sparging, but not to concentrations below the RAL. The
monitoring wells between the StageRight source area and the
municipal wells are not exceeding RALs for this time critical removal
action and the concentrations show decreasing trends, however, the
concentrations at these wells do exceed the MCLs.

4) Municipal wells: The air strippers have maintained the drinking water
standards for the municipal water supply from MW-2 and MW-5 since
1991. This component of the remedy is effective as long as the air
strippers are maintained. The system successfully treated recovered
groundwater to acceptable levels for discharge. No discharge
(Substantive Requirements Document) limits were exceeded. The
total mass of VOCs removed by the system during 2005 was
approximately 26.97 pounds. A total of approximately 296.7 pounds of
VOCs have been removed since September 1996. Few major
operational problems were encountered during 2005, and each
problem was rectified within an acceptable time period. The majority of
system downtime was attributed to air stripper tower maintenance and
electrical repairs. At the time of the 5 year review inspection, the
water treatment plant operator, John Holland, informed the five year
review team that the strippers are operated alternately to allow for
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optimum iron control on the stripper media. One stripper is off to allow
it to dry so that the iron accumulated on the media can dry out and be
washed off and he also advised us that only one of the air stripper
towers is equipped with a heater and can be used in the winter
months.

5) PRP-1 Groundwater Recovery Well and treatment system: The total
mass of VOCs removed by recovery well PRP-1 in 2005 was only 0.14
Ibs. Based upon historical performance data, water quality trends and
hydraulic data, the PRP-1 recovery well appears to have accomplished
its purpose of expediting remediation of shallow/intermediate
groundwater impacts.

Question B: Are the exposure assumptions, toxicity data, cleanup levels,
and remedial action objectives (RAOs) used at the time of the remedy
selection still valid?

The City of Clare has to comply with the Federal MCLs for the drinking
water that it supplies to the public. The MCLs for Contaminants of
Concern have not changed since the time of the ROD and are still valid.

Several of the GSI values, which apply to the PRB area, have changed
and USEPA adopted these new values in a previous BSD, but the GSI
value for vinyl chloride (15 ppb) has not changed and is still valid.

The Removal Action Level for TCE of 300 ppb still applies to the ozone
sparging at StageRight because this work was conducted as a Time
Critical Removal Action via an Adminstrative Order on Consent (AOC).

Some states have promulgated MCLs for Methyl Tertiary Butyl Ether
(MTBE), trimethylbenzenes, and 1.4-Dioxane for which there are no
federal MCLs. While Michigan is not one of those, the State of Michigan
has been increasingly asking public water supplies to monitor for these
compounds. These compounds are monitored for in the Clare Public
Water Supply but the Detection Limits for MTBE being used by and for the
City of Clare's Public Water Supply is 50 /yg/l whereas the MCL
promulgated in the State of California is 13//g/l. Michigan apparently has
a Taste and Odor value of 40 //g/l for MTBE under Section 201. It is
unlikely that the current detection limit of 50 /yg/l would be sufficiently low
to alert the public water supply to the presence of MTBE contamination
before it is already at levels that have been deemed unsafe for human
consumption in the State of California.

Question C: Has any other information come to light that could call into
question the protectiveness of the remedy?

Overall, the remedy is made protective by continuous operation and
maintenance of the air strippers for the water supplied by municipal wells
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2 and 5. Concentrations at MW-2 and MW-5 have been decreasing over
time; current detections at MW-2 do not exceed MCLs, and detections at
MW-5 which does exceed the MCL of 5 ppb for TCE have declined from
an average level of 15 ppb for TCE in 1996 and declined further to an
average of 9 ppb in 2001 and declined further to average about 6 ppb at
the time of this review.

The Stanley Oil Company has been conducting a cleanup pursuant to
Michigan's 201 program to address contamination from leaking above
ground storage tanks. During soil removal activities in July 2006, Stanley
Oil Company removed two of the monitoring wells that had been installed
during the Clare RI/FS (SW13 and 213). The PRPs had sampled SW13 in
May 2006 and found a very high level of benzene in that well, 4200 ppb.
See Attachment C for Stanley Oil property sampling results provided by
MDEQ Saginaw District Office courtesy of Amanda Armbruster.

There are two potential threats to the protectiveness of the remedial
actions in Clare associated with the Stanley Oil Company contamination:
1) the presence of hydrocarbons in groundwater within the City of Clare's
Wellhead Protection Area and, 2) potential for vapor intrusion. There are
residential apartments located no more than 100 feet from the former
location of these monitoring wells and the groundwater is only 2 feet deep
under these apartments. There is no concrete slab under these
apartments, there are wood floors that are about 2 feet above a dirt floor
with an enclosed crawl space. It is likely that there is groundwater that
exceeds the MCL for benzene (5 ppb) underlying these apartments and
there is a potential for indoor vapor intrusion.

No action was ever taken under Superfund at the former Standard Oil
property nor the American Dry Cleaners. Contamination from these areas
appears to have impacted groundwater east-northeast of the City
production wells, and in particular production well MW-2 (replaced with
new well MW-8 in September 2006).

Technical Assessment Summary

The technical assessment conducted for this five year review concludes
generally that the remedy was constructed in accordance with the requirements
of the Record of Decision (ROD) dated 9/16/1992, as amended in a ROD
Amendment (dated 5/15/1997) and most recently Explanation of Significant
Differences (ESDs) dated 8/4/1995 and 9/29/2004. The most stringent of the
Remedial Action Objectives are the MCLs for the Public Water Supply and these
are still valid. There are still sources of contamination in the vicinity of two of the
the City of Clare's municipal wells and actions to address these sources are in
progress. Overall, the remedy is protective because the municipal well water is
treated by air stripping system at the water distribution plant, prior to distribution
and the air strippers are able to maintain compliance with MCLs. Water quality at
the impacted municipal wells has improved throughout the operation of the
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remedy and is at or very close to the cleanup goals. It is likely that the air
stripping system will continue to operate for several years after the cleanup goals
are achieved in order to provide continuing additional protection to the water
supply. It is unlikely that the current remedy in place at the site will reach the
groundwater cleanup goals throughout the aquifer system for many years.

Issues

Issues identified during the technical assessment and other five-year review
activities:

ISSUES

PRB AREA OF CONCERN: There are exceedances of the GSI
standard of 15 ppb for vinyl chloride at some of the monitoring
wells around the PRB, but there is no evidence of off-site
migration, and detections could be indicative of residual impacts.
SOIL TREATMENT CELL AREA OF CONCERN: There have
been minor exceedances of the MCL for TCE at one of the seven
monitoring wells around the soil treatment cell. However,
operational and monitoring data suggest that the dual extraction
system has effectively reached asymptotic conditions for soil vapor
and groundwater, and continued operation will likely not achieve
any appreciable contaminant reduction. Additionally, the fence
around the entire former Ex-Cell-O property does prevent anyone
from tampering with the remedy in the short term but a deed
restriction on the soil treatment cell itself could protect the integrity
of the containment area in the long term.
STAGERIGHT AREA OF CONCERN: The source area on the
StageRight property still exceeds the RAL for TCE of 300 ppb.
STANLEY OIL AREA OF CONCERN: The Stanley Oil Company
recently destroyed two of the monitoring wells installed by others
during the RI/FS and several other site wells which had very high
levels of BTEX present in groundwater on and adjacent to that
property which lies within the City of Clare's Wellhead Protection
Area. There are residential apartments within 100 feet which may
suffer vapor intrusion from the contaminated groundwater.
AMERICAN DRY CLEANERS AREA OF CONCERN: The
American Dry Cleaners and the former Standard Oil property were
never remediated and they are potential sources of chlorinated
VOCs and BTEX. Both of these source areas lie within the City of
Clare's Wellhead Protection Area.
PUBLIC WATER SUPPLY AREA OF CONCERN: The sitewide
groundwater monitoring plan should be optimized and updated to
ensure adequate frequency and number of sample locations for
effective evaluation of progress toward cleanup.

Affects
Current
Protectivene
ss

N

N

N

N

N

Affects
Future
Protective
nes

N

N

Y

Y

N

Y



-30-
ISSUES

PRP-1 GROUNDWATER RECOVERY WELL AND TREATMENT
SYSTEM: The PRPs have requested that the PRP-1 remedy be
shutdown and decommissioned since water quality data have
reached asymptotic concentrations below MCLs, no appreciable
mass of contaminants would be removed by continued operation
and maintenance, and any low level residual impacts in the vicinity
of PRP-1 are within the capture zone of the overall groundwater
remedy (MW-2 and MW-5 air strippers).
The Institutional Controls need to be evaluated for their
effectiveness and there is no plan to ensure long term stewardship
for ICs.

Affects
Current
Protectivene
ss

N

N

Affects
Future
Protective
nes

N

Y

Determination of whether issues affect current or future protectiveness:

The exceedances of the GSI standard at the PRB does not affect the current
or future protectiveness-because there is no evidence of offsite migration or
elevated levels of VOCs at monitoring wells downgradient of the PRB, and
the overall groundwater remedy (air strippers treating MW-2 and MW-5
assures compliance with the SDWA.

The minor exceedances of the MCLs at one of the seven monitoring wells
around the soil treatment cell do not affect the current or future protectiveness
of the remedy because the concentrations are stable and not increasing, and
the overall groundwater remedy (air strippers treating MW-2 and MW-5)
assures compliance with the SDWA.

The exceedances of the RAL at the StageRight property do not affect the
current protectiveness of the remedy because overall groundwater remedy
(air strippers treating MW-2 and MW-5) operated by others assures
compliance with the SDWA. However, the RALs are much higher than MCLs
and even when the removal action achieves the TCRA objectives,
groundwater contamination will remain in close proximity to MW-5 at levels
above MCLs. In November 2005 the reuse report for the Clare Water Supply
site (ATTACHMENT D) highlighted key considerations, opportunities, and
challenges that the City of Clare, U.S. EPA and MDEQ will need to
understand if future use of the site is to occur. The Ex-Cell-O portion of the
site was identified to have the most potential for reuse.

The BTEX contamination associated with the Stanley Oil Company potentially
affects the current protectiveness of the residents at the apartments adjacent
to Stanley Oil site. Recent destruction and non-replacement of monitoring
wells along the property boundary and offsite to the south and east especially
in areas of historically high BTEX levels make judgment of current and long
term protectiveness of groundwater difficult. Further investigation of soil and
groundwater, well installation and monitoring by the Stanley Oil site owner,
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and remedial actions are recommended and necessary in order to determine
whether this source area is impacting site-wide groundwater. In the
meantime, the overall groundwater remedy (air strippers treating MW-2 and
MW-5) operated by others assures compliance with the SDWA.

The potential contribution of chlorinated VOCs and BJEX from the American
Dry Cleaners and the former Standard Oil property do not affect the current
protectiveness of the remedy since the overall groundwater remedy (air
strippers treating MW-2 and MW-5) operated by others assures compliance
with the SDWA. However, concentrations in groundwater at MW-2 and
between MW-2 and these source areas exceeds MCLs and represents the
highest concentrations in non-source area groundwater sitewide. Such
concentrations could require use of the MW2/5 air strippers longer than
otherwise needed to address concentrations in groundwater west of MW2/5.
The parties responsible for these source areas should be required to further
investigate and remediate their source areas.

The City of Clare's Wellhead Protection Plan makes no mention of the
ordinance that was entered pursuant to the Consent Decree which
states..."No person shall be issued a permit for a private well upon any lands
located within the Clare Well Field Protection Area." This absence does not
affect the protectiveness of the remedy because the City of Clare's Wellhead
Protection Plan is a broader program that operates in parallel with the
ordinance. The Plan provides for a thorough review if an additional
groundwater source or an existing groundwater source has been modified in
a manner to increase its capacity or to discharge to the system which would
include a draft delineation and preliminary potential contaminant source
inventory for each well site being considered. A determination of the
appropriateness of new wells using the most current MDEQ delineation
guidance will occur and the Plan proscribes that in all cases a competent
hydro-geological firm will evaluate the effect of the new well on the existing
WHPA geometry and orientation.

Recommendations and Follow-up Actions

Issue Recommendation Party
Responsible

Oversight
Agency

Milestone
Date

1

2

Optimize the monitoring plan for the Site

For the soil treatment cell on the excello
property, work with the City of Clare and
property owner to determine reuse options
for the former Ex-Cello property. Reduced
operation or shutdown of the soil remedy
dual extraction system and/or demolition of
the cap/slurry wall also will be evaluated as
part of the reuse evaluation.

PRP

PRP

USEPA \
MDEQ
USEPA \
MDEQ

Januar
y2007
Januar
y2008

Affects
Protective

ness

c
N

N

F
Y

Y
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Issue

3

4

5

6

7

Recommendation

Optimize the monitoring plan for the Site

Coordinate with the MDEQ Saginaw Office
project manager, currently Amanda
Armbruster, regarding enforcement of the
Michigan Part 201 requirements for
assessment and remediation of soil and
groundwater impacts at and downgradient of
that source area. This effort is being
coordinated by the RPM, currently Jon
Peterson, and is expected to be completed in
the next 6 months.

Coordinate with the MDEQ project manager,
currently John Spielberg, regarding
enforcement of the Michigan Part 213
requirements for assessment and
remediation of soil and groundwater impacts
at and downgradient of the former American
Dry Cleaners and enforcement of the
Michigan Part 201 requirements for
assessment and remediation of soil and
groundwater impacts at and downgradient of
the former Standard Oil source areas.

Work with the City of Clare Public Water
Supply to optimize the operation and
maintenance of the water supply wells and
air strippers.
Shutdown and decommission PRP-1
recovery and treatment system

Party
Responsible

PRP

USEPA/
MDEQ

USEPA/
MDEQ

City of
Clare

PRP

Oversight
Agency

USEPA \
MDEQ
USEPA \
MDEQ

USEPA \
MDEQ

USEPA \
MDEQ

USEPA \
MDEQ

Milestone
Date

Januar
y2007
Januar
y2007

Affec
ts

Prote
ctive
ness

N

N

Januar
y2007

Januar
y2007

Januar
y2007

N

N

N

Is
s
u
e

Y

Y

Y

Y

N
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Issu

e

8

Recommendation

Preparation of an 1C Study and long term 1C
Plan that includes a schedule for completion
of the following activities:

Evaluation of the effectiveness of existing
governmental controls to ensure that
groundwater use, and the installation of
groundwater wells, is restricted to the
appropriate degree until such time that
groundwater standards are achieved;

Preparation of accurate maps (paper and
GIS versions) that depict areas of the Site
where U.S. EPA, in consultation with MDEQ,
determines that land and/or groundwater use
restrictions are necessary;

Identification of areas within the Site at which
use restrictions may be necessary to ensure
long-term protectiveness of the remedy;

Conducting title search activities at identified
properties, including providing for surveys
and research of title documents, by PIN
number(s);

Development of a strategy for negotiating
with the PRPs for the preparation and
recording of appropriate Declaration(s) of
Restrictive Covenants and Environmental
Easements, running with the land and
enforceable under Michigan law; and

Revision to the O&M Plan to include
mechanisms to ensure regular review of the
ICs at the Site, annual certification to U.S.
EPA that ICs are in-place and effective, and
development of a communications plan.

Party
Responsi

ble
PRP

Oversight
Agency

USEPA \
MDEQ

Milesto
ne

Date
March
2007

Affects
Protect
iveness
N Y

The optimization of the site monitoring plan should be done such that we will
be made aware of a significant flux of contaminants from the areas where
Superfund actions were taken, which includes the soil treatment cell, the PRB
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area, and the StageRight area. Modify the monitoring plan to include
sufficient alerts of a major flux of contaminants from the areas where
Superfund actions were not taken including the Stanley Oil Company, the
American Dry Cleaners and the former Standard Oil locations. Such
monitoring would be completed by the parties responsible for those source
areas, not the other PRPs. The optimized groundwater monitoring plan will
be designed to verify that concentrations of target compounds above cleanup
standards are not migrating significantly towards the municipal wells. The
optimization effort also will identify monitoring wells suitable for abandonment.
This effort is being coordinated by the RPM, currently Jon Peterson, and is
expected to be completed in the next 3 months.

Protectiveness Statements

The imminent threats at the site have been addressed and the remedy provides
both short and long term protection of human health and the environment
because impacted drinking water is being treated via air stripping prior to mixing
with unimpacted drinking water for further treatment in the City's public water
supply system prior to distribution. Exposure pathways that could result in
unacceptable risk are being controlled and are preventing exposure to and
ingestion of contaminated groundwater. Long-term protectiveness of the overall
groundwater remedial action relies upon the continued operation and
maintenance of the air strippers for flow from MW-2 and MW-5 until water quality
at those wells is generally below MCLs, after which the City may opt to maintain
the air strippers for long term use until all groundwater within the City's Wellhead
Protection Area exhibits concentrations generally below MCLs. Long term
protectiveness is also dependant upon effective Institutional Controls that are
maintained and monitored.

Next Review

The next 5 year review will be completed by September 2011.

•(.„»»"'
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ATTACHMENT A

Table showing the results of the field survey of all monitoring wells conducted as part of this
Five Year Review. The field survey was completed by John Spielberg and John Holland



GROUNDWATER MONITORING LOCATIONS
Clare, Michigan

Area

Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater

Groundwater

Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater

Groundwater

Groundwater
Groundwater
Groundwater
Groundwater
Groundwater

Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater

Groundwater

WelllD

102
103
104
108
109
110
111
21 OD
21 OS
211

213

215
216
219
MW-2
MW-5
MW-6
Mw-7

P-201

P-202
P-203
P-204
P-205
PRP-1

SW-13
SW-2
SW-23
SW-25
SW-28
SW-5
SW-9
W-1
W-14
W-2
W-20
W-6

W-7

Field confirmation
notes by John

Spielberg
Found, checked on
field map
Found
Found
Found
Found
Found
Found
Found
Found
Found
Stanley Oil area, not
found, destroyed?
Found, checked on
field map
Found
Found
Found
Found
Found
Found

Found
Found (cover damaged
as of 10/26/04)
Found
Found
Found
Found
Stanley Oil area, not
found, destroyed?
Found
Found
Found, flush mount
Found
Found
Found, Ex-Cell-O area
Found
Not found
Found
Not found
Found

Found, by tree

Labelled?

9

9

yes
?
?
?

yes
9

9

9

9

9

yes

? (not
10/26/04)

9

no
yes
yes
no

9

9

9

9

9

yes
yes

yes

9

?(not
10/26/04)

Locked?

9

9

yes
9

?
yes

9

no
no
9

9

9

yes
yes
yes
yes
yes

yes

9

yes
yes
yes

9

9

9

?
9

yes
yes
yes

no

?

9

Photo?

no
blurry
yes
yes
yes
yes
yes
yes
yes
yes

no

no
yes
yes
yes
yes
yes
yes

blurry

blurry
blurry
yes
yes
yes

no
yes
yes
yes
yes
yes
yes
yes

yes

yes

yes
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Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
Groundwater

Groundwater
Groundwater
Groundwater
Groundwater
Groundwater
PRB

PRB
PRB

PRB

PRB

PRB

PRB

PRB

PRB

PRB

PRB

PRB

PRB

W-9
WD-10
WD-21
WD-5
WD-8
WS-10
WS-21
WS-5
WS-8

105-S
106D
106-S
107D
107-S
220

300A
300C

MW-301

MW-302

MW-303

MW-304

MW-305

MW-306

Mw-307

MW-308

Mw-309

MW-310

Found, by American
Dry Cleaners
Found
Found
Found
Found
Found
Found
Found
Found
Found - damaged,
needs repair, resurvey
Found
Found
Found
Found
Found
Did not check, but
shown in photos of
PRB area
Found
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area

?

yes
yes

9

?

yes
yes

?
?

9

yes
yes
9

9

9

9

?

9

9

9

9

9

?

9

9

9

?

9

yes
yes
no
9

yes
yes

9

9

no
yes
yes

9

?

yes

?
9

9

9

9

9

9

9

9

?

9

9

yes
Blurry
Yes
Yes
Yes

Blurry
Yes
Yes
Yes

Yes
Yes
Yes

Blurry
Blurry
Yes

Yes
Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
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PRB

PRB

PRB
PRB
PRB
PRB
Soil

Soil
Soil

Soil
Soil

Soil

Soil

Soil

Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright
Stageright

not on list

MW-31 1

MW-312

MW-31 3
SW-11
SW-12
300B
DMW-1D

DMW-1S
DMW-2D

DMW-2S
DMW-3D

DMW-3S

UMW-1D

UMW-1S

MW-1-01
MW-1-02
MW-10-97
MW-1-97
MW-1-99
MW-2-01
MW-2-99
MW-3-01
MW-3-99
MW-5-97
MW-6-97
MW-7-97
MW-8-97
P-202
MW-4-97

W-13

Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Did not check, but
shown in photos of
PRB area
Found
Found
Found
Found, Ex-Cell-O area
Found, Ex-Cell-O area,
flush mount in grass
Found, Ex-Cell-O area
Found, Ex-Cell-O area,
flush mount in grass
Found, Ex-Cell-O area
Found, Ex-Cell-O area,
flush mount in grass
Found, checked on
field map
Found, flush mount in
grass
Found - flush mount
cover not bolted down
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
Not checked
See Groundwater Area
Not checked
Found, but not on field
map, N of PRP-1

?

?

9

9

yes
9

9

9

9

9

9

9

9

9

no

9

9

9

yes
yes

9

yes

9

yes

9

yes

9

9

9

9

Yes

Yes

Yes
Yes
Yes
Yes
Yes

No
Yes

No
Yes

No

No

Yes

Yes

Yes

Note: last four columns added by MDEQ; also last row
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ATTACHMENT B

List of documents reviewed as part of this Five Year Review
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USEPA, Preliminary Closeout Report, March 1999

Environmental Science and Engineering, Inc., Time Critical Removal Action Work Plan StageRight
Facility-Clare Water Supply Site, April 2000.

Mactec Engineering and Consulting, Inc., Progress Reports for June 1998 through May 2006.

SECOR, Engineering Evaluation / Cost Analysis, January 10, 2003.

SECOR, Design Report for the Installation of a Permeable Reactive Barrier at the Clare Water
Supply Site, November 2004.

SECOR, Workplan for the Installation of Permeable Reactive Barrier Monitoring Wells for Clare
PRP Group, April 2005.

SECOR, Semi-Annual Monitoring Reports and Progress Reports for various remedial systems
2001 - 2005, various dates.

SECOR, Documentation Report for the Installation of a Permeable Reactive Barrier for the
Clare PRP Committee, Clare, Michigan; June 2005.

Progressive Engineering and Construction, Inc., Quality Assurance Project Plan for the Clare
Water Supply Superfund Site, Clare, Michigan, November 30, 2005.

Progressive Engineering and Construction, Inc., Final Minutes of the 4/26/05 Site Meeting and
4/29/05 Followup Conference Call.

Progressive Engineering and Construction, Inc., Project Progress Reports for April through July
2006, various dates.

Progressive Engineering and Construction, Inc., Summary of May 2005 PRB Area Monitoring Well
Installation Activities, July 21, 2005.

Progressive Engineering and Construction, Inc., 2005 Annual Monitoring Report, March 3, 2006.

USEPA-Jon Peterson, USEPA Comments on MDOT Remedial Design for Bio-Sparging System,
November 28, 1994.

Williams and Works, Wellhead Protection Area Delineation - City of Clare, May 1999.
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ATTACHMENT C

STANLEY OIL PROPERTY INFORMATION PROVIDED BY MDEQ
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TABLE 1 - HISTORICAL G^OL-ND WATER ANALYTICAL DATA
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ftl nrtcd '&7!'.t.6
Lie Is h>!tr*et»:

r?
r. Mr, 50? 6C? R070A 9070A

Colhi: KJII Mell-uL Bailer t:a:ltr Bailer
CONSTITUENT tu»t) MEK.

1.603

JilU 10

_MPl.__
1~ I 2,'jQU

1 i 130

] i'J20
57

710

HDL

Tulsl X(lj-
Mint

Z.10C.
' NA

1SO 81C 3 : '.400
NA NA MA i NA

i.2H- Timed I- NA

a
«

NA NA NA MA

life t l̂ VI- i *»• • :* KHHult
i-mub ID TPW'-' TP1//-' TP'lV-1 TPW-1
;rnpls ftaplh |tt t g r-, } '.-(•' 4 . a1 4 . a1

Ddlt
-4 -? —
/1S/1GS9

lff Ev-rart-sd

10/1 3; 1997
VJa.

CONSTITUENT (iJSiT-) ; Cant MDL Con HDL MM.

I
ND

J_ KD

! "ND ND
NTJ_

"ND"
ND

~ND~
ND | 5 | r\'D ND NU

ND I 5 |
NU -r NlJ

_ND
NO"

. . . _
KID

ND
ND

5 ! NO ND NP .
NC ND ND ND | 5

Rsnrn-v;nii(!iwn-rrf; NO NT ND NO MD I
Chains ND ND 5 ND ND MD ! 5

NCi ND hiP \ID i ^
NA NA 1 KA NA 10

'.2-CHchhrra-irr NA

F1uLntiilh« o
hluaiEnc I'l

_ND_I
Li :"

NA NA MO ! •>:>
ND KC- ND
ND 6.S

ND ND MC-
^A NA

7A-) 30C
8 VJD «.*

OJD_J_
. îj'-gjKi jj^ggg

ND • NC NC

pgg&gî ^^gsfz^ î ; ,H-:TBir-.-.5r;j,-ra ;̂ >? ?*••
rlK in

4-3'
TPW.'

""4-i
.TFW.1

4-G1
TPW-1 TPW 1

:3.T;'9i3

Date A-j

229,2 . 2S92
Osll»«:ar MtU-a: Bailer Bailer
CONST[TUEJIT{Lia/U HP:

.MA NA MA N3
•a

R
v •

i
UC:_ - Vstl-od Detaclicr Ljfii::
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ATTACHMENT D

Clare Ready for Re-Use Report
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P l a n n i n g f o r t h e F u t u r e :
A Reuse Planning Report for the Clare Water Supply Superfund Site
November 2005

EPA Region 5
Superfund Redevelopment Initiates

funded by
United States Environmental Protection Agency

City of Cla
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TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN

Page 1 of 34

HQlSpal̂ îlfisiiaslilsiB l̂pilpF
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xylenes

MTBE

1.2.4

1.3.5

• Trimethylbenzene

- Trimethylbenzene

WOtBiii8aiiBft&W&&m&i
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthrac ene

Benzo(a)pyrene

Benzo(b)fl uoranthene

Benzo(g,h,i)perylene

Ber\zo(k Jfluoranthene

Chrysene

Dibenzo(a,h)anthracene

1,2-Dibromoethane
1 ,2-Dichloroethane

Fluoranthene

Fluorene

lndeno(1,2,3-cd}pyrene

2- Methylnaphthalene

Naphthalene
Phenanthrene

Pyrene

inygii sS^̂ lSispfessipfiiiii'SSi& p̂iSiffl

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-1
4-6'

12/7/1994

??
602

Bailer
Cone
2,200

83
170

2,100
NA
NA
NA

MDL

?
?

7
?

ppljSilî iO^̂ iiî S l̂̂ lli

TPW-1
4-6'

12/7/1994

??
625

Bailer
Cone

7
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
11
ND
NA
260
14
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-1
4-6'

12/7/1994

Cone
NA

MDL

TPW-1
4-6'

4/16/1996

4/25/1996
602

Bailer
Cone

2,600
98

510
1,800
NA
NA
NA

MDL
200
40
40
120

TPW-1
4-6 '

4/16/1996

4/25/1996
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
6

ND
NA
250

8
ND

MDL
5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

ÎpsiUpagijifsgu

TPW-1
4-6 '

4/16/1996

4/23/1996
239.2
Bailer

Cone
ND

MDL
3

TPW-1
4-6'

9/4/1996

9/16/1996
8020A
Bailer

Cone
990
130
33

810
NA
NA
NA

MDL
1
1
1
3

TPW-1
4-6'

9/4/1996

9/16/1996
8270
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
240
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

Sgp1HĤ gp3!s=&;

TPW-1
4-6'

9/4/1996

Cone
NA

MDL

TPW-1
4-6'

10/2/1997

10/13/1997
8020A
Bailer

Cone
2,300

40
430

1,400
NA
NA
NA

MDL

1

1

1

3

TPW-1
4-6 '

10/2/1997

10/13/1997
8270
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
240
300

5
ND

Hisa

MDL

5

5

5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-1
4-6'

10/2/1997

Cone

NA
MDL

TPW-1
4-6 '

4/19/1999

4/23/1999
8020
Bailer

Cone
3,520

57
710

2,478
NA
941
230

MDL

1

1

1

3

1
1

TPW-1
4 - 6 '

4/19/1999

4/23/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
6.5
ND
159
181
6.4
ND

MDL

5
5
5
5
5
5
5
5
5
5
10
10
5
5
5
5
5
5
5

TPW-1
4-6'

4/19/1999

4/22/1999
239.2
Bailer

Cone
ND

MDL

3

I
MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed



TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN

Page 2 of 34

O Ĵj**(|iH5ttKKiiriH;;:U;:SiS!itii;~i!i£2i-5=S:i;;J!ii:S;Si?
;*WJî SWfcC»̂ sr.:i:r:̂ .̂ ni*;;;;=H ;̂jij2™?5=?i:;iH:e3it5:T :̂-

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xylenes

MTBE

1.2,4 - Trimathylbenzene

1,3.5 - Trimethylbenzene

[®|̂ NiyCÎ Effl?Î R0Mi!̂ IGSYf?MAĵ
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthracene

Benzo(a)pyrene

Benzo(b)fl uoranthene

BBnzo(g.h,i)perylene

Benzo(k)fl uoranthene

Chrysene

Dibenzo(a,h)anthrac ene

1,2-Dibromoethane

1 ,2-Dichloroethane

Fluoranlhene

Fluorene

lndeno(1 ,2,3-cd)pyrene

2 - Methylnaphthalene

Naphthalene

Phenanthrene

Pyrene

lî sŷ ŝ fsSiSfe^̂ iiiisi-s
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-1
4-6 '

7/25/2001

7/26/2001
8260
Bailer

Cone

4,100
80

700
2,244

ND
780
210

MDL

25
25
25
75
120
25
25

TPW-1
4-61

7/25/2001

7/26/2001
8270
Bailer

Cone

ND

ND
5.9
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
7.9
ND
590
260
6.2
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

120
5
5
5

TPW-1
4-6 '

7/25/2001

Cone

NA
MDL

TPW-2
2-7'

12/8/1994

??
602

Bailer
Cone

330
9.5
150
410
NA
NA
NA

anas

MDL
?

?

?

?

TPW-2
2-7 '

12/8/1994

??
625

Bailer
Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

^JStrfolij

MDL

TPW-2
2-7'

12/8/1994

Cone
NA

MDL

TPW-2
2-7'

4/3/1996

4/11/1996
602

Bailer
Cone

540
6

670
330
NA
NA
NA

MDL

5

1

1

3

!!»i!Klfen!M!Slltfe

TPW-2
2-7'

4/3/1 996

4/11/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
290
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-2
2-7'

4/3/1996

4/8/1996
239.2
Bailer

Cone

4
MDL

3

TPW-2
2-7'

9/4/1996

9/16/1996
8020A
Bailer

Cone
330
ND
310
260
NA
NA
NA

MDL

1

1

1

3

TPW-2
2-7'

9/4/1 996

9/16/1996
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
360
5

ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-2
2-7'

9/4/1996

Cone

NA
MDL

TPW-2
2-7 '

10/2/1997

10/13/1997
8020A
Bailer

Cone

700
4

550
64
NA
NA
NA

SSSjwsnt'Asja

MDL

10
1
10
30

TPW-2
2-7 '

10/2/1997

10/13/1997
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
150
220
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-2
2-7'

10/2/1997

10/8/1997
239.2
Bailer

Cone
ND

MDL

3

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed



I TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN

Page 3 of 34

WOLATift£-S-.K-";i'' fe;L': -̂-€--fQ "4; .- -F
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Etnylbenzene

Total Xylenes

MTBE

1,2,4 - Trimethylbenzene

1.3,5 - Trimethylbenzene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)arrthrac ene

Benzo{a)pyrene

Benzo(b)f) uoranthene

Benzo(g,h,i)perylene

Benzo(k)fl uoranthene

Chrysene

Dibenzo(a,h)anthrac ene

1,2-Dibromo9thane
1,2-Dichloroathane

Fluoranthene

Fluorene

lndeno(1 ,2,3-cd)pyrene

2 - Melhylnaphthalene

Naphthalene

Phenanthrene

Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

"'-S'l?! r^V-yE.'

TPW-2
2-7'

4/19/1999

4/22/1999
8020
Bailer

Cone

805
8.5
750

107.5
NA

14.9
29.9

MDL

1

1

1

3

1
1

TPW-2
2-7'

4/19/1999

4/22/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
108
168
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-2
2-7'

4/19/1999

4/22/1999
239.2
Bailer

Cone
5

MDL
3

f&m'xKr^y
TPW-2
2-7'

7/25/2001

7/27/2001
8260
Bailer

Cone
670
5.2
440
17.1
ND
12
2.3

MDL

5

1

5
3
5
1
1

TPW-2
2-7'

7/25/2001

7/27/2001
8270
Bailer

Cone

ND
ND
5.5
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
200
270
5.8
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

25
5
5
5

TPW-2
2-7'

7/25/2001

Cone
NA

MDL

TPW-2
2-7'

10/24/2002

10/29/2002
8260
Bailer

Cone

500
3.4
160
6.8
ND
11
2.1

MDL

5
1
5
3
4
1
1

TPW-2
2-71

10/24/2002

10/29/2002
8270
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
210
210
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
i 5

5
5
5
5
5

TPW-2
2-7'

10/24/2002

Cone
NA

MDL

sa -̂niha f̂
TPW-3
2-7'

12/8/1994

??
602

Bailer
Cone

1,800
34

1,100
3,700
NA
NA
NA

MDL
?

?

?

?

iP ĵferiHSS|i|SS
TPW-3
2-7 '

12/8/1994

??
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
6.8
ND
NA
340
7.5
ND

tUffi!

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-3
2-7'

12/8/1994

Cone
NA

MDL

TPW-3
2-7'

4/16/1996

4/25/1996
602

Baiier
Cone

1,000
29
690

2,800
NA
NA
NA

ippfH

MDL

100
20
20
60

ISSlilBP
TPW-3
2-7'

4/16/1996

4/25/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
240
ND
ND

ysa*^ -~iydtet
SREnSHSSk

MDL

5

5

5
5
5
5
5
5
5
5

5
5
5

5
5
5

iggfess-?
TPW-3
2-7 '

4/16/1996

4/23/1996
239.2
Bailer

Cone

7
MDL

3

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed



I TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN

Page 4 of 34

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene
Toluene
Ethylbenzene

Total Xylenes

MTBE

1,2.4 - Trimethylbenzene
1,3,5 - Trimethylbenzene

!?QB f̂4UGIiI3ipJftR0MAP<5S(BNjfts]
Sample ID
Sample Depth (ft. b.g.s.}
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene
Acenaphthylene

Anthracene

Benzo(a)arrthrac ene
Benzo(a)pyrene

Benzo(b)fl uoranthene
Benzo(g,h,i)perylene

Benzo{k)fl uoranthene

Chrysene
Dibenzo(a.h)anthracene

1,2-Dibromoethane
1 ,2-Dichloroethane
Fluoranthene
Fluorene

lndeno(1,2,3-cd)pyrene
2 - Methylnaphthalene

Naphthalene

Phenanthrene
Pyrene

l̂ 4lb^SC|̂ !̂̂ :-i!̂ Jll> îî ^̂ î i

Sample ID
Sample Depth (ft. b.g.s.)
3ate Collected

Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-3
2-7'

9/4/1996

9/16/1996
8020A
Bailer

Cone
640
180
330

1,100
NA
NA
NA

MOL

1

1

1

3

TPW-3
2-7'-

9/4/1 996

9/16/1996
8270
Bailer

Cone

7
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
10
ND
NA
550
9

ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

•sHisiilrSrii'PlSfeS
TPW-3
2-7'

9/4/1996

Cone

NA
MDL

imiHiHiifr
TPW-3
2-7'

10/2/1997

10/14/1997
8020A
Bailer

Cone
780
38
850
180
NA
NA
NA

MDL

10
10
10
30

TPW-3
2-7'

10/2/1997

10/14/1997
8270
Bailer

Cone
7

ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
10
ND
270
370
10
ND

MDL

5
5
5
5 ..
5
5
5
5
5
5

5
5
5
5
5
5
5

iJSijpsiisiilj}
TPW-3
2-7'

10/2/1997

10/8/1997
239.2
Bailer

Cone

ND
MDL

3

TPW-3
2-7 '

4/19/1999

4/23/1999
8020
Bailer

Cone

672

ND
588
945
NA
767
150

MDL

25
25
25
75

25
25

TPW-3
2 - T

4/19/1999

4/23/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
6.5
ND
204
226
6.5
ND

jS3ij25HlS£&

MDL

5
5
5
5
5
5
5
5
5
5

25
25
5
5
5
5
5
5
5

qiJHpycjfcflKjfl

TPW-3
2-7'

4/19/1999

4/22/1999
239.2
Bailer

Cone

ND
MDL

3

TPW-3
2-7'

7/25/2001

7/26/2001
8260
Bailer

Cone

790
31

1,200
1,300
ND

1.500
260

mm!

MDL

25
25
25
75
120
25
25

TPW-3
2-7 '

7/25/2001

7/26/2001
8270
Bailer

Cone

ND

ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
5.4
ND
670
220
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5

120
5
5
5

lil£lli3iSSl
TPW-3
2-7'

7/25/2001

Cone

NA
MDL

TPW-3
2-7'

10/24/2002

10/30/2002
8260
Bailer

Cone
150
1

200
231
ND
370
69

MDL
1

1

1

3
4
1

1

HE! J35s~3w;5 hUftiisi iKSrsssi

TPW-3
2-7 '

10/24/2002

10/30/2002
8270
Bailer

Cone

8.2
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
11
ND
160
220
13
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-3
2-7'

10/24/2002

Cone

NA
MDL

HP"
MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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CLARE, MICHIGAN
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Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted

Date Analyzed
Analytical Method No.
Collection Method

CONSTITUENT (ug/L)
Benzene
Toluene
Ethylbenzene
Total Xylenes
MTBE
1,2,4 - Trimethylbenzene
1,3,5 - Trimethylbenzene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted

Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene
Acenaphthylene
Anthracene
Benzo(a)anlhrac ene

Benzo(a)pyrene
Benzo(b)fluoranthene
Benzo(g,h,i)perylene
8enzo(k)fluoranthene
Chrysene
Dibenzo(a.h)anthrac ene
1,2-Dibromoethane
1 ,2-Dichloroethane
Fluoranthene
Fluorene
!ndeno(1 .2. 3-c d)pyrene
2 - Methylnaphthalene

Naphthalene
Phenanthrene
Pyrene

Sample ID

Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed

Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-5
23 - 28'

12/9/1994

??
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-5
23-28'

12/9/1994

??
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-5
23 - 28'

12/9/1994

Cone

NA
MDL

TPW-5
23 - 28'

4/16/1996

4/26/1996

602
Bailer

Cone
ND
ND
ND
ND
NA
NA
NA

MDL

5
1
1
3

-SS-jEjjpb^

TPW-5
23 - 28'

4/16/1996

4/26/1996
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5

5

5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-5

23 - 28'
4/16/1996

4/23/1996
239.2
Bailer

Cone
ND

MDL

3

TPW-5
23 - 28'
9/4/1996

9/15/1996
8020A
Bailer

Cone

ND
ND
ND
ND
NA
NA
NA

n23lipt==j

MDL

1

1

1

3

•jjjjiBjjiSUIsjSK:

TPW-5
23 - 28'
9/4/1996

9/15/1996
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

Ip̂ uHiifiijpS
TPW-5

23 - 28'
9/4/1996

Cone

NA
MDL

TPW-5
23 - 28'

10/2/1997

10/10/1997
8020A
Bailer

Cone
ND
ND
ND
ND
NA
NA
NA

jagjnSijt̂ jiiA

MDL

1

1

1

3

î̂ SP
TPW-5
23 - 28'

10/2/1997

10/10/1997
8270
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-5
23 - 28'

10/2/1997

Cone

NA
MDL

iSSHoSiiSair-SBrJsSr̂ e
BSlSsSfe.W '̂fe-S

TPW-5
23 - 28'

4/19/1999

4/22/1999
8020
Bailer

Cone

ND
ND
ND
ND
NA
ND
ND

MDL

1

1

1

3

1
1

TPW-5
23 •- 28'

4/19/1999

4/22/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

'IPrmr'fpPJ'

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-5
23 - 28'

4/19/1999

4/22/1999
239.2
Bailer

Cone
ND

MDt

3

I
MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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SfOUOTLEStf i---->"~% ^ ̂ -M.-̂ A- :J~*
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene
Toluene
EUiylbenzene
Total Xylenes
MTBE
1,2.4 - Trimetnylbenzene
1,3.5 - Trimethylbenzene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene
Acenaphthylene
Anthracene
Benzo(a)anthracene
Benzo(a)pyrene

Benzo(b)fl uoranthene
Benzo(g,h,i)perylene
Benzo(k)fl uoranthene
Chrysene
Dibenzo(a,h)arrthracene

1,2-Dibromoethane
1 ,2-Dichloroethane
FluoranJhene
Fluorene

lndeno(1 ,2,3-cd)pyrene
2 - Methylnaphthalene
Naphthalene
Phenanthrena
Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ufl/L)

Total Lead

r~^£~"~'?* "tC :̂̂  tf-s '̂..*

TPW-5
23 - 28'

7/25/2001

7/27/2001
8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

ifjÎ -̂ g-̂ iaiĵ SpJIgi

TPW-5
23 - 28'

7/25/2001

7/27/2001
8270
Bailer

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

-'î jjgiî tlfe

MDL

5

5

ur: usjS'tiMKSu'n

TPW-5
23 - 28'

7/25/2001

Cone

NA
MDL

a?!®raHFw»r
TPW-5
23 - 28'

10/23/2002

10/29/2002
8260
Bailer

Cone
ND

ND

ND
ND
ND
ND
ND

MDL

1

1

1

3
4
1
1

î 8f>PiiPlSl!P
TPW-5
23 - 28'

10/23/2002

10/29/2002
8270
Bailer

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

jawrgaKsusor

MDL

5

5

TPW-5
23 - 28'

10/23/2002

Cone

NA
MDL

fc^^PPrlA-5

TPW-6
21 - 26'

12/9/1994

??
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-6
21 - 26'

12/9/1994

??
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

wsiaS&ia&iii

TPW-6
21 - 26'

12/9/1994

Cone

NA
MDL

TPW-6
21 - 26'

4/16/1996

4/25/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

5
1
1
3

^̂ 3̂»̂ ĝ̂ ^̂ ĵ]3̂ ;̂

TPW-6
21 - 26'

4/16/1996

4/25/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

i'SEHlatti&aSs

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-6
21 - 26'

4/16/1996

4/23/1996
239.2
Bailer

Cone

ND
MDL

3

TPW-6
21 - 26'
9/4/1996

9/15/1996
8020A
Bailer

Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

5§jJ£ltjils3i'V

TPW-6
21 - 26'
9/4/1996

9/15/1996
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

feagsiwcua

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-6
21 - 26'

9/4/1996

Cone

NA
MDL

I
MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Sample ID

Sample Depth (ft. b,g,s.)
Date Collected
Date Extracted
Date Analyzed

Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene
Toluene
Ethyl benzene
Total Xylenes

MTBE
1,2.4 - Trimethylbenzene
1,3.5 - Trimettiylbenzene

f?Ol£̂ NBG£E/̂ ^ROIIIAi<jGS(PNAî
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene
Benzo(a)anthrac ens
Benzo(a}pyrene
Benzo(b)fi uoranthene
Benzo(g,h,i Jperylene
Benzo(k)fluoranthene
Chrysene
Dibenzo(a,h)anthracene
1,2-Dibronioethane
1 ,2-Dichloroethane
Fluoranthene
Fluorene

Indenod ,2,3-cd)pyrene
2 - Methylnaphthalene
Naphthalene
Phenanthrene
Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted

Date Analyzed

Analytical Method No.
Collection Method

CONSTITUENT(ug/L)
Total Lead

TPW-6

21 - 26'
10/2/1997

10/10/1997
8020A
Bailer

Cone
ND
ND
ND
ND
NA
NA
NA

mam

MDL

1

1

1

3

TPW-6
21 -26'

1 0/2/1 997

10/10/1997
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5

5

5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

&&&&U!&=i££3g£Z3S~ill

Ml=iiiffî SSgi5ir:S

TPW-6

21 - 26'
10/2/1997

Cone

NA
MDL

TPW-6
21 -26'

4/19/1999

4/22/1999

8020
Bailer

Cone
ND
ND
ND
ND
NA
ND
ND

MDL

1

1

1

3

1
1

TPW-6
21 - 26'

4/19/1999

4/22/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

MDL

5

5

5
5 ..
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-6
21 - 26'

4/19/1999

4/22/1999
239.2
Bailer

Cone

ND
MDL

3

TPW-6

21 - 26'
7/25/2001

7/27/2001

8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-6
21 -261

7/25/2001

7/27/2001
8270
Bailer

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5
5

^TPW-6
tt^

21 - 26'
7/25/2001

Cone

NA
MDL

TPW-6

21 - 26'
10/23/2002

10/29/2002
8260
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
4
1
1

TPW-6
21 - 26'

10/23/2002

10/29/2002
8270
Bailer

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

gggffgggl

MDL

5

5

'Siitlilsji
TPW-6

21 - 26'
10/23/2002

Cone

NA
MDL

TPW-7A
10-13.5'
1/10/1995

7?
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-7A
10-13.5'
1/10/1995

r>
625

Bailer
Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

5j*lfiyj ! jjptH S*

MDL

EsltiP^Sli

TPW-7A
10-13.5'
1/10/1995

Cone

NA
MDL

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethyl benzene

Total Xylenes

MTBE

1 ,2,4 - Trimethylbenzene

1,3,5 - Trimethylbenzene

TPW-7A
10-13.5'
7/25/2001

7/26/2001
8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-7A
10-13.5'

10/24/2002

10/29/2002
8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

yHBBIiSJJ ̂  %&&. 3 iMiLMM3u4IE31

Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthrac ene

Benzo(a)pyrene

Benzo(b)fl uoranthene

Benzo(g,h,i)perylene

Benzo(k)fluoranthene

Chrysene

Dibenzo(a,h)anthrac ene

1,2-Dibromoethane

1,2-Dichloroethane

Fluoranthene

Fluorene

lndeno(1 ,2,3-cd)pyrene

2 - Methylnaphthalene

Naphthalene

Phenanthrene

Pyrene

HÊ Â l̂jiPigi|MC îif̂ iiiil̂ |lî
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-7A
10-13.5'
7/25/2001

7/26/2001
625

Bailer
Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5
5

TtK ĵî tt̂ sJnjScS îiS&ljuE}?

TPW-7A
10-13.5'
7/25/2001

Cone
NA

MDL

MDL

1

1

1

3
4
1
1

TPW-7A
10-13.5'

10/24/2002

10/29/2002
625

Bailer
Cone

NA

NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5
5

ssife!!
TPW-7A
10-13.5'

10/24/2002

Cone
NA

MDL

TPW-7B
65 - 70'

1/10/1995

??
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

Upsim

MDL

1

1

1

3

TPW-7B
65 - 70'

1/10/1995

7?

625
Bailer

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

SEtffi*3jSwft ̂ TTJffî *t?ffî

TPW-7B
65 - 70'

1/10/1995

Cone
NA

MDL

TPW-8A
3-8'

1/10/1995

??
602

Bailer
Cone

ND
ND
ND
3.6
NA
NA
NA

MDL

1

1

1

3

TPW-8A
3-81

1/10/1995

??
625

Bailer
Cone

ND

ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-8A
3-8'

1/10/1995

Cone
NA

MDL

TPW-8A
3--8 1

4/3/1996

4/11/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

1!!!"1S1P

MDL

5
1
1
3

lSSS|g«i

TPW-8A
3 -8 1

4/3/1996

4/11/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

mUSHI

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

JSIJKESisv

TPW-8A
3-8 '

4/3/1996

4/8/1996
239.2
Bailer

Cone
ND

MDL
3

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xyfenes

MTBE

1,2,4 - Trimetnylbenzene
1,3.5 - Trimethylbenzene

î̂ S^SISSl̂ î î̂ ^̂ A
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)antiiracene

Benzo(a)pyrene

Benzo(b)fl uoranthene

Benzo(g,h,i)perylene

Benzo(k }fluoranthene

Chrysene

Dibenzo(a,h)anthracene

1 ,2-Dibromoethane

1.2-Dichloroethane

Fluoranthene

Fluorene

lndeno(1.2,3<d)pyrene

2 - MsthylnapMhalene

Naphthalene

Phenanthrene

| Pyrene

JBIIPiflSî ieiiSi
(Sample ID
[Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-8A
3-8 1

10/2/1997

10/13/1997
8020A
Bailer

Cone
1

ND
1

ND
NA
NA
NA

MDL

1

1

1

3

TPW-8A
3-8 '

10/2/1997

10/13/1997
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND I
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-8A
3-8'

10/2/1997

Cone

NA
MDL

TPW-8A
3-8 '

4/19/1999

4/22/1999
8020
Bailer

Cone
ND
ND
ND
ND
NA
ND
ND

MDL

1

1

1 ,

3

1
1

TPW-8A
3-8'

4/19/1999

4/22/1999
625

Bailer
Cone

ND

ND

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

MDL

5

5
5
5 .
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-8A
3-8'

4/19/1999

4/22/1999
239.2
Bailer

Cone

ND
MDL

3

TPW-8A
3-8 '

7/25/2001

7/26/2001
8260
Bailer

Cone

1.2
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-8A
3-8 '

7/25/2001

7/26/2001
625

Bailer
Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5
5

%;llSgtsin
TPW-8A

3-8 '
7/25/2001

Cone

NA
MDL

TPW-8B
10-15'

1/10/1995

??
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-8B
10-15'

1/10/1995

??
625

Bailer
Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

-̂ SsSJiris
TPW-8B
10-15'

1/10/1995

Cone

NA
MDL

TPW-8C
70 - 75'

1/26/1996

??
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-8C
70 - 75'

1/26/1996

??
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-8C
70 - 75'

1/26/1996

??
239.2
Bailer

Cone

ND

MDL

3

Is?*"

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Sample ID
Sample Depth (ft. b.g.s.)

Date Collected

Date Extracted

Date Analyzed
Analytical Method No.
Collection Method

CONSTITUENT (ug/L)
Benzene
Toluene

Ethylbenzens
Total Xylenes
MTBE
1.2.4 - Trimethylbenzene
1,3,5 - Trimethylbenzene

F l̂iKfjH3[©fcSW!lP^R0IW/SfilBH3jSj $if$j$s^
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected

Date Extracted
Date Analyzed
Analytical Method No.
Collection Method

CONSTITUENT (ug/L)
Acenapthane
Acenaphthylene
Anthracene

Benzo(a)anthracene
Benzo(a)pyrene
Benzo(b)fl joranthene

Benzo(g,h,i)perylene
Benzo(k)fluocanthene

Chrysene
Dibenzo(a,h)anthrac ene

1,2-Oibromoethane
1 ,2-Dichloroethane
Fluoranthene
Fluorene

lndeno(1 ,2,3-cd)pyrene
2 - Methylnaphthalene
Naphthalene
Phenanthrene
Pyrene

Sample ID
Sample Depth (ft. b.g.s.)

Date Collected
Date Extracted

Date Analyzed
Analytical Method No.
Collection Method

CONSTITUENT(ug/L)
Total Lead

TPW-9
24 - 29'

12/8/1994

??
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1
1

1

3

ip̂ a|||p|§P|g'

TPW-9
24-29'

12/8/1994

??
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

l!152̂ J3pSiii

TPW-9
24 - 29'

12/8/1994

Cone

NA
MDL

TPW-9
24 - 29'

4/16/1996

4/25/1996
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

S^H ĝ̂ |

MDL

5
1

1

3

TPW-9
24 - 29'

4/16/1996

4/25/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

sppili!
TPW-9
24 - 29'

4/16/1996

4/23/1996
239.2
Bailer

Cone
ND

MDL

3

jg-seiEigafiiiSjEsiajSss;-:
!̂r;S>Kis!5!53;S!-5S?BH-

TPW-9
24 - 29'

9/4/1996

9/16/1996

8020A
Bailer

Cone

ND
ND
ND

ND
NA
NA
NA

MDL

1
1

1

3

TPW-9
24 - 29'

10/2/1997

10/10/1997
8020A
Bailer

Cone

ND
ND
ND
ND
NA
NA
NA

TPW-9
24 - 29'
9/4/1996

9/16/1996

625
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

E?ySii55KniS
''iT f̂fiiirn

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

SiHHiiiJiisiTisps-spf
TPW-9
24 - 29'

9/4/1996

Cone
NA

MDL

MDL
1

1

1

3

ilillljl
TPW-9
24 - 29'

10/2/1997

10/10/1997
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

jji££9 Ja' ̂ tSSiirfi SiiSel&Sjŝ

TPW-9
24 - 29'

10/2/1997

Cone
NA

MDL

TPW-9
24 - 29'

4/19/1999

4/22/1999

8020
Bailer

Cone
ND
ND
ND
ND
NA
ND
ND

MDL
1

1

1

3

1
1

TPW-9
24 - 29'

4/19/1999

4/22/1999
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5 '

5
5

TPW-9
24 - 29'

4/19/1999

4/22/1999

239.2
Bailer

Cone
ND

MDL

3

ii MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Vfc«ti*"*OtB*£Ssf& !̂»HH^ {̂î ^

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene
Toluene
Ethylbenzene
Total Xylenes
MTBE
1 ,2.4 - Trimethylbenzene
1,3.5 - Trimethylbenzene

î ^̂ iil̂ 'ElK̂ î̂ i|fi!iEI.̂ .{î MPI$i
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene
Acenaphthylene
Anthracene
Benzo(a)anthrac ene
Benzo(a)pyrene
Benzo(b)fl uoranthene
Benzo(g,h,i (perylene
Benzo(k)fluoranthene
Chrysene
Dibenzo(a.h)anthracene
1,2-Dibromoethane
1,2-Dichloroethana
Fluoranthene
Fluorene
Indenof 1 .2,3-cd)pyrene
2 - Methylnaphthalene
Naphthalene
Phenanthrene
Pyrene

l̂ glll̂ l̂̂ Aigp̂ l̂̂ l̂̂ jlilipl
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-9 1
24 - 29'

7/25/2001

7/27/2001
8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-9
24 - 29'

7/25/2001

7/27/2001
625

Bailer
Cone
NA
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

mm*

MDL

5
5

5yj£|H~gil3~:

TPW-9
24 - 29'

7/25/2001

Cone
NA

MDL

TPW-9
24 - 29'

10/23/2002

10/29/2002
8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
4
1
1

TPW-9
24 - 29'

10/23/2002

10/29/2002
625

Bailer
Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5

5

TPW-9
24 - 29'

10/23/2002

Cone
NA

MDL

TPW-10
0-5'

4/3/1996

4/11/1996
602

Bailer
Cone
21
2
18
26
NA
NA
NA

MDL

5
1
1
3

TPW-10
0-5 '

4/3/1996

4/11/1996
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
37
ND
ND

MDL

5
5
5
5
5
5
5
5 -
5
5

5
5 • - •
5

5
5
5

TPW-10
0-5 '

4/3/1996

4/8/1996
239.2
Bailer

Cone
ND

MDL

3

TPW-10
0-5'

9/4/1996

9/16/1996
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-10
0-5 '

9/4/1996

9/16/1996
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
43
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5

5

5
5
5

TPW-10
0-5 '

9/4/1996

Cone
NA

MDL

TPW-10
0-5 '

10/2/1997

10/13/1997
602

Bailer
Cone

7
ND
7

ND
NA
NA
NA

MDL

1

1

1

3

ipiPSiiiiilill
TPW-10

0-5 '
10/2/1997

10/13/1997 •
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
46
36
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-10
0-5 '

10/2/1997

Cone
NA

MDL

I MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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VSSliRjS îĵ ^^^piBsSî l-
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xylenes

MTBE

1.2,4 - Trimethylbenzene

1.3,5 - Trimethylbenzene

m^̂ ^̂ Sl̂ K^KiS^̂ SilSM
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthrac ene

Benzo(a)pyrene

Benzo(b)fluoranthene

Benzo(g,h,i)perylene

Benzo(k)fluoranthene

Chrysene

Dibenzo(a,h)anthrac ene

1,2-Dibromoethane

1.2-Dichloroethane

Fluoranthene

Fluorene

lndeno< 1 .2, 3-c djpyrene

2 - Methylnaphthalene

Naphthalene

Phenanthrene

Pyrene

K l̂!fe§̂ isliiiSffciî |i5iŝ ife
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

SisfeislteSSlWipf
TPW-10

0-5 '
4/19/1999

4/22/1999
8020
Bailer

Cone
3

ND
ND
ND
NA
ND
ND

MDL

1

1

1

3

1
1

TPW-10
0-5'

4/19/1999

4/22/1999
625

Bailer
Cone

ND

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-10
0-5 '

4/19/1999

4/22/1999
239.2
Bailer

Cone

ND
MDL

3

TPW-10
0-5 '

7/25/2001

7/27/2001
8020
Bailer

Cone

27
ND
23
4.4
14
7.4
1.3

lillS

MDL

1

1

1

3
5
1
1

f-S-SSsS?1
siî :.-̂ 3î -3S

TPW-10
0-5 '

7/25/2001

7/27/2001
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
5.7
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-10
0-5 '

7/25/2001

Cone
NA

MDL

TPW-10
0-5 '

4/17/2003

4/22/2003
8260B
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

2
4

1

1

TPW-10
0-5'

4/17/2003

4/28/2003
8270C
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
NO
ND
ND
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-10
0-5 '

4/17/2003

Cone
NA

MDL

TPW-1 1
0-5'

4/3/1996

4/11/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

5
1
1
3

TPW-1 1
0-5 '

4/3/1996

4/11/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-1 1
0-5 '

4/3/1996

4/8/1996
239.2
Bailer

Cone

ND
MDL

3

TPW-1 1
0-5 '

9/4/1 996

9/16/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

WHt

MDL

1

1

1

3

TPW-1 1
0-5 '

9/4/1996

9/16/1996
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-1 1
0-5'

9/4/1 996

Cone
NA

MDL

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xylenes

MTBE

1 ,2,4 - Trimethylbenzene

1,3,5 - Trimethylbenzene

TPW-11
0-5'

4/19/1999

4/22/1999
8020
Bailer

Cone

ND
NO
ND
ND
NA
ND
ND

jjfcl̂ v-i'H^^kfdifelilJM^y'/ l̂lWKI
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthrac ene

Benzo(a)pyrene

Benzo(b)fluoranthene

Benzo<g, h, i Jpery iene

Benzo(k)fluoranthene

Chrysene

Dibenzo(a,h)anthrac ene

1,2-Dibromoetnan8

1 ,2-Dichloroetnane

Fluorantnene

Fluorena

lndeno(1,2,3-cd)pyrene

2-Methylnaphthalene

Naphthalene

Pnenanttirene

Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

MDL

1

1

1

3

1
1

TPW-1 1
0-5'

4/19/1999

4/22/1999
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-1 1
0-5 '

4/1 9/1 999

4/22/1999
239.2
Bailer

Cone

ND
MDL

3

TPW-11
0-5'

7/25/2001

7/27/2001
8260
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-11
0-5 '

7/25/2001

7/27/2001
625

Bailer
Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

iSVSgrjĵ jiEijjij

MDL

5
5

TPW-1 1
0-5'

7/25/2001

Cone

NA
MDL

TPW-1 2
0-5 '

4/3/1996

4/11/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

5

1

1

3

TPW-1 2
0-5'

4/3/1996

4/11/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

mmmem

TPW-1 2
0-5'

9/4/1996

9/15/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-1 2
0-5 '

9/4/1996

9/15/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

said

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-1 2 I TPW-1 2
0-5 ' 0 -5 '

4/3/1996

4/8/1996
239.2
Bailer

Cone
ND

MDL

3

9/4/1996

Cone

NA
MDL

TPW-1 2
0-5'

10/2/1997

10/10/1997
8020A
Bailer

Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-1 2
0-5 '

10/2/1997

10/10/1997
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

^^••^-K*y ĵy9;~J:gc^V

fejffiafias^fejngSss
TPW-1 2

0-5 '
10/2/1997

Cone

NA
MDL

MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xylenes

MTBE

1,2,4 - Trimethylbenzene

1,3,5 - Trimethylbenzene

WS^̂ K^Sm^SiS^ail̂ ^̂ il̂
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylena

Anthracene

Benzo(a)an1hrac ene

Benzo(a)pyrene

Benzo(b)fl uoranthene

Benzo(g,h,i}perylene

Benzo(k)fluoranthene

Chrysene

Dibenzo{a,h)anthracene

1,2-Dibromoethane

1 ,2-Dichloroethane
Fl uoranthene

Fluorene

lndeno(1 ,2.3-cd)pyrene

2 - Methylnaphthalene

Naphthalene

Phenanthrene

Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

liij3|$Sjj.|35̂ i8;!;l{.|i£

TPW-12
0-5'

7/25/2001

7/27/2001
8260
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-12
0-5 '

7/25/2001

7/27/2001
625

Bailer
Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

îtS?

MDL

5

5

TPW-12
0-5'

7/25/2001

Cone

NA
MDL

s?pî î $y&7Js;jifv.!jH>
TPW-13

1 -6'
12/18/1986

??
602

Bailer
Cone

51
1.6
8.4
1.8
NA
NA
NA

MDL
?

?

?

9

££-S!»&ivJrng3;'i!J£J;Mi:
rir̂ î wiSfKiSciwEiî jssjji

TPW-13
1 -6'

12/18/1986

??
625

Bailer
Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

TPW-13
1 -6'

12/18/1986

Cone

NA
MOL

TPW-1 3
1 -6'

4/3/1996

4/11/1996
602

Bailer
Cone

6
ND
ND
ND
NA
NA
NA

MDL

5

1

1

3

TPW-13
1-6'

4/3/1996

4/11/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-13
1 -61

4/3/1996

4/8/1996
239.2
Bailer

Cone

ND
MDL

3

gsapĵ Pî
TPW-13

1 -61

9/4/1996

9/15/1996
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

•iaJS* ̂ 'î ĵ Hfei-j3feL%iJi:

MDL

1

1

1

3

TPW-13
1 -6'

9/4/1996

9/15/1996
625

Bailer
Cone

ND
ND
ND

r ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-13
1 -6'

9/4/1996

Cone

NA
MDL

TPW-13
. 1-6'
10/2/1997

10/13/1997
8020A
Bailer

Cone

16
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-13
1 -6'

10/2/1997

10/13/1997
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-13
1 -6'

10/2/1997

Cone

NA
MDL

be""'
MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed .
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lailiPiSSiiigisaigBHiiiliP
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbenzene

Total Xylenes

MTBE

1.2,4 - Trimethylbenzene

1,3.5 - Trimethylbenzene

TPW-13
1 -6'

4/19/1999

4/27/1999
8020
Bailer

Cone
5

ND
ND
ND
NA
ND
ND

MDL

1

1

1

3 __,

1
1

|l|!|!igil$Ei|*iifif$!̂
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthrac one

Benzo(a)pyrene

Benzo(b)fl uoranthene

Benzo(g,h,i)perylene

Benzo(k)fluoranthene

Chrysene

Dibenzo(a,h)anthrac ene

1,2-Dibromoethane

1,2-Dicnloroethane
Fluoranthene

Fluorene

lndeno(1,2,3-cd)pyrena

2 - Methylnaphthalene

Naphthalene
Phenanthrene

Pyrene

MSIISî liiŜ îiilffliiffiiiill
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-13
1 -6'

4/19/1999

4/27/1999
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

Ifeili&liSiiiil
TPW-13

1 -6'
4/19/1999

4/22/1999
239.2
Bailer

Cone
ND

MDL

3

TPW-13
1-6'

7/25/2001

7/27/2001
8260
Bailer

Cone

8.6
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-13
1 -6'

7/25/2001

7/27/2001
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
11
ND
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-13
1 -6'

7/25/2001

Cone
NA

MDL

TPW-13
1 -6'

10/24/2002

10/29/2002
8260
Bailer

Cone
23

ND
ND
ND
ND
ND
ND

ami?

MDL

1

1

1

3
4
1
1

TPW-13
1 -6'

10/24/2002

10/29/2002
625

Bailer
Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-13
1 -6'

10/24/2002

Cone
NA

MDL

TPW-14
1-61

12/18/1986

??
602

Bailer
Cone
5.4
8.2
3.3
5.3
NA
NA
NA

MDL

?

?

?

?

TPW-14
1-6'

12/18/1986

??
625

Bailer
Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

TPW-14
1-6'

12/18/1986

Cone

NA
MDL

TPW-14
1 -6'

4/3/1996

4/11/1996
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

MDL

5
1
1
3

TPW-14
1 -6'

4/3/1996

4/11/1996
625

Bailer
Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

&BHH

MDL

5

5

5
5
5
5
5
5
5
5

5
5
5

5
5
5

TPW-14
1 -6'

4/3/1996

4/8/1996
239.2
Bailer

Cone

ND
MDL

3

I
MDL = Method Detection Limit
ND = Not Detected
NA = Not Analyzed
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S!®li5i!l?l̂ &£?HsiSSiE^
^•"'•••"^ '̂̂ ^^J -̂̂ ^^^^vi-iO-̂ l-̂ '̂̂ X'.̂ î r̂iiir̂ .T!

Sample ID

Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method

CONSTITUENT (ug/L)
Benzene
Toluene
Etliylbenzene
Total Xyleoes

MTBE
1,2.4 - Trimethylbenzene

| 1 ,3,5 - Trimethylbenzene

ISSJiMÎ GiyE l̂AROfilW^CG^PfiA1^
Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene
Anthracene
Benzo(a)anthrac ene

Benzo(a)pyrene
Benzo(b)fl uoranthene
Benzo(g.h,i)perylene
Benzo(k)fluoranthene
Chrysene
Dibenzo(a,h)anthracene
1,2-Dibromoethane
1,2-Dichloroethane
Fluoranthene
Fluorene
lndeno(1,2,3-cd)pyrene
2-Mettiylnaphthalene
Naphthalene
Phenanthrene
Pyrene

MSSS^PM^PM^̂ rî liia«itefsifr*:
Sample ID
Sample Depth (ft. b.g.s.)

Date Collected
Date Extracted
Date Analyzed
Analytical Method No.

Collection Method
CONSTITUENT(ug/L)

Total Lead

TPW-14
1 -61

9/4/1996

9/16/1996
8020A
Bailer

Cone

ND

ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

TPW-14
1 -6'

9/4/1 996

9/16/1996
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
NA
ND
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5

5
5
5

5
5
5

sssfsjsijjjQEit

TPW-14

1 -6'
9/4/1996

Cone

NA
MDL

TPW-14
1-6'

10/2/1997

10/10/1997
8020A
Bailer

Cone

ND
ND
ND
ND
NA
NA
NA

MDL

1

1

1

3

?̂ Î Jys|PSi.1:!»fiS?SS?̂ s

TPW-14
1 -6'

10/2/1997

10/10/1997
8270
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
NA
NA
ND
ND
ND
ND
ND
ND
ND

MDL

5
5
5
5
5
5
5
5
5
5

5
5
5
5
5
5
5

TPW-14
1 -6'

10/2/1997

Cone

NA
MDL

TPW-14
1-6'

4/19/1999

4/22/1999
8020
Bailer

Cone
ND
ND
ND
ND
NA
ND
ND

MDL

1

1

1

3

1
1

TPW-14
1-61

4/19/1999

4/22/1999
8270
Bailer

Cone

ND
ND
ND

. ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND-
ND
ND
ND
ND

MDL

5

5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5
5

TPW-14
1-61

4/19/1999

4/22/1999
239.2
Bailer

Cone

ND
MDL

3

TPW-14
1 -6'

7/25/2001

7/27/2001
8260
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
5
1
1

TPW-14
1 -6'

7/25/2001

7/27/2001
8270
Bailer

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5
5

îlSiSitMMiilSSfeiksifS*4c*--»4?»«l*BSt™el?ClSj5nS;

TPW-14

1 -6'
7/25/2001

Cone
NA

MDL

MiJSSSll&SiSSliSilffliiSS
ty::=,-fcgsgaaen»^uH.;Srei;rjl

TPW-14
1 -6'

10/24/2002

10/29/2002
8260
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND

MDL

1

1

1

3
4
1
1

TPW-14
1 -6'

10/24/2002

10/29/2002
8270
Bailer

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
ND
ND
NA
NA

MDL

5

5

^̂ r̂tBS^S^H l̂a^Mti

TPW-14

1 -6'
10/24/2002

Cone

NA
MDL

MDL = Method Detection Limit
ND = Not Detected

NA = Not Analyzed
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Sample ID TPW-15 TPW-15 TPW-15 TPW-15 TPW-15
Sample Depth (ft b.g.s.) 1-1V 1-11' 1 -11' 1-11'
Date Collected 12/18/1996 4/3/1996 10/2/1997 4/19/1999 10/24/2002
Date Extracted
Date Analyzed 4/11/1996 10/10/1997 4/22/1999 10/30/2002
Analytical Method No. 602 602 8020A 8020 8260
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene 0.9 ND ND ND ND
Ethylbenzene ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE NA NA NA NA ND
1,2,4 - Trimetnylbenzene

Sample ID TPW-15 TPW-15 TPW-15 TPW-15 TPW-15
Sample Depth (ft. b.g.s.) 1 -11' 1 -11' 1-11' 1-11' 1 -11'
Date Collected 12/18/1996 4/3/1996 10/2/1997 4/19/1999 10/24/2002
Date Extracted
Date Analyzed 4/11/1996 10/10/1997 4/22/1999 10/30/2002
Analytical Method No. 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene NA ND ND ND NA
Acenaphthylene NA ND ND ND NA
Anthracene NA ND ND ND NA
Benzo(a)antnrac ane NA ND ND ND NA

Benzo(a)pyrene NA ND ND ND NA
Benzo(b)fltioranthene NA ND ND ND NA
Benzo(g,h,i)perylene NA ND ND ND NA
Benzo(k)fluorantrtene NA ND ND ND NA
Chrysene NA ND ND ND NA
Oibenzo(a, h)antnrac ene NA ND ND ND NA
1,2-Oibromoethane NA NA ND NA
1.2-Dichloro9thane NA NA ND NA

Fluoranthene NA ND ND ND NA
Fluorene NA ND ND ND NA
lndeno(1,2,3-cd)pyfena NA ND ND ND NA
2 - Mettiylnaphthalene NA NA ND ND ND
Naphthalene NA ND ND ND ND
Phenanthrene NA ND ND ND NA
Pyrene

Sample ID

NA ND ND ND

TPW-15 TPW-15 TPW-15 TPW-15 TPW-15
Sample Depth (ft. b.g.s.) 1 -11' 1-11' 1-11'
Date Collected 12/18/1996 4/3/1996 10/2/1997 4/19/1999 10/24/2002
Date Extracted
3ate Analyzed 4/8/1996 4/22/1999
Analytical Method No. 239.2 239.2
Collection Method Bailer Bailer
CONSTITUENT(ug/L) Cone MDL Cone MOL Cone MDL Cone MDL Cone MDL

Total Lead NA ND NA ND NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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[Sample ID TPW-16 TPW-16 TPW-16 TPW-16
Sample Depth (ft b.g.s.) 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.21 2.2 - 5.2'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
)ate Extracted
3ate Analyzed 9/15/1996 10/10/1997 4/22/1999 7/27/2001 10/30/2002
Analytical Method No. 8020A 8020A 8020 8020 8260
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone NIDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene ND ND ND ND ND
Ethyl benzene ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE NA NA NA ND ND
1.2.4 - Trimethylbenzene NA NA ND ND ND

Sample ID TPW-16 TPW-16 TPW-16 TPW-16 TPW-16
Sample Depth (ft b.g.s.) 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 9/15/1996 10/10/1997 4/22/1999 7/27/2001 10/30/2002
Analytical Method No. 8270 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene ND ND ND ND NA
Acenaphthylene ND ND ND ND NA
Anthracene ND ND ND ND NA
Benzo(a)anthracene ND ND ND ND NA
Benzo(a)pyrane ND ND ND ND NA
Benzo(b)fl uoranttiene ND ND ND ND NA
Benzo(g.h.i)perylene ND ND ND ND NA
Benzo(k)fluoranthefie ND ND ND ND NA
Chrysene ND ND ND ND NA
Dibenzo(a,h)anttiracene ND ND ND ND NA
1,2-Dibromoethane NA NA ND NA NA
1,2-Dichloroethane NA NA ND NA NA
Fluoranthene ND ND ND ND NA
Fluorene ND ND ND ND NA
lndeno(1,2,3-cd)pyrene ND ND ND NA
2 - Methylnaphthalene NA ND ND ND ND
Naphthalene ND ND ND ND ND
Phenanthrene

TPW-16
[Sample Depth (ft. b.g.s.) 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2' 2.2 - 5.2'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 4/22/1999 4/22/1999
Analytical Method No. 239.2 239.2
Collection Method Bailer Bailer
CONSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA NA ND ND NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID
Sample Depth (ft. b.g.s.) 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.6'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 9/15/1996 10/10/1997 4/22/1999 7/27/2001 10/29/2002
Analytical Method No. 8020A 8020A 8020A 8020A 8260
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene ND ND ND ND ND
Ethylbenzene ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE NA NA NA ND ND
1,2.4 - Trimethylbenzene NA NA ND ND ND

Sample ID TPW-17 TPW-17 TPW-17 TPW-17 TPW-17
Sample Depth (ft. b.g.s.) 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.6'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 9/15/1996 10/10/1997 4/22/1999 7/27/2001 10/29/2002
Analytical Method No. 8270 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer Bailer
[CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene ND ND ND ND 16 NA
Aeenaphthylene ND ND ND ND 16 NA
Anthracene ND ND ND ND 16 NA
Benzo(a)anfrirac ene ND ND ND ND 16 NA
Benzo(a)pyrene ND ND ND ND 16 NA
Benzo(b)fl uoranthene ND ND ND ND 16 NA
Benzo(g.h,i)perylene ND ND ND ND 16 NA
Benzo(k)fluoranthene ND ND ND ND 16 NA
Chrysene ND ND ND ND 16 NA
Dibenzo(a,h)anthrac ene ND ND ND ND 16 NA
1,2-Dibromoethane NA NA ND NA NA
1,2-Dichloroethane NA NA ND NA NA
Fluoranthene ND ND ND ND 16 NA
Fluorene ND ND ND ND 16 NA
lndeno(1,2,3-cd)pyrene ND ND ND' ND 16 NA
2 - Methy[naphthalene NA ND ND ND 16 ND
Naphthalene ND ND ND ND 16 ND
Phenanthrene

jSample ID

ND ND

TPW-17
.Sample Depth (ft. b.g.s.) 2.6 - 5.61 2.6 - 5.6' 2.6 - 5.6' 2.6 - 5.61 2.6 - 5.6'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 4/22/1999
Analytical Method No. 239.2
Collection Method Bailer
CONSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA NA ND NA NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene ND ND ND ND ND
.Ethylbenzane ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE NA NA NA ND ND
1,2,4 - Trimethylbenzene NA NA ND ND ND
1,3,5 - Trimethylbenzene

Sample ID

NA

TPW-18 TPW-18 TPW-18 TPW-18 TPW-18
Sample Depth (ft. b.g.s.) 3-6' 3-6' 3-6' 3-6' 3-61

Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 9/15/1996 10/10/1997 4/22/1999 7/27/2001 10/29/2002
Analytical Method No. 8270 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acanapthane ND ND ND ND NA
Acenaphthylene ND ND ND ND NA
Anthracene ND ND ND ND NA
BenzQ(a)arrthracene ND ND ND ND NA
Benzo(a)pyrene ND ND ND ND NA
Benzo(b)fl uoranthene ND ND ND ND NA
Senzo(g.h,|)pBrylene ND ND ND ND NA
Benzo(k)fl uoranthene ND ND ND ND NA
Chrysene ND ND ND ND NA
Dibenzo(a,h)anthrac ene ND ND ND ND NA
1,2-Dibromoethane NA NA ND NA NA
1,2-Dichloroethane NA NA ND NA NA
Fl uoranthene ND ND ND ND NA
Fluorene ND ND ND ND NA
lndeno(1,2,3-cd)pyrene ND ND ND- ND NA
2 - Melhylnaphthalene NA ND ND ND ND
Naphthalene

Sample ID TPW-18
Sample Depth (ft. b.g.s.) 3-6' 3-6' 3-6' 3-6 ' 3-6'
Date Collected 9/4/1996 10/2/1997 4/19/1999 7/25/2001 10/24/2002
Date Extracted
Date Analyzed 4/22/1999
Analytical Method No. 239.2
Collection Method Bailer
:ONSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL
Total Lead NA NA ND NA NA

MDL - Method Detection Limit
ND - Not Detected
NA - Not Analyzed
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Sample ID TPW-19 TPW-19 TPW-19 TPW-19 TPW-20
Sample Depth (ft. b.g.s.) 20-25' 20-25' 20 - 25' 20 - 25' 0-5'
Date Collected 4/19/1999 5/5/1999 7/25/2001 10/24/2002 4/19/1999
Date Extracted
Date Analyzed 4/22/1999 5/10/1999 7/27/2001 10/29/2002 4/26/1999
Analytical Method 8020 8020 8260 8260 8020
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND 1 ND 15.5
Toluene 1.1 ND ND ND ND
Ethylbenzene ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE NA NA ND ND NA
1,2,4 - Trimethylberuene ND ND ND ND ND

Sample ID TPW-19 TPW-19 TPW-19 TPW-19

ND

TPW-20
Sample Depth (ft. b.g.s.) 20 - 25' 20 - 25' 20 - 25' 20 - 25' 0-5 '
Date Collected 4/19/1999 5/5/1999 7/25/2001 10/24/2002 4/19/1999
Date Extracted
Date Analyzed 4/22/1999 5/10/1999 7/27/2001 10/29/2002 4/26/1999
Analytical Method No. 8270 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene NA ND NA NA 7.5
Acenaphfoylene NA ND NA NA ND
Anthracene NA ND NA NA ND
Benzo(a)anthracene NA ND NA NA ND
Benzo(a)pyrene NA ND NA NA ND
Benzo(b)fluoranthene NA ND NA NA ND
Benzo(g.h,i)perylene NA ND NA NA ND
Benzo(k)fluorarrthene NA ND NA NA ND
Chrysene NA ND NA NA ND
Dibenzo(a,h)anthraeene NA ND NA NA ND
1,2-Dibromoethane ND ND NA NA ND
1.2-Dichloroetnane ND ND NA NA ND
Fluoranthene NA ND NA NA 8.3
Fluorene

[Sample ID TPW-19 TPW-19 TPW-19 TPW-19 TPW-20
Sample Depth (ft. b.g.s.) 20 - 25' 20 - 25' 20 - 25' 20 - 25' 0-5'
Date Collected An 9/1999 5/5/1999 7/25/2001 10/24/2002 4/19/1999
Date Extracted
Date Analyzed 5/13/1999 4/22/1999
Analytical Method No. 7421 239.2
Collection Method Bailer Bailer
CONSTITUENT(ufl/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA ND NA NA ND

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID TPW-22
Sample Depth (ft. b.g.s.) 0-5' 0-5' 0.5 -41 0.5-4' 0.5 - 4'
Date Collected 7/25/2001 10/24/2002 4/19/1999 4/17/2003 4/19/1999
Date Extracted
Date Analyzed 7/27/2001 10/29/2002 4/26/1999 4/22/2003 4/22/1999
Analytical Method No. 8260 8260 8020 8260B 8020
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene ND ND ND ND ND
Ethylbenzene ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE ND ND NA ND NA
1,2,4 - Trimethylbenzene ND ND ND ND ND
1,3,5 - Trimethylbenzene

Sample ID TPW-20 TPW-20 TPW-21 TPW-21 TPW-22
Sample Depth (ft. b.g.s.) 0-5' 0-5' 0.5-41 0.5-4' 0.5 - 4'
Date Collected 7/25/2001 10/24/2002 4/19/1999 4/17/2003 4/19/1999
Date Extracted
Date Analyzed 7/27/2001 10/29/2002 4/26/1999 4/26/2003 4/22/1999
Analytical Method No. 8270 8270 8270 8270C 8270
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene ND 6.6 ND ND ND ND
Acenaphthylene ND 6.6 ND ND ND ND
Anthracene ND 6.6 ND ND ND ND
Banzo(a)anthrac ene ND 6.6 ND ND ND ND
Benzo(a)pyrene ND 6.6 ND ND ND ND
Benzq(b)fluoranthene ND 6.6 ND ND ND ND
Benzo(g,h,i)perylenB ND 6.6 ND ND ND ND
Benzo(k)fluofanthene ND 6.6 ND ND ND ND
Chrysene ND 6.6 ND ND ND ND
Pibenzo(a,h)anthracen9 ND 6.6 ND ND ND ND
1,2-Dibromo3than6 NA NA ND NA ND
1,2-Dichloroathana NA NA ND NA ND
FJuoranthene ND 6.6 ND ND ND ND
Fluorene ND 6.6 ND ND ND ND
Ind6no(1,2,3-cd)pyrene ND 6.6 ND ND- ND ND
2-Methylnaphthaiene ND 6.6 ND ND ND ND
Naphthalene

Sample Depth (ft. b.g.s.)

ND

0-5' 0-5' 0.5 - 4' 0.5-41 0.5 - 4'
Date Collected 7/25/2001 10/24/2002 4/19/1999 4/17/2003 4/19/1999
Date Extracted
Date Analyzed 4/22/1999 4/22/1999
Analytical Method No. 239.2 239.2
Collection Method Bailer Bailer
CONSTITUENT(iig/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA NA ND NA ND

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID TPW-23 TPW-23 TPW-24 TPW-24 TPW-25
Sample Depth (ft. b.g.s.) 1-6' 1 -6' 0.2 - 4.5' 0.2-4.5' 0-5'
Date Collected 7/25/2001 10/24/2002 7/25/2001 10/24/2002 7/25/2001
Date Extracted
Date Analyzed 7/27/2001 10/30/2002 7/27/2001 10/30/2002 7/27/2001
Analytical Method No. 8260 8260 8260 8260 8260
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene 150 86 ND ND 7.1
Toluene 5.4 ND ND ND
Ethylbenzene 66 59 ND ND 5.4
Total Xylenes 196.9 15 144.4 ND ND ND
MTBE ND 25 5.6 ND ND ND
1,2.4 - Trimethylbenzene 240 140 ND ND ND
1,3.5 - Trimethylbsnzene

Sample Depth (ft. b.g.s.) 1-6' 1-6' 0.2-4.5' 0.2-4.5'

ND

0-5 '
Date Collected 7/25/2001 10/24/2002 7/25/2001 10/24/2002 7/25/2001
Date Extracted
Date Analyzed 7/27/2001 10/30/2002 7/27/2001 10/30/2002 7/27/2001
Analytical Method No. 8270 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer Bailer

CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL
Acenapthene ND 36 ND NA NA
Acenaphlhylene ND 5.9 ND NA NA

Anthracene ND 16 ND NA NA
Senzo(a)anthrac ene ND ND ND NA NA
Benzo(a)pyrene ND ND ND NA NA
Benzo(b)fluoranthene ND ND ND NA NA
Benzo(g,h,i)perylene ND ND ND NA NA

ND NA
Chrysene ND ND ND NA NA
Dibenzo<a,h)anthrac ene ND ND ND NA NA
1,2-Dibromoethane NA NA NA NA NA
1,2-Dichloroethane NA NA NA NA NA
Fluorantfiene ND ND ND NA NA
Fluorene

Sample ID

ND 20 ND NA

TPW-23
Sample Depth (ft. b.g.s.) 1-6' 1 -6' 0.2-4.5' 0.2 - 4.5' 0-5'
Date Collected 7/25/2001 10/24/2002 7/25/2001 10/24/2002 7/25/2001
Date Extracted
Date Analyzed 7/31/2001 7/31/2001
\nalytical Method No. 7421 7421
Collection Method Bailer Bailer
;ONSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead ND NA ND NA NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID TPW-25 TPW-26 TPW-26 TPW-27 TPW-28
Sample Depth (ft. b.g.s.) 0-5 ' 0-5' 0-5' 23 - 28' 0-5'
Date Collected 10/24/2002 7/25/2001 10/24/2002 10/24/2002 10/24/2002
Date Extracted
Date Analyzed 10/29/2002 7/27/2001 10/30/2002 10/29/2002 10/29/2002
Analytical Method No. 8260 8260 8260 8260 8260
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND 150 10
Toluene ND ND ND ND 10 10
Ethylbenzene ND 6.2 ND ND 1300 10
Total Xylenes ND ND ND ND 232 30
MTBE ND ND ND ND ND 40
1.2,4 - Trimethylbenzene ND 55 ND ND 400 10
1,3,5 - Trimethylbenzene

Sample ID

ND

TPW-25 TPW-26 TPW-26 TPW-27 TPW-28
Sample Depth (ft. b.g.s.) 0-51 0-5' 0-5' 23 - 28' 0 -5 '
Date Collected 10/24/2002 7/25/2001 10/24/2002 10/24/2002 10/24/2002
Date Extracted
Date Analyzed 10/29/2002 7/27/2001 10/30/2002 10/29/2002 10/29/2002
Analytical Method No. 8270 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene ND ND 6.5 ND ND ND
Acenaphthylene ND ND 6.5 ND ND
Anthracene ND ND 6.5 ND ND ND
Benzo(a)anthrac ene ND ND 6.5 ND ND ND
Benzo(a)pyrene ND ND 6.5 ND ND ND
Benzo(b)fluoranthene ND ND 6.5 ND ND ND
Benzo(g.n,i)perylene ND ND 6.5 ND ND ND
Benzo(k)fluorarrthene ND ND 6.5 ND ND ND
Chryaene ND ND 6.5 ND ND ND
Dibenzo(a,h)anthrae ene ND ND 6.5 ND ND ND
1,2-Dibromoethane NA NA NA NA NA
1,2-Dichloro ethane NA NA NA NA NA
Fluorantrtene ND ND 6.5 ND ND 5.2
Fluorene ND ND 6.5 ND ND 15
lndeno(1,2,3-c d)pyrene ND ND 6.5 ND ND ND
2 - Methylnaphthal ene ND 210 ND ND 390
Naphthalene ND ND 6.5 ND ND 470
Phenanthrene

{Sample ID

ND ND 6.5 ND ND

TPW-25 TPW-26 TPW-26 TPW-27 TPW-28
Sample Depth (ft. b.g.s.) 0-5 ' 0-5' 0-5 ' 23 - 28' 0-5'
Date Collected 10/24/2002 7/25/2001 10/24/2002 10/24/2002 10/24/2002
Date Extracted
Date Analyzed 7/31/2001 10/31/2002 10/31/2002
Analytical Method No. 7421 7421 7421
Collection Method Bailer Bailer Bailer
CONSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA ND NA ND 14

MDL - Method Detection Limit
ND - Not Detected
MA-Not Analyzed
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Sample ID TPW-29 TPW-30 TPW-31 TPW-32 TPW-33
Sample Depth (ft. b.g.s.) 0-41 0-5' 0-5' 3-8 ' 0.5-5.51

Date Collected 10/24/2002 10/24/2002 10/24/2002 10/24/2002 4/17/2003
Date Extracted
Date Analyzed 10/29/2002 10/29/2002 10/29/2002 10/29/2002 4722/2003
Analytical Method No. 8260 8260 8260 8260 8260B
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND 160 100 5000 50 2900 50 ND
Toluene ND 120 100 320 50 71 50 ND
Ethylbenzene 4600 100 2200 50 1500 50 ND
Total Xylenes ND 15300 300 7500 150 4920 150 ND
MTBE ND ND 400 ND 200 ND 200 ND
1,2.4 - Trimethylbgnzene ND 5,700 100 4,500 50 1.500 50 ND

Sample ID TPW-29 TPW-30 TPW-31 TPW-32 TPW-33
Sample Depth (ft. b.g.s.) 0-4' 0-5' 0-5' 3-8' 0.5 - 5.5'
Date Collected 10/24/2002 10/24/2002 10/24/2002 10/24/2002 4/17/2003
Date Extracted
Date Analyzed 10/29/2002 10/29/2002 10/29/2002 10/29/2002 4/28/2003
Analytical Method No. 8270 8270 8270 8270 8270C
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene ND 84 50 72 55 ND ND
Acenaphthylene ND ND 50 ND 55 ND ND
Anthracene ND 84 50 ND 55 ND ND
Benzo(a)anthraeene ND ND 50 ND 55 ND ND
Benzo(a)pyrene ND ND 50 ND 55 ND ND
Benzo(b)fl uoranthene ND ND 50 ND 55 ND ND
Benzo(g,h,i)perylene ND ND 50 ND 55 ND ND

ND 50 ND 55 ND ND
Chrysene ND ND 50 ND 55 ND ND
Dibenzo(a.h)anthracene ND ND 50 ND 55 ND ND
1,2-Dlfaromoethane NA NA NA NA NA
1,2-Dichloroethane NA NA NA NA NA

Fluoranthene ND ND 50 ND 55 ND ND
Fluorene ND 140 50 130 55 23 ND

[Sample ID TPW-29 TPW-30 TPW-31 TPW-32 TPW-33
Sample Depth (ft. b.g.s.) 0-4' 0-5' 0-5' 3-8' 0.5 - 5.5'
Date Collected 10/24/2002 10/24/2002 10/24/2002 10/24/2002 4/17/2003
Date Extracted
Date Analyzed 10/31/2002 10/31/2002
Analytical Method No. 7421 7421
Collection Method Bailer Bailer
CONSJJTUENTfug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead ND 12 NA NA NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID TPW-34 SW-13 SW-13 SW-13 SW-13
Sample Depth (ft. b.g.s.) 0.5 - 5' 3-8' 3-8' 3-8 ' 3-8'
Date Collected 4/17/2003 7/7/1988 7/7/1989 3/25/1994 6/7/94
Date Extracted
Date Analyzed 4/23/2003 7? 77

Analytical Method No. 8260B 602 602 602 602
Election Method Bailer Bailer Bailer Bailer Bailer

CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND 970 1600 780 1900
Toluene ND 42 20 ND ND
Ethylbenzene ND 170 160 79 ND
Total Xylenes ND 1000 520 460 360
MTBE ND NA NA NA NA
1,2,4 - Trimethylbenzene

Sample ID

ND NA NA NA

TPW-34 SW-13 SW-13
Sample Depth (ft. b.g.s.) 0.5 - 5' 3-8' 3-8' 3-81 3-8'
Date Collected 4/17/2003 7/7/1988 7/7/1989 3/25/1994 6/7/94
Date Extracted
Date Analyzed 4/29/2003
analytical Method No. 8270C
Election Method Bailer

CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acertapthene ND NA NA NA NA
Acenaphthylene ND NA NA NA NA
Anthracene ND NA NA NA NA
Benzo(a)anthracene ND NA NA NA NA
Benzo(a)pyrene ND NA NA NA NA
Benzo(b)fl uoranthene ND NA NA NA NA
Benzo(g,h,i)perylene ND NA NA NA NA
3enzo(k)fluoranthene ND NA NA NA NA
Ohrysene ND NA NA NA NA
Dibenzo(a,h)anthraeene ND NA NA NA NA
1,2-Dibfomoethane NA NA NA NA NA
1,2-Dichloroethane NA NA NA NA NA

Fluorantnene ND NA NA NA NA
F:luorene ND NA NA NA NA
lndeno(1,2,3-c djpyrene ND NA NA NA NA
2-Methylnaphthalena ND NA NA NA NA
Naphthalene

Sample ID

ND NA

TPW-34 SW-13 SW-13 SW-13 SW-13
Sample Depth (ft. b.g.s.} 0.5 - 5' 3-8' 3-8' 3-8 ' 3-8'
Dale Collected 4/17/2003 7/7/1988 7/7/1989 3/25/1994 6/7/94
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(iig/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA NA NA NA NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID SW-13 SW-13 SW-13 SW-13 SW-13
Sample Depth (ft b.g.s.) 3-8 ' 3-8 ' 3-81 3-8' 3-8'
Date Collected 9/7/94 4/16/1996 9/4/1996 10/2/1997 4/19/1999
Date Extracted
Pate Analyzed 4/26/1996 9/16/1996 10/14/1997 4/26/1999
Analytical Method No. 602 602 8020A 8020A 8020
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene 2200 3900 100 1700 1700 10 1420 10
Toluene ND ND 20 190 27 10 17.4 10
Ethylbenzane ND ND 20 320 100 10 126 10
Totai Xylenes 240 240 60 2500 15 610 30 501.7 30
MTBE NA NA NA NA NA
1.2,4 - Trimelhylbenzene

Sample ID

NA NA NA

SW-13 SW-13 SW-13 SW-13

217 10

SW-13
Sample Depth (ft b.g.s.) 3-8' 3-8' 3-8 ' 3-8' 3-8 '
Date Collected 9/?/94 4/16/1996 9/4/1996 10/2/1997 4/19/1999
Date Extracted
Date Analyzed 4/26/1996 9/16/1996 10/14/1997 4/26/1999

Analytical Method No. 8270 8270 8270 8270
Collection Method Bailer Bailer Bailer Bailer

CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene NA ND 44 ND ND
Acenaphthylene NA ND ND ND ND
Anthracene NA ND 12 ND ND
Benzo(a)anthrac ene NA ND ND ND ND
Benzo(a)pyrene NA ND ND ND ND
Benzo(fa)fl uoranfhene NA ND ND ND ND
Benzo(g,h,i)perylene NA ND ND ND ND
BenzoMfluorantnene NA ND ND ND ND
Chrysene NA ND ND ND ND
Dibenzo(a,h)anthracene NA ND ND ND ND
1,2-Dibromoethane NA NA NA NA 212 10
1.2-Dichloroethane NA NA NA 248 10
Ruoranthene NA ND ND ND ND
Fluorane NA ND 40 40 8.1
lndeno[1,2,3-cd)pyrene NA ND ND ND ND
2 - Methylnaphthalene NA NA NA 270 120
naphthalene NA ND 2300 180 180
Phenanthrene NA ND 160 14 12
F'yrene

Sample ID SW-13 SW-13 SW-13 SW-13 SW-13
Sample Depth (ft. b.g.s.) 3-8' 3-8' 3-8 ' 3-8' 3-8'
Date Collected 9/?/94 4/16/1996 9/4/1996 10/2/1997 4/19/1999
Date Extracted
Date Analyzed 4/23/1996 4/22/1999
Analytical Method No. 239.2 239.2
Collection Method Bailer Bailer
CONSTlTUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA ND NA NA ND

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed
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Sample ID SW-13 SW-27 SW-27 SW-27 SW-27
Sample Depth (ft. b.g.s.) 3-8' 5-10' 5-10' 5 - ID- ' 10'
Date Collected 10/24/2002 ?/?/1988 ?/?/1989 3/25/1994 6/?/94
Date Extracted
3ate Analyzed 10/29/2002 r?
Analytical Method No. 8020 602 602 602 602
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene 2600 25 ND ND ND
Toluene 30 25 ND ND ND ND
Etnylbenzene 230 25 ND ND ND
Total Xylanes 665 75 ND ND ND ND
MTBE ND 100 NA NA NA NA
1,2,4 - Trimethylbenzane 300 25 NA NA NA NA
1,3,5 - Trimethylbenzene

Sample ID SW-13 SW-27 SW-27 SW-27 SW-27
Sample Depth (ft. b.g.s.) 3-8' 5-10' 5-ID- '10' 5-10'
Date Collected 10/24/2002 ?/?/1988 ?/?/1989 3/25/1994 6/?/94
Date Extracted
Date Analyzed 10/29/2002
Analytical Method No. 8270
Collection Method Bailer
CONSTITUENT <ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene 8.6 NA NA NA NA
Acanaphthylene ND NA NA NA NA
Anthracene ND NA NA NA NA
Banzo(a)anthrac ene ND NA NA NA NA
Banzo(a)pyrene ND NA NA NA NA
Benzo(b)fl uoranlhene ND NA NA NA NA
BonzQ(g,h,i)perylene ND NA NA NA NA
B<arizo(k)fluoranthene ND NA NA NA NA
Chrysene ND NA NA NA NA
Diberizo(a.h)anlhrac ene ND NA NA NA NA
1,2-Dibromoethane NA NA NA NA NA
1,2-Dichloroejhane NA NA NA NA NA
Fluorantnene ND NA NA NA NA
Fluorene 11 NA NA NA NA
lndeno(1,2.3-cd)pyrene ND NA NA NA NA
2 - Methylnaphthalene 260 120 NA NA NA NA
Naphthalene 190 NA NA NA NA
Phenanthrene

Date Collected

8.8 NA NA NA

10/24/2002 ?/?/1988 ?/?/1989 3/25/1994 6/?/94
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
COMSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Tolal Lead NA NA NA NA NA

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed

!l
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Sample ID
Sample Depth (ft. b.g.s.)

Date Collected
Date Extracted

3ate Analyzed
Analytical Method No.
Collection Method

CONSTITUENT (ug/L)
Benzene
Toluene
Ethylbenzene

Total Xylenes
MTBE
1.2,4 - Trimethylbenzene
1 ,3,5 - Trimethylbenzene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene
Acenaphthylene

^ Anthracene
lr Benzo(a)anthracene

Benzo(a)pyrene
Benzo(b)fluoranthene
Benzo(g,h,i)perytene
Banzo(k)fluoranthene

Chrysene
Dibenzo(a,h)anthrac ene

1,2-Dlbromoethane
1 ,2-Dichloroelhane
Fluoranthene
Fluorene

lndeno(1 ,2.3-c d)pyrene
2 • Methylnaphthalene

Naphthalene
Phenanthrene
Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed

Analytical Method No.
Collection Method

CONSTITUENT(ug/L)
Total Lead

SW-27
5-10'
9/?/94

7?
602

Bailer
Cone
ND
ND
ND
ND
NA
NA
NA

SBSfflĵ ^H

sv

MDL

?

7

7

? 1

Bvra^yĵ Ej
'-27

5-10'
9/7/94

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

NA
NA I

^HSSaBnB^BBnBBpjSffiHnfflHCTTlmRfflMftfMlnjfjj
gfgWJggreBSSSSaS

SW-27
5-10'
9/?/94

Cone

NA
MDL

gg l̂sjaSifeiSss
SW-27
5-10'
12/7/94

7?
602

Bailer
Cone

ND
ND
ND
ND
NA
NA
NA

SW

MDL
?
?

?
?

a&j&ftii
I-27

5-10'
12/7/94

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

NA

SW-27

5-10'
12/7/94

Cone
NA

MDL

iSSSSSU ĝiiî lfitJg^g^Mgjnj3u3f*g«W^»

SW-27
5-10'
3/7/95

7?
602

Bailer
Cone
ND
ND
ND
ND
NA
NA

MDL
?
7
7
?

NA I

SW-27
5-10'
3/7/95

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

S

NA |
SHGilfflifiTilRû f

SW-27
5-10'
3/7/95

Cone
NA

MDL

ggagjgggggggggusggfl
SW-27
5-10'

6/7/95

7?
602

Bailer
Cone

ND

ND
ND
ND
NA
NA

MDL
?
?
?
?

NA I
TffmjnfTirPrFBniHBllgjgjj|3jjĵ i]ijjS|gy|g|jj

SW-27
5-10'
6/7/95

Cone
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

-

NA I
T̂OmiiitlK

SW-27
5-10'
6/7/95

Cone
NA

MDL

SW-27
5-10'
9/7/95

77
602

Bailer
Cone
ND
ND
ND
ND
NA
NA

MDL
7
7
?
?

NA \
j|HBBjjB3g§̂ BBB|BjKS

SW-27
5-10'
9/7/95

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

NA I
BBBBiSBffllBflJBJIHi

SW-27
5-10'
9/7/95

Cone
NA

MDL

MDL. - Method Detection Limit
ND - Not Detected
NA - Not Analyzed
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Sample ID SW-27 SW-27 SW-27 SW-27 213
Sample Depth (ft. b.g.s.) 5-10' 5-10' 5-10' 5-10' 80 - 85'
Date Collected 12/7/95 3/?/96 6/?/96 7/25/2001 7/7/1989
Date Extracted
Date Analyzed 7/26/2001
Analytical Method No. 602 602 602 8260 602
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene ND ND ND ND ND
Ethyl benzene ND ND ND ND ND
Total Xylenes ND ND ND ND
MTBE NA NA NA ND NA
1,2,4 - Trimethylbenzene NA NA NA ND NA
1.3,5 -Trimethylbenzene

Sample ID SW-27 SW-27 SW-27 SW-27
Sample Depth (ft. b.g.sj 5-ID- '10' 5-10' 5-10' 80 - 85'
Date Collected 12/7/95 3/?/96 6/7/96 7/25/2001 7/7/1989
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene NA NA NA NA NA
Acenaphthylene NA NA NA NA NA
Anthracene NA NA NA NA NA
Benzo(a)anthracene NA NA NA NA NA
Benzo(a)pyrefie NA NA NA NA NA
Benzo(b)fluoranthene NA NA NA NA NA
Benzo(g,h,i)pefylene NA NA NA NA NA
Benzo(k)fluoramhene NA NA NA NA NA
Chrysene NA NA NA NA NA
Dibenzo(a,h)anthrac ene NA NA NA NA NA
1,2-Dibromoethane NA NA NA NA NA
1,2-Oichloroethane NA NA NA NA NA

Fluoranthene NA NA NA NA
Fluorene NA NA NA NA NA
lndeno(1,2,3-c d)pyrene NA NA NA NA NA
2 - Methylnaphthalene NA NA NA ND NA
naphthalene

ample Depth (ft. b.g.s.)

NA NA

5-10' 5-10' 5-10' 80 - 85'
Date Collected 12/7/95 3/7/96 6/7/96 7/25/2001 7/7/1989
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Total Lead NA NA NA NA NA

MDL - Method Detection Limit
ND - Not Detected
NA - Not Analyzed



TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN
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Sample ID 213 213 213 213 213
Sample Depth (ft. b.g.s.) 80 - 85' 80 - 85' 80 - 85' 80 - 85' 80 - 85'
Date Collected 3/23/1994 6/?/94 9/?/94 12/7/94 3/?/95
Date Extracted
Date Analyzed 77 77 77

Analytical Method No. 602 602 602 602 602
Collection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

3<;nzene ND ND ND ND ND
Toluene ND ND ND ND ND
bthylbenzene ND ND ND ND ND
Total Xylenes ND ND ND ND ND
MTBE NA NA NA NA NA
1,2,4 - Trimethylbenzene NA NA NA NA NA
1,3,5 - Trimetnylbenzene

Sample ID 213 213 213 213 213
Sample Depth (ft. b.g.s.) 80 - 85' 80 - 85' 80 - 85' 80 - 85' 80 - 85'
Date Collected 3/23/1994 6/?/94 9/7/94 12/7/94 3/7/95
Date Extracted
Date Analyzed
<\na lytical Method No.
Collection Method
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Acenapthene NA NA NA NA NA
Tiaphthylene NA NA NA NA NA

.•acene NA NA NA NA NA
Ifll'nzo [a)anthrac ene NA NA NA NA NA
B&nzo(a)pyranB NA NA NA NA NA
Henzo(b)fluoranthene NA NA NA NA NA
Iienzo(g,h,i)perylene NA NA NA NA NA
tlenzo(k)fluoranthene NA NA NA NA NA
Chrysene NA NA NA NA NA
[)ibenzo(a,n)anthrac ene NA NA NA NA NA
1,2-Dibromoethane NA NA NA NA NA
1,2-Dichloroethane NA NA NA NA NA
F:luoranthene NA NA NA NA NA
F-'luorene

Sample ID

NA NA NA NA

213

NA

213
Sample Depth (ft. b.g.s.) 80 - 85' 80 - 85' 80 - 85' 80 - 85' 80 - 85'
3al:e Collected 3/23/1994 6/7/94 9/7/94 12/7/94 3/7/95
3a':e Extracted
jate Analyzed
Analytical Method No.
Collection Method
SpNSTITUENT(ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Tola) Lead NA NA NA

- Method Detection Limit
NO - Not Detected
NA-Not Analyzed



TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN
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ample ID
ample Depth (ft. b.g.s.)
ate Collected
ate Extracted
ate Analyzed
nalytical Method No.
ollection Method
ONSTirnjENTJug/L)
Bemzeno

Toluene

Etiylbenzene

Total Xylenes

MTBE

1.2,4 - Trifnethylbenzene

1 ,;;,!> - Trimethylbenzene

ample Depth (ft. b.g.s.)
ate Collected
ate Eixtracted
its Analyzed
lalytical Method No.
Election Method
OMST1TUENT (ug/L)
Acanapthene

A'-—^ph'thylene

jane

Benzo(a)pyrene

Benzo(b)fluoranthene

Berizo(g,h,i)perylene

Banzo(k)l1uoranlhene

Chrysene
Diberizo(a,h)anthracene

1,2-DibroiTioettiane

1,2-Dichloroethane
rluoranthene

nde no(1,2.3-cd)pyrene

? - Methylnaphthal ene

Naphthalene

mple ID

mple Depth (ft. b.g.s.)
te Collected
te [Extracted
te Analyzed
alytical Method No.
llection Method
)NSTlTUENT(ug/L)
"otai Lead

213
80 - 85'
6/7/95

77
602

Bailer
Cone

ND
ND
ND
ND
NA
NA

MDL

213
80 - 85'
9/?/95

602
Bailer

Cone

ND
ND
ND
ND
NA
NA

MDL

80 - 85'
6/7/95

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

80 - 85'
9/7/95

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

213
80 - 85'
6/?/95

Cone

NA
MDL

213
80 - 85'

9/?/95

Cone
NA

MDL

213
80 - 85'
12/7/95

77
602

Bailer
Cone

ND
ND
ND
ND
NA
NA

MDL

80 - 85'
12/7/95

Cone

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

213
80 - 85'
12/7/95

Cone
NA

MDL

213
80 - 85'
3/7/96

602
Bailer

Cone MDL

ND
ND
ND
ND
NA
NA

80 - 85'
3/7/96

Cone
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

213
80 - 85'
3/7/96

Cone
NA

MDL

213
80 - 85'
6/7/96

7?
602

Bailer
Cone

ND
ND
ND
ND
NA
NA

MDL

80 - 85'
6/7/96

Cone

NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

MDL

213
80 - 85'
6/7/96

Cone

NA
MDL

DL - Method Detection Limit
) - Mot Detected
\ - Mot Analyzed
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Sample ID 223 SB-1 SB-2
Sample Depth (ft. b.g.s.) 12-17' 12-17' 12-17' Water Table Water Table
Date Collected 7/7/1989 3/24/1996 4/16/1996 5/5/1999 5/5/1999
Date Extracted
Date Analyzed 7? 77 4/26/1996 5/10/1999 5/10/1999
\n.alytical Method No. 602 602 602 8021 8021
>oi lection Method Bailer Bailer Bailer Bailer Bailer
CONSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL

Benzene ND ND ND ND ND
Toluene ND ND ND ND ND
Ethylbenzene ND ND ND ND ND
Tslal Xylenes ND ND ND ND
MTBE NA NA NA NA NA
1,2,4 - Trimethylbenzene NA NA NA ND ND
1,3,5 - Trimetrtylbenrene

ample ID

NA

ample Depth (ft. b.g.s.) 12-17' 12-17' 12-17' Water Table Water Table
•ate Collected 7/7/1989 3/24/1996 4/16/1996 5/5/1999 5/5/1999
ate Extracted
ate Analyzed 4/26/1996 5/10/1999 5/10/1999
nalytical Method No. 625 8270 8270
o!l«c.tion Method Bailer Bailer Bailer
OHSTITUENT (ug/L) Cone MDL Cone MDL Cone MDL Cone MDL Cone MDL
Acenapthene NA NA ND ND ND
Acsnaptithylena NA NA ND ND ND

NA NA ND ND ND
NA NA ND ND ND

Ben2:g(a)pyren9 NA NA ND ND ND
Beii2O(b)fluoranttiene NA NA ND ND ND
Benzo(g,i,i)perylene NA NA ND ND ND
Benzo(k)fluoranthene NA NA ND ND ND
Chrysene NA NA ND ND ND
Dib9nzo(a.h)anthracene NA NA ND ND ND
1,2-Dibromoattiane NA NA NA ND ND
1,2-Dichloroe thane NA NA NA ND ND
Fluoranthene NA ND ND ND
=luorene NA ND ND ND
ndeno(l,2,3-cd)pyrene NA NA ND ND ND
I - Mothylnaphmalene NA NA NA ND ND
Naphthalene NA NA ND

mplelD I 223 1 223 | 223 | SB-1 | SB-2 |
mple Oepth (ft. b.g.s.)
te Collected
te Eixtracted
le Analyzed
alytical Method No.
lecl.ion Method
»NSTITUENT(ug/L)
otal Lead

12- 17'
7/7/1989

Cone

NA
MDL

12- 17'
3/24/1996

Cone
NA

MDL

12-17'
4/16H996

4/23/1996
239.2
Bailer

Cone
ND

MDL

3

Water Table
5/5/1999

cone
NA

MDL

Water Table
5/5/1999

Cone
NA

MDL

1 - Method Detection Limit
- Not Detected
- Not Analyzed



TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN
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Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Elhyl benzene

Total Xylenes

MTBE

1,2,4 - Trimethylbenzene

1,3,5 -Trimettiyibenzene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Dat« Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Ac«naphthylene

Vithracene

"'" BET>zo(a)anthracene

Benzo(a)pyrene

Benzo(b)fluoranthene

Benzo(g,h,i}perylene

Benzo{k)fluoranthene

Chrysena

Dibenzo(a,h)anthracene

1,2-Dibromoathane

1,2-Dichloroethane

! Fluoranthena

Fluorena

lndeno(l ,2,3-cd)pyrene

2-Methylnaphtnalene

Naphthalene

Phenanthrene

Pyrene
jjjPSBasjSiaiggggsgsgBggSiggSSiBSS
g^^g^gjgĵ gjgga ĵ̂ ^^^^g l̂̂ g^g
Sample ID
Sample Depth (ft b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTlTUENT<ug/L)

Total Lead

gggrtefcrtjij-y.l

SB-3
Water Table

5/5/1999

5/10/1999
8260
Bailer

Cone
1500
8.1

1800
3651
NA
200
310
§5835*1

SE

MDL

10
1
10
21

1

BSIHIBBS3
aHBanMrnff

I-3
Water Table

5/5/1999

5/10/1999
8270
Bailer

Cone
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
420
590
ND

MDL

5

5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5

SB-4
Water Table

5/5/1999

5/11/1999
8260
Bailer

Cone
2900
37

1700
4856
NA

1,000
240

anas
SE

MDL

10
10
10
30

10
10

I-4
Water Table

5/5/1999

5/11/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND

L ND
ND
ND
400
720
ND

MDL

5
5
5
5
5
5
5
5
5
5
10
10
5
5
5
50
50
5

SB-9
Water Table

8/5/1999

8/11/1999
8260
Bailer

Cone

360
ND
74
33
NA
150

MDL

10
1
1
3 ,

1
3 8 j l

SB-9
Water Table

8/5/1999

8/11/1999
8270
Bailer

Cone

11

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
13
ND
300
290
19

MDL

5

5
5
5
5
5
5
5
5
5
1
1
5
5

'5
5
5

SSBSjSBjSS8!̂ !!?
SSBtgBaJSftttflOSgBBfl

SB-10
Water Table

8/5/1999

8/11/1999
8260
Bailer

Cone

640
8.5
110

124.5
NA
46

MDL
5
1
1
3

1
15 j 1

S^SSHBBjSjaBHBB^SHj
B(̂ ^̂ BKBlH8HBSiiB8i

SB-10
Water Table

8/5/1999

8/11/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
6.1
15

5 ) ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5

5

jBaBSSBBPffjjSjggSSS
JlgigjIjijijjgJLJggjgjgag

SB-11
Water Table

8/5/1999

8/11/1999
8260
Bailer

Cone
1800
4.5
550

384.2
NA
330

MDL

10
1

10
3

10
55 | 1

RjjJJTBiBWiyiiVJlBiJB
^UllMiM î̂ ^̂ l̂ ^MHBi

SB-11
Water Table

8/5/1999

8/11/1999
8270
Bailer

Cone

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
13
37
ND

MDL

5
5
5
5
5
5
5
5
5
5
1
1
5
5
5
5
5
5

ND I 5 | ND | 5 | ND t 5 | ND | 5 | ND | S
EBBHBBnBMBIttBfallS!̂ ^
BSBKH B̂R^H B̂̂ ^H^HBfflsfl9BBlRBBEniHî H^̂ 9̂Q n̂BBBRBBÊ E!n9̂ ^̂ «9H^̂ ^̂ ^̂ RMiBtBHBiBBMBMM9B̂ ^̂ Bi
^gggjgjfl̂ gjggg^^g^gga^^ggggggjgggg^g^^g^g^^gjjggjggfl̂ gjgS^^y^^^^^^^^gygĵ ^ ĵg^H^^g^

SB-3 SB-4 I SB-9 | SB-10 | SEMI
Water Table

5/5/1999

5/13/1999
7421
Bailer

Cone

ND
MDL

3

Water Table
5/5/1999

5/13/1999
7421
Bailer

Cone

ND
MDL

3

Water Table
8/5/1999

8/11/1999
7421
Bailer

Cone
ND

MDL
3

Water Table
8/5/1999

8/11/1999
7421
Bailer

Cone
ND

MDL
3

Water Table
8/5/1999

8/11/1999
7421
Bailer

Cone

ND
MDL

3

I!

MDL - Method Detection Limit
ND - Not Detected
NA-Not Analyzed



TABLE 1 - HISTORICAL GROUNDWATER ANALYTICAL DATA
FACILITY NAME: STANLEY OIL BULK FACILITY

CLARE, MICHIGAN

Sample ID

1,2,4 - Trimelhylbenzene

Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Benzene

Toluene

Ethylbanzene

Total Xylenes

MTBE

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT (ug/L)

Acenapthene

Acenaphthylene

Anthracene

Benzo(a)anthracene

Benzo(a)pyrene

Benzo(b)fl uoranthene

Benzo(g,h,i)perylene

Benzo(k)fl uoranthene

Chrysene

Dlbenzo(a,h)anthrac ena

1.2-Dibromoethane

1,2-Dichloroethane

Fluoranthene
Fluorene

)ndeno(1,2.3-cd)pyrene

2 - Melhylnaphthalene

Naphthalene

Phenanthrene

Pyrene

Sample ID
Sample Depth (ft. b.g.s.)
Date Collected
Date Extracted
Date Analyzed
Analytical Method No.
Collection Method
CONSTITUENT(ug/L)

Total Lead

Water Table
8/5/1999

8/11/1999
8260
Bailer

Cone

620
5.9
720
26.8
NA

MDL

15

SB-13
Water Table

8/5/1999

8/11/1999
8270
Bailer

Cone

15
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
19
ND
380
260
31

MDL

Water Table
8/5/1999

8/11/1999
7421
Bailer

Cone
ND

MDL

Page 35 of 34

)L - Method Detection Limit
) - Not Detected
.- Not Analyzed



Stanlyey Gas and Oil, Clare bulk
-analytical results are reported in ppb
-NA =Not Analyzed
-ND -Not Detected

MW- I.D.

Sampled/analyzed
SOW-1

8.11.04/8,19.04

TPW-1
12.7.94

4.16.96/4.25,96
9.4.96/9.16.96

10.2.97/10.13.91
4.19.99/4.23.99

7.25.01/7.25.01
8.11.04/8.17.04

TPW-2
12.8.94

4.3.9(5/4.11.96
9. 4. 96/9.! 6 96

10.2.97/10.13.97
4.19.99/4.22.99
7.25.01/7.27.01

10.24.02/10.29.02
8.11.04/8.19.04

TPW-3
12.8.94

4.16.96/4.25.96
9.4.96/9.16.96

10.2.97/10.14.97

4.1999/4.23.99
7.25.01/7.26.01

10.24.02/10.30.02
8.11,04/8.17.04

Benzene

1820

2200

2600
990

2300
3520

4100

2650

330
540

330

700
805
670

500

517

1800

1000

640

780
672
790
150
277

Toluene

6

83

98
130

40

57

80
60

9.5
6

ND
4

85
5.2

3.4

3

34

29

ISO

38

ND
31

1

ND

Ethyl-
benzene

158

170
510
33

430

710

700

466

150
670

310
550
750
440

160
188

1100

690

330

850

588
1200

200
84

Total
Xylene

5»:3u>*f,M
'.""•JS-"''

490

2100

1800

810

1400

2478

2244
1710

410

330

260

64
107.5

17.1
6.8
6

3700
2800

1100
180

945

1300

231

92

MTBE

19

NA
NA
NA

NA
NA
ND
9

ND

NA
NA

NA
NA
ND

. ND
<5

NA

NA

NA

NA

NA

N0

ND

<5

1 ,2-Dichloro

ethane

1

<\

NA
NA
NA

NA

ND

ND
<!

NA
NA

NA

NA
ND

ND
ND
<]

NA

NA

NA
NA
ND

ND
ND
<1

1 ,2-Dibromo
ethane

<1

NA
NA

NA

NA

ND
ND
<1

NA
NA

NA
NA
ND
ND

ND
<1

NA

NA

NA
NA
ND .

ND
ND
<1

Isopropyl

benzene

nw''*too3wy
«;';i-in«i.r.

7

43

42

3

1,3,5-Trimethyl

benzene

S f̂eSiflSiiiSSiS-

48

NA
NA
NA
NA
230

: 210

146

NA
NA

NA
NA
299
2.3

21
<1

NA

NA

NA
NA
150
260

69
4

!.2,4-Trimethyl

benzene

r'.''"- ',&3j}sj. . '

226

NA
NA
NA

NA
941

780
524

NA
NA
NA

NA
14.9
12

11
<1

NA

NA

NA
NA
767
1500

370

91

Naph

. .•:"..:5^(t . .. -

S*3»8jJ

123

260

^
181
590

212

260

168

270
210

137

260

226

220
220

15

2-Methyl

Naph

105

NA
NA
NA

NA

159

260

71

NA

NA
NA
NA
108
200

210

82

NA

NA
NA

NA
204
670
160
<5

Additional

PNA'S

~~jjjji

yes

yes
yes
yes

yes
yes
yes
yes

yes
no
yes
no
no
yes
no
yes

yes
no
yes
no

YES
yes
YES

NO



Stanlyey Gas and Oil, Clare bulk
-analytical results arc reported in ppb

-NA =Not Analyzed

-ND-Not Detected

MW- I.D. Benzene Toluene

Ethyl-

benzene

Total

Xyiene MTBE

S3 ?&£fe
;.:; } •

Sampled/analyzed
TPW-7A

1.10.95

7.25.01 /7.26.01

10.24.02/10.29.02
10.27.04/10.28.04

TPW-7B

1.10.95

10.27.04/10.28.04

TPW-9

12.8.94

4.1696/425.96

9.4.96/9.16.96

10.2.97/10,10.97

4.19.99/4.2299
7.25.01/7.27.01

10.23.02/10.29.02

8.11,04/8.19.04

TPW-14

12.18,86
4.3.96/4.11.96
9.496/9.16.96

10,2.97/1.10.97

4.19.99/4.22,99
7.25.01/7.27.01

10.24.02/10.29.02
8,11.04/8,19.04

TPW-18

9.4.96/9.15.96

10.2.97/10.10.97

4.19.99/4.22.99

725.01/7.27.01

10.24.02/10.29.02

10.27.04/10.28.04

ND
ND
ND
<1

ND
<l

ND

ND
Nl)

ND
ND
ND
ND
<1

5.4

ND
ND

ND
ND
ND
ND

<1

ND

ND

ND

ND

ND
<]

ND
ND
ND
<1

ND
<1

ND

ND
ND
ND

ND
ND

ND
<l

8.2

ND
ND
ND

ND
ND
ND

<1

ND
ND
ND
ND
ND
<1

ND
ND
ND
<l

ND
<1

ND

ND

ND

ND

ND

ND

ND
<1

3.3
ND

ND

ND
ND
ND
ND
<1

ND
ND
ND
ND
ND
<1

ND
ND
ND

<3

ND
<3

ND
ND

ND

ND
ND
ND
ND
<3

5.3

ND
ND

ND
ND
ND
ND

<3

ND
ND
ND
ND
ND
<3

NA
ND
ND
<5

NA

<5

.NA

NA

NA

' NA

NA

NA

NA
<5

NA

NA
NA

NA
NA

ND
ND
<5

NA

NA

NA

ND

ND

<5

1,2-Dichloro

ethane

iSlfeps'

NA
NA
NA
<1

NA

<1

NA
NA

NA

NA

NA

NA
NA
<1

NA

NA
NA

NA
ND
NA
NA

<1

NA

NA
ND
NA

NA
<1

1 ,2-Oibromo

ethane

NA
NA
NA

<l

NA
<1

NA

NA

NA

NA

NA
NA

NA
<:!

NA

NA
NA

NA
ND

NA
NA

<1
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Stanlyey Gas and Oil, Clare bulk
-analytical results are reported in ppb
-NA -Not Analyzed
-ND=-Not Detected

I , X )
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Stanlyey Gas and Oil, Clare bulk
-analytical results are reported in ppb
-NA-Not Analyzed
-ND -Not Delected
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R.O.W.

B.R. U.S.-10 (Fifth Street

Ground Water Level Observation o( 7/25/2001

Location

TPW-1
TPW-2
TPW-3
TPW-5
TPW-6
TPW-7A
TPW-8A
TPW-9
TPW-10
TPW-ll
TPW-1 2
TPW- 1 3
TPW-1 4
TPW- 15
TPW- 16
TPW- 17
TPW- 18
TPW- 19
TPW-20
TPW- 21
TPW-22
TPW-23
TPW-24
TPW-25
TPW-26
SW-U
213
223

Screened
Interval

4'-6'
2'-7'
f-r

23'-28'
21'-26'

10'-13.5'
3'-8'

24'-29'
O'-S
D'-5P

0'-5'
l'-6'
l'-6'
r-ir

2.2'-5.2'
2.6'-5.6"

3' -6'
20'-25'
0'-5'

0.5'-4'
0.5'-V
l'-6'

0.2'-4.5'
0'-5'
O'-S1

3.3'-6.3'
8'-23.7'
12'-I7'

Top of
Cosing

Elevation

844.94
845.24
844.91
843.64
843.07
845.64
845.95
843.87
844.96
•844.64
842.66
844.88
844.91
846.58
845. 1L
845.19'
844.97
844.32
844.16
844.90
845.03
845.44
844.59
844.78
844.75
•844.88
848. 65
848.40

Static
Water
Level

2.88
3.81
3.34
28.00
26.00

NM
3.96
28.00
3.29
3.37
3.46
4.17
3.64
6.48
3.90
5.50
6.50
25.00
3.31
3.14
NM

3.94
3.22
4.84
3.42
4.33
NU
NM

Ground
Woter

Elevation

842.06
641.43
B41.57
615.64
617.07

NU
841.99
815.87
641.67
•841.27
839.20
840.71
841.27
840.10
841.21
839.69
838.47
819.32
840.85
841.76

NM
841.50
841.37
839.94
841.33
•840.55

NU
NU

MN = Not Measured
'-Devotion is considered unreliable until T.O.C.
can be field verified

Note:

Ground water elevations in feet relative
to average meon sea level. Contour
interval is 1 foot. Static wotfif level dote
collected on 7/25/01 by Compliance, inc.

TPW-8A
6» 1.99 $
TPW-BB
TPW-8C ® TPW-21

841.76

Railroad Tracks

Note:
Property boundaries and buildings of Shamrock
Square & Freedom Square are estimated.

Adapted from Paul 8. Lapham & Associates, Inc.
C-946064 dro*mg doled 12/21/94.

Railroad Tracks
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9 TPI Petroleum, Inc. Well
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Stanley Oil Bulk Facility
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Clare, Michigan
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Introduction

EPA has selected the Clare Water Supply Superfund site as a 2005
demonstration project for the Return to Use (RTU) Initiative, a national
initiative that is part of the EPA's Superfund Redevelopment Initiative.
The primary purpose of the RTU Initiative is to remove barriers at
cleaned up Superfund sites that are not necessary for the protection of
human health and the environment.

EPA provided the services of environmental consultants E2 Inc. (the
project's consultant team) to the City of Clare to help identify obstacles
to reuse and develop strategies for eliminating those obstacles.
EPA Region 5 hopes to support the reuse of the Clare Water Supply
Superfund site by addressing the inclusion of clean parcels of land
currently considered to be part of the site.

This report, prepared by the project's consultant team, addresses
repositioning clean parcels of the site for reuse and presents alternative
reuse strategies to ensure the protectiveness of the site's remedy.
The report highlights key reuse considerations, opportunities, and
challenges that the City of Clare, EPA Region 5, and the Michigan
Department of Environmental Quality (MDEQ) will need to keep in
mind as the site is returned to use.
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c
Clare Water Supply Superfund Site
Location
The Clare Water Supply Superfund site covers significant portions of
downtown Clare, Michigan, and includes the city's municipal wellfield.
The site is bounded to the north by West 5th Street (U.S. Highway
10). The Ann Arbor Railroad defines the eastern edge of the site. An
industrial area is located in the western area of the site. A 2.86-acre
parcel referred to as the Ex-Cell-O property is located within the site's
boundaries along U.S. Highway 10 near the intersection of Pioneer
Parkway. This report focuses on the Ex-Cell-O property because
it contains two uncontaminated areas that could be available for
commercial and industrial uses. These areas are shown as Area A and
B on the map to the left.

Site History + Contamination
From 1966 to 1981, operations at the Weltronic facility and several
other manufacturing and retail companies located in an industrial area
in the City of Clare resulted in the contamination of the area's soils
and groundwater. The facilities released contaminants from leaking
underground storage tanks, above ground waste piles, overflowed
sludge lagoons, and from vapor degreasers that leaked through floor
drains inside one of the facilities. As a result, two of the municipal wells
that serve the City of Clare were contaminated with volatile organic
compounds such as trichloroethene and intermittently by hydrocarbons
such as benzene.

Site Remediation
In 1990, EPA prepared an Interim Action Record of Decision (ROD)
to provide wellhead treatment of the water supply until the Remedial
Investigation and Feasibility Study (RI/FS) was completed. A second
ROD signed in 1992 selected a combined remedy for contaminated
groundwater and soils. In 1995 and 2004, EPA, in concurrence with
MDEQ, issued an Explanation of Significant Differences that slightly
modified the remedy outlined in the 1992 ROD.

The final remedy for the site included wellhead treatment of municipal
well water, in-situ and ex-situ encapsulation and treatment of
contaminated soils, and active groundwater restoration. On-site
groundwater treatment includes pumping and treatment by air stripping.
A treatment and containment cell for contaminated soils was established

on the Ex-Cell-O property. A slurry wall surrounds the containment cell
to prevent leaching. The cell and treatment buildings are also enclosed
by chain link fence. The site's remedy was implemented between 1991
and 1999. EPA Region 5 signed off on the site's Preliminary Close out
Report on March 31, 1999.

Ownership
The Clare Water Supply Superfund site consists of multiple properties
owned by different property owners. The site's Ex-Cell-O is currently
owned by ENPRO Industries.

Current Site Status
The site's remedy is in place and is protective of human health and
the environment. Contaminated groundwater migration is also under
control and ground water sampling and monitoring are ongoing. A
chain-link fence surrounds the containment cell and the area to the
east where treatment buildings are located. EPA's second Five Year
Review of the site's remedy is anticipated in 2006.

Containment Cell at the Ex-Cell-O Property

Ex-Cell-O Property
Clare Water Supply Superfund Site
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Existing access to salt storage barn and Area A View along U.S. Highway 10 at the containment cell View west from Area B access point

City of Clare sign located in Area A

Downtown Clare

4
Ex-Cell-O Property

Clare Water Supply Superfund Site



Looking to the Future:
Reuse Considerations at the Ex-Cell-O Property

The 2.86-acre Ex-Cell-O property is located along U.S. Highway 10,
near the intersection of Pioneer Parkway, and the containment cell and
two uncontaminated areas comprise the property. The containment cell,
approximately one acre in size, is centrally located within the property.
The two uncontaminated areas are located on either side of the cap:
Area A, a .75-acre area located west of the cap, and Area B, a 1.5-acre
area located east of the cap. Area A is accessed from a salt storage
barn drive and Area B is accessed from U.S. Highway 10.

While land uses are restricted on the containment cell, Area A and Area
B are uncontaminated and well-suited for commercial and industrial
uses. The property is well-situated along the commercial corridor of
U.S. Highway 10, within close proximity to downtown Clare. Area A and
Area B have excellent road frontage and infrastructure and are easily
accessible. The property also marks the western entrance to the City
of Clare; a sign welcoming visitors is located at the northwest corner of
the containment cell.

Local Reuse Interests
The parcel is zoned for light industrial land uses and is located within
an industrial / commercial corridor along U.S. Highway 10. The City
of Clare has expressed interest that the parcel be redeveloped with
uses that are consistent with the area's zoning. The city would also
be interested in recreational opportunities if the site's remedy limits
commercial development opportunities on other portions of the
property.

The City of Clare will need to work with ENPRO Industries to determine
the company's interest in the future use of the property. If transfer of
the property's ownership is a viable option that can help foster the
reuse of the Ex-Cell-O property, EPA has several tools available that
can help address potential liability issues.

Property Zoning
The Ex-Cell-O property is zoned for light industrial land uses. In
accordance with City of Clare Code of Ordinances Section 52-241, the
following commercial (C-2) uses are also permitted within the industrial

Ex-Cell-O Property
Clare Water Supply Superfund Site

district: animal hospitals, beverage bottling distributors, body shops,
building contractors' storage lots, coal yard storage, commercial
greenhouses, dairy plants, electrical contractors, elevators, farm
machinery sales and repairs, lumber and building material sales and
storage, machine shops, mobile home sales, newspaper printing, pet
boarding, plumbing contractors, public garages, railway sidings and
switches, road contractor storage lots, truck terminals, used car sale
lots, warehouses, welding shops, woodworking shops.

Additional permitted uses include: communication towers, fertilizer
manufacture, machinery assembly, machinery manufacture, and
structural steel fabricating shops.

The C-2 zoning designation requires that buildings maintain a minimum
setback of 15 feet from front and rear property lines. There is no
minimum setback requirement for sidelines.

Surrounding Area
Commercial properties along U.S. Highway 10 vary in size, tax revenue,
and services. Lots range from 50 to 200 feet of road frontage. The
average depth for lots in this corridor is 150 to 200 feet. Commercial
and industrial buildings in this area range from 1,000 square feet to
over 30,000 square feet. Several lot configurations exist within this
commercial corridor. Typically, buildings are set back from the road,
with parking in the front along U.S. Highway 10. Another common
configuration justifies the buildings along one side of the property, with
parking in either the front or rear of the lot. The illustrations below
highlight these configurations.

Parking in front

Building set back
from road

Parking on side

Building along
one side of lot



I
15 ft setback

Lot: 1/4-1/3 acre
Building: 1,000sf
Parking: 10-12 spaces

0 \ V . —\ Area A could accommodate
approximately 3 lots of this
size.

Lot: 1/3-1/2 acre
Building: 5,000 sf
Parking: 15-20 spacesU.S. Highway 10
Area A could accommodate
approximately 2 lots of this
size.

City of Clar
Property

Lot: 1/2-3/4 acre
Building: 10,000 sf
Parking: 40 - 45 spacesaTreatment

Bundling

Area A could accommodate
approximately 1 lot of this

i size.

f Access: Former road alignment
could be reopened to allow from
U.S. Highway 10

Access: Off Pioneer
Parkway via salt storage
access drive

Ex-Cell-O Property
Clare Water Supply Superfund Site
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Reuse Potential
The Ex-Cell-O property is approximately 170 feet in depth, with 720
feet of road frontage. The containment cell, located near the center
of the property, is approximately 300 feet wide and 170 deep. Based
on commercial development patterns—lot size and layout—along
the U.S. Highway 10 corridor, there is significant potential for both
uncontaminated areas of the Ex-Cell-O property to be repositioned for
future use. Area A, located east of the containment cell, and Area B,
located west of the containment cell within the fenced area, will be
described further in subsequent pages of the report.

Area A Opportunities
Area A, located west of the containment cell, is approximately .75 acres
in size and is located adjacent to a salt storage building owned by the
city. It is currently accessed from the east by a salt storage barn access
road. The intersection of Pioneer Parkway and U.S. Highway 10 was
recently established. The former road alignment is in the northwest
corner of Area A and is shown on the map on the adjacent page with
a dashed line.

This area could accommodate several future use scenarios. The
diagram on the left illustrates different lot configurations, with building
sizes ranging from 1,000 to 10,000 square feet in size.

Key Considerations
Access and coordination with on-site ground water monitoring wells
are two key reuse considerations that need to be kept in mind in Area
A.

There are two potential access points for Area A, indicated on the
map by asterisks. The former road layout, if reopened, would allow
access from U.S. Highway 10. Though this option would allow entry
from a major road, the access point is located in close proximity to
the adjacent intersection and along a busy road corridor with many
existing drives and business entrances. Alternatively, Area A could
be accessed from Pioneer Parkway. The drive that accesses the salt
storage building could be extended to access the site from the east.
A shared drive and combined parking would also reduce impervious
pavement in the area.

Two monitoring wells are currently located within Area A. The City of
Clare can work with ENPRO Industries and EPA to determine if the
wells could be relocated to accommodate reuse. If the wells cannot
be relocated, the reuse of Area A will need to be coordinated with
the ongoing use of the wells, including granting EPA access to the
monitoring wells. The reuse plans may be able to accommodate the
wells in place through careful site layout. For example, Area A could be
designed so that the wells are within parking areas. Care would need
to be taken so that the wells were not damaged during construction
and that they could be successfully removed when no longer needed.

Salt Storage Barn

Ex-Cell-O Property
Clare Water Supply Superfund Site

Area A
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15 ft setback

1/4 -1/3 acre
Building: 1,000sf
Parking: 10-12 spaces

I Area B could accommodate
approximately 6 lots of this

• Lot: 1/3-1/2 acre
I Building: 5,000 sf

Parking: 15 - 20 spaces

Area B could accommodate
« approximately 4 lots of this
! size and 1 lot Q] size.

Lot: 1/2 - 3/4 acre
Building: 10,000sf
Parking: 40 - 45 spaces

Area B could accommodate
approximately 2 lots of this
size and 1 lot HI size.

Lot: 1.5 acre Building: 30,000 sf Parking: 120 spaces

* Potential Access from
U.S. Highway 10

Concrete Pad

Treatment
Building

Ex-Cell-O Property
Clare Water Supply Superfund Site
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Area B Opportunities
Area B, located east of the containment cell, is approximately 1.5
acres in size and offers 160 yards of road frontage. The area is fenced
and can be accessed from U.S. Highway 10 through a locked gate. A
concrete slab, remaining from prior uses occupies most of the western
portion of the site. There are no known restrictions to removing the
slab to allow for reuse of the site.

This area could accommodate several development scenarios. The
diagram on the left illustrates different lot configurations of building
sizes ranging from 1,000 to 30,000 square feet.

Left: Diagram of water flow
through porous paving

Below: Top view of block paving.
Beveled edges allow for water to
filter through to underlying soil

Above: Image of a 'green'parking lot in rainy
weather. Water infiltrates through to underly-
ing soil and helps to recharge local ground
water rather than being removed by stormwa-
ter systems.

Right: Side view of block paving

Key Considerations
As with Area A, access and coordination with on-site ground water
monitoring wells are two key reuse considerations that need to be kept
in mind in Area B.

Existing access from U.S. Highway 10 is centrally located along Area
B. Maintaining this access point as the single entrance to the area
would minimize the need for additional entrances along the highway.
A shared drive and combined parking would also reduce impervious

. pavement in the area.

Three monitoring wells and a treatment building are currently located
within Area B. The City of Clare can work with ENPRO Industries and
EPA to determine if the wells could be relocated to accommodate
reuse. If the wells cannot be relocated, the reuse of Area B will need
to be coordinated with the ongoing use of the wells, including granting
EPA access to the monitoring wells and treatment building. One option
would be to phase future uses with the first phase beginning on the
eastern part of the property. The remaining area could be used, after
it is determined the wells and buildings are no longer needed. Or the
reuse plans may be able to accommodate the wells in place through
careful site layout. For example, Area B could be designed so that the
wells are within parking areas. Care would need to be taken so that
the wells were not damaged during construction and that they could
be successfully removed when no longer needed. The possibility may
also exist to reuse the treatment building to support future uses.

To maximize future use opportunities, buildings could be clustered
and parking areas combined. Clustering buildings may also reduce
infrastructure costs by focusing infrastructure in one area and reduce
construction costs, as several buildings could be located within one
structure. Design alternatives could also minimize impervious surfaces.
Some options may include pervious paving or "green parking lots,"
innovative designs that reduce paved areas, or installing rain gardens
to absorb parking run-off.

Ex-Cell-O Property
Clare Water Supply Superfund Site
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Containment Cell Opportunities
The containment cell is currently fenced and can only be accessed from
within Area B. EPA's 1997 ROD Amendment refers to both access and
deed restrictions for this portion of the Ex-Cell-O property in order to
control future activities and maintain the protectiveness of the remedy.
EPA would need to evaluate the capacity of the remedy to support
future use scenarios. Recreation is a common reuse of containment
cells due to minimal soil disturbance by recreational activities.

Recreational opportunities for the containment cell area could include
a small play field, a pocket park for the surrounding neighborhood, or a
showcase garden marking the entrance to the City of Clare.

Left: Containment cell
Below: Possible recreational
opportunities

o
Key Considerations
There are several key considerations that need to be kept in mind for
the reuse of the containment cell area.

Topography is a major consideration for reuse of the containment cell.
Significantly higher than the surrounding topography, care should be
given to the selection of plants or objects to avoid oversized, out-of-
scale appearance. Because of the cell's height, moderate to steep side
slopes form the perimeter of the containment cell. Pedestrian access
may also be an issue because the side slopes would not be universally
accessible and grading could be restricted due to the remedy in place.
In addition, the containment cell is adjacent to U.S. Highway 10 and
fencing may be necessary if used for recreation to prevent people and
objects in play from entering the road.

Reuse also depends on whether the remedy components remain in
place or if contaminated soils could be transported to RCRA handling
facility. There may be an opportunity for commercial reuse if the
containment cell were removed, although this may be cost-prohibitive.
Under this scenario, the containment cell area could accommodate
approximately the same reuse options as Area A.

Above: Image of a 'pocket park'as a water con-
servation demonstration garden.
Left: City entry garden example

Height of Containment Cell (approximately six feet)

10
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Market Value
Within in the past year, commercial real estate within the City of Clare
sold in the range of $62,000 to $2,100,000. Commercial real estate
that sold for approximately $60,000-70,000 included a 672-square-
foot building on a .59-acre lot. Properties that sold for approximately
$120,000-130,000 contained a 4200-square-foot building on a .9-acre
lot and a 1000-square-foot building on a .46 acre lot. Within the past
year, an industrial property containing a 9,600 square foot building on
a two-acre lot sold for $275,000. In late 2005, a property with 4,000
square feet of retail space and on-site parking located near the Ex-
Cell-O property listed for $190,000.

Tax Revenue
The Ex-Cell-O property is assessed at $36,000 and with a taxable
value of $14,468, the property generates close to $900 in annual tax
revenues for the city. The land value for this property is $72,000. A
sample of other properties along the U.S. 10 corridor was reviewed
based on the information available for assessed value, lot size, and
taxes generated for the city. That information is provided in adjacent
table. The average assessed value of those properties is $99,000,
with an average taxable value of $76,400. The average land value is
$159,000. In 2004, these properties generated an average of $3,400
in tax revenues for the City of Clare.

Review of the local commercial and industrial real estate market in
the City of Clare indicates that Area A and Area B at the Ex-Cell-
O property could likely support multiple future use opportunities. To
facilitate the property's reuse, the property owner could transfer or sell
the property to the city or a public agency. Through public ownership,
the property could be assembled or divided into tailored real estate
parcels or could be offered at lower than market price to encourage its
reuse. Commercial or industrial development on the uncontaminated
portions of the Ex-Cell-O property would also generate additional tax
revenues for the city.

W Fifth Street Commerical Corridor Inventory, Clare, Ml
Parcel Number

051-140-001-00

051-034-301-09

051-034-300-02

051-320-002-50

051-034-206-21

051-034-401-08

051-168-001-00

051-350-003-00

051-350-007-00

051-350-014-00

051-350-015-00

051-440-001-00

051-140-003-00

051-140-001-00

051-140-005-00

051-140-006-00

051-320-002-00

Owner Name

Stanley Fuel
Gas & Oil
Company
ENPRO
Industries

Property Address

51 5 W Fifth Street

519 W Fifth Street
(Ex-Cell-O property)

Randall's Auto 524 W Fifth Street
Repair LLC
Seiter Brothers

Seller Brothers

R&R Real
Estate
CMC Federal
Credit Union
Chemical Bank

McGuire's
Chevrolet
McMillan 80,
LLC
CMC Federal
Credit Union
3ob's Tire
Store
Gibis L. &
Sons Inc
Stanley Fuel
Gas & Oil
Company
Stanley Fuel
Gas & Oil
Company
Stanley Fuel
Gas & Oil
Company
Seiter Brothers

436 W Fifth Street

420 W Fifth Street

W Fifth Street

650 W Fifth Street

625 W Fifth Street

71 2 W Fifth Street

624 W Fifth Street

626 W Fifth Street

528 W Fifth Street

509 W Fifth Street

513 W Fifth Street

W Fifth Street

499 W Fifth Street

434 W Fifth Street

Average of Properties Listed:

Assessed
Value

$175,100

$36,000

$47,500

$16,300

$2,700

$12,900

$574,300

$83,300

$259,500

$101,700

$10,000

$79,200

$29,100

$175,100

$15,800

$44,100

Taxable
Value

$175,100

$14,468

$47,500

$9,148

$1,479

$2,046

$399,739

$59,218

$181,390

$78,597

$7,140

$55,162

$20,610

$175,100

$15,800

$44,100

$20,400 j $12,199

$99,000) $76,400

Acreage

0.41

2.86

0

0.39

0.41

0.21

Land Value

$47,600

$72,000

$95,000

$8,200

$5,400

$25,800

$1,148,600

$166,600

$519,000

$203,400

$20,000

$158,400

$58,200

$47,600

$31,600

$88,200

$8,200

$159,047

2004 Taxes

$1,436.58

$862.80

$2,814.01

$591.15

$315.36

$115.39

$22,454.47

$3,326.42

$12,400.58

$5,529.49

$401.04

$3,250.65

$1,229.13

$1,436.58

$642.45

$1,756.39

$811.03

$3,493

Ex-Cell-O Property
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Integrating Remedy + Reuse: EPA Site Considerations

EPA Region 5 may also be able to take action to ensure that there
are no barriers to the future use of the Ex-Cell-O property of the Clare
Water Supply Superfund site that are not necessary to ensure the
protection of human health and the environment.

Contaminated soils within the Clare Water Supply Superfund site
were excavated and contained on a portion of the Ex-Cell-O property
in 1999. In 2001, EPA performed a Five-Year review and confirmed
that the remedy was protective of human health and the environment.
However, there are two uncontaminated areas, Area A and Area B,
as described in this report, located on either side of the containment
cell within the Ex-Cell-O property, that could be available for reuse.
Because contaminants were never located in these areas, they do not
need to be considered part of the NPL site.

Currently, there are two potential approaches that EPA uses to remove
a parcel from a National Priorities List (NPL) site: an explanation of
significant differences (ESD), which changes the definition of the
site as it was laid out in the Record of Decision (ROD), and a partial
deletion. While both approaches have been used, writing an ESD to
change the definition of a site may be faster for two reasons. First, it is
mandatory for EPA to notify the public in the Federal Registrar of their
intent to partially delete any property from an NPL site. The notice
remains there for 30 days. Placing an ESD in the Federal Registrar is
not mandatory, although EPA must publish a notice of availability and
a brief description of the ESD in a major local newspaper of general
circulation. Second, EPA must respond in writing to any comments
that they receive on a partial deletion and must extend the comment
period by a minimum of 30 days upon timely request, which can extend
the typical two-to-three month process. If EPA'does receive public
comments on an ESD, they are not required to respond to comments
in writing.

In addition to these procedures, EPA may also provide comfort/status
letters to interested parties (e.g., investors, developers) clarifying that
EPA is not considering remedial actions on a particular parcel if it is
located contiguous to the site.

12
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Conclusion + Next Steps
This report has highlighted key considerations, opportunities, and
challenges that the City of Clare, EPA Region 5, and MDEQ will need
to keep in mind regarding the potential future use of the 2.86-acre
Ex-Cell-O property portion of the Clare Water Supply Superfund
site. While access and monitoring well considerations will need
to be kept in mind for Area A and Area B at the property, these two
uncontaminated areas also clearly offer significant opportunities for
future use opportunities. The site's fenced containment cell area may
also offer limited opportunities for recreational uses or for signage and
landscape plantings at the property.

In order to facilitate the property's return to use, next steps include:

1. Clarify the property owner's interests at the Ex-Cell-O property
and consider opportunities to transfer ownership of the property
to the City of Clare or a specially designated public authority.

The City of Clare can work with ENPRO Industries to determine the
property owner's interests in future use opportunities at the Ex-Cell-
O property. If the property owner has no interest in the property's
future use, the site's ownership could be transferred to the City of
Clare or a specially designated public authority. Public ownership of
the property would qualify the city for state, federal, and private sector
funding resources, and allow the city to steward the property back into
successful use.

2. Evaluate road access opportunities and monitoring well locations
as part of the consideration of future use opportunities for Area A
and Area B at the Ex-Cell-O property.

This report has provided an initial overview of two key considerations
- road access and monitoring well locations - related to the future use
of Area A and Area B at the Ex-Cell-O property. The City of Clare will
need to evaluate road access opportunities and limitations for both
areas in greater detail. The City of Clare will also need to work with EPA
Region 5 and MDEQ to clarify the projected duration of ground water
monitoring and determine whether existing monitoring wells could be
relocated within Area A and Area B to optimize reuse opportunities. If
the monitoring wells cannot be relocated, any future development at

the property will need to be coordinated with EPA and MDEQ to ensure
that the wells are adequately protected.

3. Coordinate EPA and MDEQ activities to remove unnecessary
barriers to the future use of the Ex-Cell-O property portion of the
Clare Water Supply Superfund site and ensure the protectiveness
of the site's remedy.

There are several key next steps for EPA Region 5 and MDEQ. The
agencies can work with the property's owners and the City of Clare
to clarify potential liability concerns at the property, using tools like
coordinated review of bona fide prospective purchaser requirements
and comfort letters. EPA can also work to remove Area A and Area B
at the Ex-Cell-O property from the Clare Water Supply Superfund site,
given their status as uncontaminated areas. As discussed on page
14 of the report, EPA could use either an explanation of significant
differences or a partial deletion to address these areas.

Finally, EPA and MDEQ can work with the City of Clare to clarify
and update use restrictions on the containment cell at the Ex-Cell-O
property to state whether recreational land uses or signage and non-
invasive landscape plantings could be permitted.

EPA's next Five Year Review for the Clare Water Supply Superfund
site is scheduled for September 2006. The timing of the Five Year
Review could serve as an initial deadline to guide the City of Clare,
EPA Region 5, and MDEQ as each party works to support the reuse
of the Ex-Cell-O property and ensure the protectiveness of the site's
remedy.

Ex-Cell-O Property
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For more information, please contact:

E2 Inc.
2417Northfie(d Road
Charlottesville, VA 22901
T: 434.975.6700 - F: 434.975.6701

www.e2inc.com /Ecology & Economics\





Planning for the Future:
A Reuse Planning Report for the Clare Water Supply Superfund Site
Nowntber 2005

EPA Region S
Superfund Redevelopment Initiative

funded by
United States Environmental Protection Agency

CityofCla
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By PHYLLIS McCROSSIN

THE CLARE sijMTINEL

HARRISON - Voters
in Clare County sent a clear
message to commissioners in
Tuesday's, Aug. 8, primary/
millage election: No more
taxes.

Voters rejected two bal-
lot proposals that would have

helped fund drug enforce-
ment programs, criminal jus-
tice, parks and recreation, and
farmland protection.

Residents defeated a
millage request for .748 of
one mil for a parks and rec-
reation/farmland preservation
proposal, which would have
In"a ?n "ito approximately
.408 mills for farmland and
open space preservation; and
•J4 mills for parks and recre-
ation -The millage proposal
was defeated 2,950 to 1 092

Without the millage the

county s parks and recreation
department will cease to exist
by the end of the year, unless
commissioners find a way to
fund the program.

The second millage pro-
posal for a courts and public

called

within the county, as well 1
funding to hire an assistant
prosecuting attorney. The
millage would have also been
used to fund the BAYANET
program and the county's

animal control prosram. The
millage proposal was defeat-
ed 2,110 to 1,169.

"The whole thing about
an election process "is you

.•get to know where the voters
peeling are. They sent a clear

message to commissioners
sthat they don't want addi-
tional monies spent," Randy!
Terronez, Clare County ad-s
mimstrator, said.
. Terronez said commis-

sioners would be lookin
at program cuts within ths
county as well as additiona 'ds

EPA Hosts
Clare Water Supply Superfund Site

Open House
Clare, Michigan Tuesday, Aug. 29, City Hall

U.S. Environmental Protection Agency invites the public to an
open house on Tuesday, Aug. 29, 7-9 p.m. a the Clare City Hall,
EPA, Michigan Department of Environmental quality and other
representatives will be available to discuss the cleanup.

EPA and MDEQ are conducting a review of the cleanup at the
Clare Water Supply Superfiind site in southwest Clare.
The Superfund law requires a review at least every five years at
sites where cleanup action has been started and hazardous sub-
stances remain managed at the location. These reviews are done
to ensure the cleanup continues to protect human health and the
environment. This review will evaluate the quality and overall ef-
fectiveness of the cleanup actions, including measures taken to
clean up contaminated soil and ground water and the replacement
of four city of Clare municipal wells. EPA also hopes to identify
actions that can be taken on formerly contaminated areas that will
facilitate reuse and redevelopment. This review is scheduled to be
completed by September 2006.
The five year review report will be added to the administrative
record for the Clare Water Supply site, which is available to thepublic through the:

Gai field Memorial Library
101 E. Fourth St., Clare

Written and oral comments about the site or review process are
also encouraged. Comments should be sent to the EPA staffers
listed below no later than Aug. 23, 2006:

Jon Peterson
Remedial^ectManager

peterson.jon@epa.gov

^ Robert Paulson
Community Involvement

Coordinator
(312)886-0272

paulson.robert@epa.gov

Onal

EPA Region S
77 W. Jackson Blvd., Chicago, IL 60604-3590

Toll Free (800) 621-8431, 10 a.m. to 5:30 p.m. weekdays
Questions can also be directed to:

John Spielberg
Michigan Dept. of Environmental Quality

525 Allegan, Lansing, MI 48909
(517)373-4951

spielbej@niichigan.gov

I1E

IP-
MIS
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Tracer testing at the Mitchell site of the Clare Superfund Site, Clare, Michigan

The effectiveness of the permeable reactive barrier (PRB) wall at the Clare site is very
questionable. The analytical results of the groundwater monitoring surrounding the PRB
are confounding. It is unclear if the contamination downgradient from the wall has passed
through the wall of if that contamination is a stagnant remnant from before the PRB was
constructed. There is also the possibility that groundwater flow is simply diverted around
the wall. From my perspective the best way to determine if there is indeed flow through
the wall is to perform a tracer test using both the existing monitoring wells and also a few
monitoring points (miniature MW clusters) specifically installed for the tracer test.

This test should be conducted by installing two injection galleries upgradient of the PRB.
A different tracer would be injected into each gallery. This would help determine the
degree of lateral mixing that occurs within the PRB. The locations of the injection
galleries and the monitoring wells are shown in the accompanying figure.

For this test, I would recommend that a visual tracer such as fluoracine be injected into
the western gallery and another visual tracer such as Rhodamine WT be injected into the
second. Since the bulk groundwater velocity is not known, groundwater monitoring
would be more qualitative than quantitative with the goals of determining a rough
estimate of the GW velocity and demonstrating that the GW is actually passing through
the PRB. Monitoring of wells 300A, MW-307, MW-308, MW-309, and MW-306 in
addition to the four new monitoring well clusters, would be conducted at 1-2 week
intervals for 2-3 months or would be terminated if tracer is detected earlier.

For this test the tracer would be injected by gravity feeding the solutions into the two
galleries (approximately 50 gallons in each gallery). GW sampling would utilize
peristaltic pumping the MWs so that the internal volume of the well has been purged and
fresh groundwater is sampled. The objective is to not induce groundwater movement
through sampling by pumping only the minimum of groundwater necessary to evacuate
the well.

If the tracer(s) shows up only in the sidegradient well MW-309, then one could conclude
that GW is avoiding the PRB and not flowing through it and the wall would need to be
modified to capture GW. If the tracer compounds actually show up in the PRB wells and
tracer well clusters, one could conclude that GW is passing through the wall and coupled
with the analytical results, would indicate that the iron coated sand (ICS) PRB material is
not entirely effective in controlling the plume.

If you have questions about this proposal, please contact me at your convenience.

Mark Henry
MDEQ Superfund Section
5173353390
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Monitoring Report
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MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY

INTEROFFICE COMMUNICATION



TO: John Spielberg
Site Evaluation Unit
Superfund Section
Remediation and Redevelopment Division

FROM: Barbara Vetort, Geologist
Geological Support Unit
Superfund Section
Remediation and Redevelopment Division

DATE: May 23, 2006

SUBJECT: Review Comments for the 2005 Annual Monitoring Report, Clare Water Supply
Superfund Site, Clare County, Clare, Michigan

General Comments

I have reviewed the 2005 Annual Monitoring Report for the Clare Water Supply Superfund Site.
Progressive Engineering and Construction, Inc. (Progressive) prepared this document. Progressive
took over the project in early 2005, from Secor. This is Progressive's first annual monitoring
report.

This report summarizes sampling for the permeable reactive barrier (PRB) wall remedial action
and the groundwater sampling events. This report presents a summary of work completed in 2005.
The work includes data from soil remedy dual vapor extraction system; data from the groundwater
pump and treat remedy, water level measurements, and analytical results of the groundwater
sampling.

The Agencies need notification in advance of the sampling events. Were the Agencies notified in
advance for the May and November 2005 sampling events?

Groundwater and Soil Remedial Actions

The dual vapor extraction system and soil encapsulation area must have an inward hydraulic
gradient as required in the OU2 ROD amendment. This requirement is not achieved along the
southeastern edge of the soil encapsulation area.

Shallow Groundwater Elevation Contours
The figures need to have the measured water levels for the wells being contoured better labeled on
the map. The groundwater elevation used to create the maps need to be legibly posted adjacent to
the wells. The individual contour lines need to be labeled.

The Ex-Cell-O soil encapsulation area water levels are not correctly contoured on this shallow
groundwater figures. The soil encapsulation area should be contoured separately as is the PRB
wall. Further, these whole site maps are regional, and the soil encapsulation area should have an
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effect on the potentiometric surface maps.

Intermediate Groundwater Elevation Contours May 2005
There is mounding present in the intermediate aquifer in 300B along the PRB walls. It should be
noted that the till pinches out and is not present on these maps in the area of municipal well MW5.
The intermediate and the deep should be contoured together, where there is no till present.

Deep Groundwater Elevation Contours
The figures need to have the measured water levels for the wells being contoured labeled on the
map. The water level measurement date should be provided.

PRB Wall
There is no explanation presented for the water level variability in the PRB performance
monitoring wells. The Michigan Department of Environmental Quality (MDEQ) Superfund staff
assumes the initial May water level readings were taken directly after development and may be
anomalous. The October 2005 readings must be evaluated and explained.

The PRB wall exhibits a side gradient flow along the upgradient edge of the PRB wall. The
intermediate aquifer (Figure 8) has mounding along the southeastern edge of the PRB. The
groundwater flow direction along the upgradient is from west to east along this upgradient wall.
Likely, the groundwater is flowing around the wall and is missing the downgradient treatment
from the PRB. There is a gradient along the first PRB wall that runs along the wall and around it.
This is observed in all the contour maps.

Figure 13 Groundwater Elevation Contours PRB Area 5/23/05
The groundwater contours do not include well MW-307. The deeper well, MW-307 is 3.04 lower
than the shallow well MW-308. The water levels indicate there is a problem at these wells. If the
wells are in good communication with the aquifer, these water levels fluctuations must be
explained. Evaluate the condition of the wells and determine if they are in good communication
with the aquifer.

Figure 14 Groundwater Elevation Contours PRB Area 6/15/05
The groundwater contours do not include well MW-308. This well is a performance monitoring
well directly adjacent to the wall. It is not recommended to ignore water levels that are
inconvenient to contour. If the deeper well, MW-307, cannot be contoured properly on the figures,
likely there is a problem near MW-307 and MW-308. Since the measured water levels are similar
(less than 0.2 tenths of a foot different) the well should have been contoured.

Figure 15 Groundwater Elevation Contours PRB Area 7/11/05
This map is contoured incorrectly. The 842 contour line near the southeastern edge should be
contoured differently and the 841 contour should have been included. The water levels
demonstrate a strong southeastern gradient and SW11 was not contoured on the figures. This well
is part of the performance monitoring system and should be contoured on the figures.

Figure 16 Groundwater Elevation Contours PRB Area 8/11/05
This figure appears to be contoured incorrectly. The 841.5 contour should have been extended
past SW12. There is groundwater mounding and flow around the PRB.
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Figure 17 Groundwater Elevation Contours PRB Area 9/14/05
This figure appears to be contoured incorrectly. The 841.0 contour should have been extended
past SW12. Again, there is groundwater mounding and flow around the PRB.

Figure 18 Groundwater Elevation Contours PRB Area 10/27/2005
MW-307 had a measured water level 0.71 feet higher than the adjacent well MW-308. MW-307
water level was reported to be 842.05, versus MW-308. which had a water level measured at
841.34.

MW-307 is screened 12 to 17 feet below ground surface (bgs), and MW-308 is screened 7 to 12
feet bgs. These wells are located in backfill in the area previously excavated in 1998. There is too
much variability in the water levels at this location.

Figure 19 Groundwater Elevation Contours PRB Area 11/13/05
This figure did not contour MW-307 (deeper well). MW-307 had a measured water level 1.26 feet
lower than the adjacent well MW-308 (shallow well). MW-307 water level was reported to be
840.98, versus MW-308 that had a water level measured at 842.24.

Figure 20 Groundwater Elevation Contours PRB Area 12/15/05
The water levels were similar with a slight downward head, and the shallow and deep well water
levels were only 0.2 feet difference.

Progressive discusses the southeastern component of flow in Section 6.1.4 of the report, however
they conclude that since contaminants levels are decreasing since the PRB installation that the
southeastern component of flow is not affecting the design objectives of the PRB wall. MDEQ
superfund staff notes that although concentrations are decreasing this could be residual
contamination, as the groundwater flows around the wall contamination may increase in wells
downgradient of the new flow direction. Only wells 309 and 313 are downgradient of the new
flow directions.

Contamination is increasing in wells 300B and 300C. These two wells are screened in the
intermediate and deeper aquifer and are either not constructed properly to prevent vertical
migration or the wells are documenting the plume moving vertically through the till.

Table 7 presents the measured water levels for the PRB performance monitoring wells. All the
water levels measured for May 22 and 23, 2005 do not appear to represent actual water levels.
MW-307 and MW-308 are nested monitoring wells directly downgradient of the wall.

Low Flow/Minimal Drawdown Groundwater Sampling Method Comments

The report states that samples were collected with bailers in wells with poor recharge. The wells
that were sampled with the bailer are no longer screened properly for monitoring the remedy.
These wells should be evaluated for rehabilitation or replacement.
The guidance recommends that the total depth be measured upon completion of sample collection.
This document states that total depth is collected prior to sample collection. Measuring total depth
prior to sampling can increase turbidity.

The field sampling data indicates that the low flow/minimal drawdown groundwater sampling

-49-



method was not adequately applied in the field for this sampling event. The MDEQ Superfund
staff generally identified the following inadequacies:

• Field data should not have downward or upward trends for pH, temperature, and specific
conductivity.

• Total depth should be measured upon completinR groundwater sampling.
• Several wells had excessive water level drawdown recorded.

These sampling quality assurance problems can result in groundwater samples that are not
representative of actual aquifer concentrations.

Proposed modifications to the Groundwater Sampling Program

Progressive requests modifications to the existing groundwater monitoring program. Essentially,
Progressive is proposing to optimize the groundwater monitoring program. If the Agencies
approve these changes, then a new Groundwater Sampling plan must be prepared. The existing
groundwater sampling plan has too many modifications to be changed in the 2005 monitoring
report. A new groundwater monitoring program would have to be established.

Progressive recommends more monitoring for Stanley Oil. Amanda Armbruster, MDEQ Saginaw
Bay District staff, Remediation and Redevelopment Division (RRD), 989-686-8025 ext. 8309, is
the state project manager for Stanley Oil. She states that Stanley Oil's consultant submitted a
proposal in May 2005 to sample monitoring wells TPW-2, 7a, 7b, 14, 20, 21, 24, 28, 31, 33 on a
quarterly basis. The MDEQ District staff responded and asked them to include TPW-23, 25, and
30. To Amanda's knowledge, they have not completed any groundwater sampling since October
2004.

Stanley Oil does not have a Remedial Action Plan, and the current consultant's (Dennis Gervin)
approach is natural attenuation. Remedial actions to address the contamination are lacking.
District staff can provide a map of the Stanley Oil monitoring wells and 2004 groundwater results.

Purge Well PRP-1

Progressive proposes modifying the groundwater remedial action by removing PRP-1 and not
replacing this purge well. The intent of PRP-1 was to capture the upper aquifer (shallow)
contamination as it flowed across the glacial till that pinches out nearby the extraction well. PRP-
1 is intended to remove and treat contamination before it flows into the massive sand and gravel
aquifer that is captured by the municipal wells.

Optimization may be more appropriate for PRP-1. The contamination concentrations have
dropped off since PRP-1 began extracting groundwater. Before the remedial design is modified,
the question needs to be answered- is this well intercepting the plume as expected in the design
phase. It may be more appropriate to pulse the extraction well to optimize contaminant capture.

Periodic optimization of pump and treat systems can improve their effectiveness in protecting
human health and the environment, speed clean up, and substantially reduce costs for operation,
maintenance, and monitoring. Optimization includes changes to the system meant to enhance
effectiveness, speed cleanup, and/or reduce costs. The monitoring data must be able to
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demonstrate that contaminants of concern are not migrating to potential receptors, i.e., the
municipal well field and that the removal of PRP-1 does not create new pathways for receptor
exposure.

Recommendations

MW-312, this newly installed well deep well, needs to be gamma logged to verify the drill cuttings
and characteristics logged by the driller and field geologist. Progressive notes that the Work Plan
did not specify gathering split spoon or other geologic data to prepare an accurate well log. An
accurate well log is required and is an industry standard; the boring was not close enough to 209 to
use that well log as the basis for this log. An accurate boring log needs to be prepared for this
boring and is necessary.

A tracer test for the PRB wall is necessary to demonstrate that groundwater is passing through the
wall and not circumventing the eastern wall or breaking though. This will provide good
information on travel time and groundwater flow characteristics.

This report requests several modifications to the groundwater sampling program. The MDEQ has
previously requested, in a correspondence dated September 6, 2001, to the
United States Environmental Protection Agency (USEPA), that the groundwater monitoring
agreements be combined into one document for ease of review. At a minimum, a new "modified"
groundwater monitoring program needs to be submitted for Agency review and approval. This
memo does not approve or provide feedback on the groundwater monitoring program.

The MDEQ Superfund staff has previously requested the site data electronically. Please submit
the electronic data with all future reports.

Please request USEPA provide data for the Stage rite time critical removal action (TCRA). There
is no monitoring wells data or remedy evaluation provided for the Stage rite TCRA . This remedy
should be evaluated on context of the Clare Water Supply Superfund site monitoring wells.

cc: Jim Heinzman, Superfund Section, RRD

S:\_SITES\Clare Water Supply - 55\X_GEOLOGY\GSU\Clare2005annualmonitimgrpt.doc
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